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Section  SF 30 - BLOCK 14 CONTINUATION PAGE 

 

MOD-02 CONTINUATION PAGE 2 

1. TETRA TECH EC, INC.’s Revised Technical and Price Proposal dated 8 Apr 2015 is hereby accepted and 
awarded as negotiated in response to the Navy’s Request for Proposal dated 8 December 2014 inclusive of 
Statement of Work (SOW, Revision-2) dated 28 October 2014, and as amended by Amendment 01 (inclusive of 
SOW, Revision-3 dated 23 December 2014) through Amendment 04. The Contractor is hereby directed to perform 
the following additional tasks for the amounts indicated: 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

WORK ELEMENTS, Description 

 

MOD-02 Award 
Amounts 

WE1 

2.1 - Professional Management & Support 

 

 

WE3 

2.3 - Prepare Characterization and Remedial 
Support Surveys Work 

 

 

WE4 

2.4.a - Implementation Radiological 
Characterization and Remedial Support Survey 
Field Work 

 

 

WE4 

2.4.b - Notice of Change Tasks 
 

WE5 

2.5 - Implement Final Status Survey Field Work 
and FSS Report 

 

 

Grand Total MOD-02 Amount : 

 

$1,643,655 



Page 3 of 11 

N62473-10-D-0809 

 

 

 

 

2.  The period of performance is extended by 11.5 months, from 12 January 2015 to 31 December 2015. 

 

3.  Wage Determination. The existing DBA DOL Wage Determination is REPLACED with updated DBA DOL 
Wage Determinations General Decision CA150029, CA29, Modification Number 13, dated 05/08/2015 as 
Attached. 

 

4. Except as modified herein, all other terms and conditions of this CTO remain the same. 

 

5. Acceptance of this modification by the contractor constitutes an accord and satisfaction and represents payments 
in full (for both time and money) and for any and all costs, impact effect, and for delays and disruptions arising out 
of, or incidentals to, the work as herein revised. 

 

  

 

 

MOD-03 CONTINUATION PAGE 2 

1. TETRA TECH EC, INC.’s Technical and Price Proposal dated 17 November 2015 is hereby accepted in response 
to the Navy’s Request for Proposal dated 3 November 2015 inclusive of Scope of Work (SOW), Revision-4 dated 
13 October 2015, and as clarified in the Navy / Contractor Scope Clarification email of  

2 December 2015. The Contractor is hereby directed to perform the following additional tasks for the amounts 
indicated: 

 

 

Work Elements, Description 

 

MOD-03 Award 
Amounts 

(Lump Sum) 

In-Scope REDUCTION:  
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2.  The period of performance is hereby extended by 3 months, from 31 December 2015 to 31 March 2015. 

 

3.  Except as modified herein, all other terms and conditions of this CTO remain the same. 

 

4.  Acceptance of this modification by the contractor constitutes an accord and satisfaction and represents payments 
in full (for both time and money) and for any and all costs, impact effect, and for delays and disruptions arising out 
of, or incidentals to, the work as herein revised. 

 

 

MOD-01 CONTINUATION PAGE 2 

1. The purpose of this Modification hereby accepts and award TETRA TECH EC, INC.’s Cost Proposal dated  

18 June 2014 as revised in their Confirming Proposal dated 3 July 2014 as negotiated, in response to the Navy’s 
Request for Proposal dated 29 May 2014 inclusive of Statement of Work (Revision) dated 29 May 2014. The 
Contractor is hereby directed to perform the work as follows: 

 

 

2.2 –  Community Relations and Regulatory Interaction (inclusive of Project Management Support) 

 

In-Scope INCREASE: 

 

2.6 (New) – Implementation Radiological Characterization and Remedial Support Survey Field Work 
(inclusive of Project Management) in support of Complete Characterization of Soil Stockpiles 

 

 

Grand Total (Net) MOD-03 Amount 

(De-obligation): 
<$5.39> 

WORK ELEMENT, Description Award Amounts 

 

2.1  Project Management and Support  
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2. Also, this Modification, in accordance with FAR Clause 52.217-7 as applicable to CTO 0025 and included in the 
basic MAC, herein exercise and award the following two (2) option items which were reserved in the initial CTO 
award to be awarded at a later date.  

 

 

 

 

 

 

 

 

 

2.3  Prepare Characterization and Remedial Support 

Surveys Work Plan and Supporting Documents 

 

 

2.4  Implement Radiological Characterization and 
Remedial Support Survey Field Work 

 

2.5 Implement Final Status Survey Field Work and FSS 
Report 

 

  

Subtotal MOD-01 Amount: $364,415 

Option Items, Description Award Amounts 

 

2.4.3.3, Miscellaneous Waste Characterization – 

Concrete, etc (Recycle or Landfill) 

 

 

2.4.3.3.1, Miscellaneous Waste Disposal – 

Concrete, etc (Recycle or Landfill) 

 

 

  

Grand Total MOD-01 Amount: $387,781 
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3.  The period of performance is extended by 4-months, from 12 September 2014 to 12 January 2015, as negotiated. 

 

4. Except as modified herein, all other terms and conditions of this CTO remains the same. 

 

5. Acceptance of this modification by the contractor constitutes an accord and satisfaction and represents payments 
in full (for both time and money) and for any and all costs, impact effect, and for delays and disruptions arising out 
of, or incidentals to, the work as herein revised. 
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Section B - Supplies or Services and Prices 

 

 

 

ITEM NO SUPPLIES/SERVICES MAX 
QUANTITY 

UNIT UNIT PRICE MAX AMOUNT 

0001  2,531,233.61 Each $1.00 $2,531,233.61 

 RADIOLOGICAL Char, Remed & FSS IR Site 6 

FFP 

X025 RADIOLOGICAL CHARACTERIZATION, REMEDIATION AND 
FINAL STATUS SURVEYS  INSTALLATION RESTORATION SITE 6 

FOB: Destination 

PURCHASE REQUEST NUMBER: ACQR3159668 

 

 

   

  

 

 MAX  

NET AMT 

$2,531,233.61 
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ITEM NO SUPPLIES/SERVICES MAX 
QUANTITY 

UNIT UNIT PRICE MAX AMOUNT 

000101  UNDEFINED  UNDEFINED $0.00 

 FUND ACRN AA 

FFP 

Funding Doc. No.: N4769213RCV3697 CUSTOMER ACRN AA 

FOB: Destination 

MILSTRIP: N4769213RCV3697 

 

 

   

  

 

 MAX  

NET AMT 

$0.00 

 

 ACRN AA 

CIN: 000000000000000000000000000000 

 

 $499,803.00 
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ITEM NO SUPPLIES/SERVICES MAX 
QUANTITY 

UNIT UNIT PRICE MAX AMOUNT 

000102  UNDEFINED  UNDEFINED $0.00 

 FUND ACRN AB 

FFP 

Funding Doc. No.: N4769214RCW4661 Customer ACRN:AA 

FOB: Destination 

MILSTRIP: N4769214RCW4661 

 

 

   

  

 

 MAX  

NET AMT 

$0.00 

 

 ACRN AB 

CIN: 000000000000000000000000000000 

 

 $387,781.00 
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ITEM NO SUPPLIES/SERVICES MAX 
QUANTITY 

UNIT UNIT PRICE MAX AMOUNT 

000103  UNDEFINED  UNDEFINED $0.00 

 FUND ACRN AC 

FFP 

Funding Doc. No.: N4769215WXF5594 Customer ACRN:AA 

FOB: Destination 

MILSTRIP: N4769215WXF5594 

 

 

   

  

 

 MAX  

NET AMT 

$0.00 

 

 ACRN AC 

CIN: 000000000000000000000000000000 

 

 $1,643,649.61 

 

     

 

ITEMS ACCEPTED 

 

1. In accordance with the following: 
 

a. Statement of Work dated 6 May 2013 
b. Contractor’s Proposal dated 16 July 2013 

 

The following items are hereby accepted 
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CLIN Description Qty Unit Unit Price Total 

WE 1     

2.1 Project Management and 
Administrative Support 

1 LS   

WE 2     

2.2.1 Community Relations (RAB 
Meetings) 

3 EA   

2.2.2 Regulatory Interactions (BCT 
Meetings) 

3 EA   

2.2.2 Regulatory Interactions (BCT 
Technical Meetings) 

4 EA   

WE 3     

2.3 Prepare Chacterization and 
Remedial Support Surveys Work 
Plan an dSupporting Documents 

1 LS   

WE 4     

2.4 Implement Radiological 
Characterization and Remedial 
Support Survey Field Work (Not 
including Waste 
Characterization/Disposal) 

1 LS  

2.4.3.4 Liquid Waste Disposal 1 LS   

WE 5     

2.5 Implement Final Status Survey 
Field Work and FSS Report 

1 LS   

Total Base Items  $499,803 
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2. The Government reserves the right to execute the following Option Items for the price indicated 
below: 

 

CLIN Description Qty Unit Unit Price Total 

WE 4     

2.4.3.2 Waste Characterization - Class I 
or II Soil 

1 EA   

2.4.3.2.1 Waste Disposal - Class I or II Soil 25 CYD   

2.4.3.3 Miscellaneous Waste 
Characterization - Concrete, etc 
(Recycle or Landfill) 

1 EA   

2.4.3.3.1 Miscellaneous Waste Disposal - 
Concrete, etc (Recycle or 
Landfill) 

25 CYD   

 

3. The following SCA and DBA Wage Determinations are incorporated: 
a. SCA No: 2005-2059, Revision 14 dated 6/19/2013 
b. DBA No: CA130029 09/06/2013 CA29 

 

4. All other terms and conditions of the Basic Contract remain unchanged. 



Page 14 of 11

N62473-10-D-0809 

Section C - Descriptions and Specifications 

 

STATEMENT OF WORK 

SCOPE OF WORK 

N62473-09-D-2614 PTO X002 - RADIOLOGICAL EMAC 

RADIOLOGICAL CHARACTERIZATION, REMEDIATION AND FINAL STATUS SURVEYS   

INSTALLATION RESTORATION SITE 6 

 

 

The scope of work (SOW) for this contract task order (CTO) is outlined below.  The Department of the Navy 
(Navy), Naval Facilities Engineering Command Southwest (NAVFAC SW) will administer this contract and the 
Base Realignment and Closure (BRAC) Program Management Office (PMO) West will manage the Work Elements 
under this CTO. 

 

SECTION 1.0 – GENERAL 

 

1.1 INTRODUCTION 
The environmental restoration at Site 6 (Exhibits A and B), NAVSTA TI is ongoing, in accordance with the 
National Oil and Hazardous Substances Pollution Contingency Plan (NCP) and Comprehensive Environmental 
Response Compensation and Liability Act CERCLA). For the SOW defined herein, the Navy is requesting 
proposals from qualified contractors that possess a valid radiological license with the Nuclear Regulatory 
Commission (NRC) and the State of California, Department of Health Services (CDPH), Radiological Health 
Branch (RHB).  The State license will need to be amended with the RHB licensing branch to include the 
radiological procedures required to complete this SOW.   

 

This SOW details required support for Multi-Agency Radiation Survey & Site Investigation Manual (MARSSIM) 
characterization, remediation, and final status surveys (FSS) to be performed at Installation Restoration (IR) Site 6, 
Former Fire Training School, at the former Naval Station Treasure Island (NAVSTA TI), San Francisco, California.  
The duration of this contract task order will not exceed 12 months, commencing at the date of award. 

 

1.2.1 BACKGROUND 
BRAC PMO is conducting environmental investigations and restoration activities at former NAVSTA TI, including 
remedial investigations and feasibility studies in support of ongoing environmental restoration efforts.  The 
environmental investigations are ongoing at Installation Restoration sites where substances defined as hazardous 
under the Comprehensive Environmental Response, Compensation, and Liability Act (CERCLA) have been 
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detected at elevated levels.  Information collected during the remedial investigations will be used to complete 
feasibility studies for CERCLA sites; to address potential removal actions, if necessary; and to support remedial 
decisions for each IR site. 

IR Site 6 is the Former Fire Training School, used for various firefighting training activities from 1944 to 1992.  IR 
Site 6 was initially bounded by Avenue M to the east and Avenue I to the west, and encompassed approximately 3.4 
acres.  Elevated concentrations of dioxin detected in soils in 2003 resulted in the expansion of the site to the current 
boundary, encompassing 4.3 acres of open space in the northeast portion of TI.  Most of the site is paved except for 
the southern boundary which is unpaved, flat, and covered with vegetation.   In 1993, the Base Realignment and 
Closure (BRAC) Commission, pursuant to the Defense Base Closure and Realignment Act of 1990, recommended 
closure of NAVSTA TI. Base closure occurred on September 30, 1997.   Since 1986, environmental investigations 
and RI activities have been ongoing at NAVSTA TI in anticipation of transfer for redevelopment.  These 
investigations began when tank integrity tests at underground storage tanks (UST) 240A and 240B indicated the 
occurrence of leaking.  In 1988, the Navy performed a Preliminary Assessment/Site Inspection (PA/SI) at the base 
and indicated an RI was underway at IR Site 6 to address soil and groundwater contamination; the PA/SI 
recommended investigations be continued to identify the extent of contamination at the site (Dames and Moore 
1988).  A 1995 basewide Environmental Baseline Survey (EBS) established boundaries and a numbering scheme 
for parcels at NAVSTA TI.  IR Site 6 includes all or portions of environmental baseline survey (EBS) parcels T107, 
T108, and T112.  

In 2007, Site 6 was designated as a staging area for low level radioactive waste (LLRW) for radiologically-impacted 
soil from a Removal Action being performed at adjacent Site 12. In 2007-2008, soil from the Site 12 Removal 
Action was stockpiled directly on the ground surface and possibly on the concrete foundation of the former fire 
training school building. Stockpiling resulted in gamma radiation levels above the mean background plus 3-sigma 
investigation level at three locations towards the center of the site during a gamma walkover survey conducted in 
2009 (See Exhibit C). Since the single stockpiling event, soil has been staged in specially designed roll-off bins 
until the material is shipped for disposal.    

In 2012, a Historical Radiological Technical Memorandum was prepared which designated Site 6 as a radiologically 
impacted site. This designation was based on the sites status as a LLRW staging area.  It is anticipated that LLRW 
staging at Site 6 will be discontinued in 2013 prior to the field work proposed in this SOW. 

This SOW provides direction to investigate all of Site 6 using MARSSIM characterization and remedial action 
support surveys, and perform a final status survey (FSS) to free-release Site 6.  

 

1.3 OBJECTIVE 

The objective of this project is to identify and remove any incidental radiological contamination related to staging 
Site 12 waste material prior to disposal, and complete Final Status Survey requirements resulting in free-release of 
Site 6.  The Contractor shall prepare a Work Plan and other planning documents;  conduct  characterization and 
remediation surveys at the site in accordance with MARSSIM guidance; complete a characterization/remediation 
summary report that includes a work plan for completing a MARSSIM final status survey;  perform a MARSSIM 
final status survey (FSS) of Site 6 and FSS report; provide community relations; and Base Realignment and Closure 
(BRAC) Cleanup Team (BCT) technical support; and perform project management. Any material characterized as 
radiologically-impacted by characterization/remedial support surveys will be removed, staged for disposed as low 
level radiological waste (LLRW) by the Army’s disposal contractor, EMS.   
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1.4 “PRE-PROPOSAL” CONFERENCE 
A Pre-Proposal Conference may be held if requested.  The Navy will make itself available for pre-award meetings 
upon timely notification to the BRAC Remedial Project Manager (RPM) and/or BRAC Contract Specialist.   
 
1.5 INTERNAL CONTRACTOR/NAVY KICK-OFF MEETING 
No later than 14 days after the Task Order is awarded, the Contractor shall coordinate and attend an internal project 
“kick-off” meeting at NAVSTA TI’s Caretaker Support Office (CSO) in San Francisco, CA.  Attendees of this 
meeting will include the Contractor Project Manager, BRAC RPM, Navy CSO representative, Navy ROICC 
representative, and other key project team members.  The Contractor shall prepare an agenda and initial schedule 
(Microsoft Project or equivalent) for this meeting to include discussion of data quality objectives (DQOs), health 
and safety, traffic plan, community relation plan, coordination with the Treasure Island Development Authority 
(TIDA), scheduling, and other issues related to the logistics of this CTO.   
 
SECTION 2.0 – WORK ELEMENTS 
 

The tasks under this SOW are identified as follows: 
• Work Element 1 Project Management and Administrative Support, 
• Work Element 2 Community Relations and Regulatory Interaction, 
• Work Element 3 Prepare Characterization/Remedial Support Survey Work Plan, Final , 
• Work Element 4 Implement Characterization/Remedial Support Survey Field Work,  
• Work Element 5 Implement Final Status Survey Field Work and Prepare Final Status Survey 

Report. 
The following subsections describe the tasks that will be completed under this SOW. 
 

 

2.1 WORK ELEMENT 1 - PROJECT MANAGEMENT AND ADMINISTRATIVE SUPPORT 
This element includes personnel and resources for the management and control of project activities, such as scoping, 
planning, estimating, executing, tracking, controlling, analyzing, financial reporting (invoices), adherence to 
schedule and closure of the project.  This element also includes direct management of the project, as well as the 
support for administrative functions needed for successful project management.  This element includes Project 
Manager and Contract Task Order Manager efforts required to execute the contract and this contract task order. 
The Project Manager is expected to focus on managing the relative performance of the contract task order to the 
overall contract performance including technical and financial performance, interacting and strategizing with the 
Navy project team, financial tracking, facilitating community relations activities, communicating with project 
managers and team members, preparing management reports, adhering to project schedules based on and supporting 
the NAVSTA Treasure Island Site Management Plan (SMP), attending management meetings, coordinating contract 
issues with the project team, and providing required contract support functions. 
The Contract Task Order Manager is expected to focus on tracking financial performance (invoices) and will 
include negotiating cost proposals, tracking budgets and schedules for each of the work elements against actual 
progress and expenditures, supporting invoice processing, and compiling and analyzing contract performance 
metrics (see Section 7 Performance Based Requirements). 
This work element also includes the following: 

• Provide updated schedules and progress reports monthly to the BRAC RPM,  
• Review, approve, and track project costs and prepare financial information (invoices), 
• Develop and maintain project files, and 
• Weekly conference call to update the BRAC RPM on the project status to include a summary of the 

work completed during the previous week and description of work planned for the upcoming week. 
 

2.2 WORK ELEMENT 2 – COMMUNITY RELATIONS AND REGULATORY INTERACTION 
Under this work element, the Contractor shall provide all support required for the completion of the following 
subtasks: 

• Community Relations 
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• Regulatory Interaction  
The following subsections summarize the community relations and regulatory interaction activities required for this 
work element. 
 

2.2.1 Community Relations 
This element includes continued support of activities required to inform the public of project activities.  These 
activities are anticipated to include the following: 

 
• Preparation for and attendance at up to three (3) Restoration Advisory Board (RAB) meetings. RAB 

meetings are held quarterly at NAVSTA TI from 1900 to 2030.  Contractor is to prepare a presentation 
of 10 to 15 minutes in length consisting of a 6-10 slide PowerPoint presentation (not including the title 
slide, topics slide, and questions slide).  The presentation should include, but not be limited to, 
photographs, figures, data tables, and schedule.  Each RAB presentation will include an internal draft 
electronically delivered to the BRAC RPM for review. Once finalized, and no later than the day of the 
RAB meeting, the Contractor will provide an electronic version to the Document Database 
Administrator, Tetra Tech (see Section 4.0 Points of Contact).  Twenty copies of each presentation 
need to be provided for each RAB meeting.  There are no rehearsals prior to the RAB meetings and 
meeting minutes are not required for this subtask.   RAB presentations shall include:  presenting draft 
Work Plan and responses to comments, presenting updates on the field activities (1 meeting), and 
presenting draft FSS Report and responses to comments; 

• Prepare and handout a 1 page 24-hr work notice flyer to the adjacent residents prior to beginning each 
SWDA field work; 

• Review of BCT and RAB meeting minutes, newsletters, fact sheets, and related information for public 
dissemination (assumed to be minimal). 

• Provide a monthly update to the BCT Community Relations Activities tracking spreadsheet (assumed 
to be minimal). 

 
2.2.2 Regulatory Interaction 
This element includes interaction with local, State, and Federal regulatory agencies.  Interactive activities include 
the following: 

• Prepare a presentation for and attend up to three (3) BCT meetings.  BCT meetings are held the first 
Wednesday of each month from 1000 to 1200 at Tetra Tech, EMI’s office in San Francisco, 
California.  Each presentation will be 10 to 15 minutes in length and consist of all materials needed to 
provide a field activities update including, but not limited to, photographs, figures, data tables, and 
schedule.  Materials to be presented at the BCT meetings shall be reviewed and approved by the RPM 
no less than 2-days prior to the BCT meeting for RPM approval.  Fifteen copies of each presentation 
shall be provided for each BCT meeting.  Since meeting minutes will be taken under an existing 
contract, no meeting minutes are required for this subtask.  An electronic version of the meeting 
materials shall be provided to the Document Database Administrator; Tetra Tech (see Section 4.0 
Points of Contact) the day before each BCT meeting.  

• Prepare for and attend up to four (4) separate BCT technical meetings to discuss planning and 
reporting documents. These meetings will include:  

1. Work Plan scoping meeting including all materials needed to scope the MARSSIM 
surveys including, but not limited to, DQOs, field screening values, confirmation 
sampling strategy, health and safety, and schedule.  The Contractor will provide 20 
copies of handout materials. 

2. Work Plan response to comments (RTC) meeting  
3. Draft FSS Report RTC meeting  
4. One (1) issue-specific technical meetings (topic to be determined by the Navy) including 

all materials needed to support discussion about project specific issues. 
The Contractor will provide an agenda for each BCT technical meeting and meeting minutes in 
accordance with the Schedule Matrix presented in Section 6.  An internal draft of the meeting minutes 
will be sent electronically to the BRAC RPM.  Once the Contractor incorporates the BRAC RPM’s 
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comments, the Contractor will electronically send the draft meeting minutes to all meeting participants 
requesting, on behalf of the Navy, comments in 2-weeks.  The Contractor will incorporate comments 
within 5-days and send an electronic internal final to the BRAC RPM for review.  Once the meeting 
minutes have been approved by the RPM, the Contractor will distribute them electronically to all 
participants. 

• Compile and draft responses to regulatory inquiries and correspondence for Navy review and 
approval. 

 
2.3 WORK ELEMENT 3 – PREPARE CHARACTERIZATION AND REMEDIAL SUPPORT 

SURVEYS WORK PLAN AND SUPPORTING DOCUMENTS  

This element includes preparation of the characterization and remedial support survey Work Plans for Site 6.    
Based on review of references and current conditions information provided with this SOW, the contractor shall 
devise a strategy for completing characterization and remedial support surveys at Site 6 with the goal of obtaining 
free release of the site from the California Department of Environmental Health Environmental Management Branch 
(CDPH EMB) after completion of FSS field work.  The Work Plan shall include all details necessary to investigate 
the three areas found to have elevated gamma radiation levels above the 3-sigma investigation level during the 2009 
gamma survey (See Exhibit C). The Work Plan should note that if incidental remediation of the surface in these 
areas is required, assume removal of up to 50 cubic yards of soil and up to 50 cubic yards of concrete. Any soil or 
concrete removed shall be radiologically scanned and properly characterized and staged for disposal.     

 

The Work Plan will detail all the personnel, materials, procedures, and methods needed to accomplish the surveys. 
Preparation of the Work Plan under this work element shall include an Internal Draft, Draft,   and Final versions of 
the document.  This Work Plan shall be prepared and distributed in accordance with the Schedule Matrix presented 
in Section 6 (specific names and addresses will be provided after the Task Order is awarded).  This work element 
shall also include the Contractor providing an electronic internal draft RTCs to the BCT and RAB members 
comments on the Draft Work Plan to the BRAC RPM for review, electronic draft RTC to the RAB and BCT 
members for review, electronic internal final RTC to the BRAC RPM for review, and hardcopy final RTC as an 
appendix in the Final Work Plan.  At a minimum, the Work Plan shall include, but not be limited to, the sections 
below and the following: 

 

1. The Plans shall be timely, complete, accurate, and implementable, subject to the acceptance by the Navy.  
2. The Plans shall conform to all applicable codes, standards, and regulations (including the NCP), CERCLA, 

EPA Guidance, MARSSIM guidance, Contractor standard operating procedures, Navy Environmental 
Work Instructions, and DOD and Navy policies in accordance with the requirements found in the basic 
contract. 

3. Describe the surveys and associated field work, as well as a schedule and field implementation. 
4. Describe how changes in proposed field work will be managed and how the Navy and regulatory agencies 

will be notified of any changes. 
5. Detail the methods and procedures to implement the work including, but not limited to, site preparation, 

permits, field work, sampling and analysis requirements, site restoration, and as built drawings. 
6. The Work Plan shall include all information necessary for the Navy to conduct field inspections for 

acceptance.  
7. The Work Plan shall be signed and stamped by a California Professional Civil Engineer. 
 

2.3.1 Work Plan “Main Body” 
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The main body of text describes detailed plans and methods for accomplishing the work.  This main work plan 
will include, but may not be limited to: 

• Introduction, 
• Site Conditions and Background, 
• Regulatory Framework, 
• Project Requirements,  
• Site Work and Field Implementation, 
• Waste Management and Disposal,  and  
• Community Relations Activities. 

 

2.3.2 Accident Prevention Plan/Site Health and Safety Plan/Radiological Safety Plan  
As a stand-alone deliverable, a Health and Safety Plan (HSP), which includes an Accident Prevention Plan (APP) 
and Site Safety and Health Plan (SSHP), shall be completed for this project.  In accordance with FAR 52.236-13, 
the plan shall be site-specific and shall include an activity hazard analysis (AHA) for all tasks performed.  The HSP 
will at a minimum comply with the US Army Corps of Engineers Safety and Health Requirements Manual, EM 
385-1-1, UFGS (Unified Facilities Guide Specifications) 01 35 29 (January 2008), and applicable NFECSW Work 
Instructions.  The HSP shall address all sections deemed appropriate for performing this project and provide a safe 
and healthful environmental for all personnel involved.  The HSP shall be amended as appropriate and the AHA 
shall be a "living" document in that changes in the field shall be documented and added to the AHA as field change 
notices.  The HSP must be reviewed and accepted by the Navy RPM, NAVFAC Command Safety Officer, and 
Navy and Marine Public Health Center (NMPHC) Safety Officer.  The HSP shall be immediately accessible to all 
workers at the site at all times during the project, and copies shall be mounted on, located adjacent to the 
contractor's Safety and Health Bulletin on site or available in every vehicle utilized for work under this Contract 
Task Order. 

 

As part of this SOW, a radiological safety plan (RSP) shall be prepared that details the potential radiological 
hazards associated with this SOW and the measures that will be implemented by the contractor to monitor radiation 
and protect site workers and the public.  The RSP shall be included in the Work Plan as an appendix.   

 
2.3.3 Radiological Protection Plan  
The contractor shall prepare and submit a radiological protection plan (RPP) that outlines the day-to-day 
management of radiological impacted sites; characterization and remedial support surveys; subsequent remediation 
if necessary; health and safety concerns; training requirements; standard operating procedures; materials handling 
requirements; and project site controls.  The plan shall address all methods and procedures to conduct radiological 
surveys and sampling needed to complete the scope of work at Site 6.   At a minimum the RPP will summarize 
radiological controls and practices specific to: 

• Project work objectives 
• Contractor policies and standard operating procedures 
• Scope of work requirements 
• Quality control and quality assurance 
• Radiation protection personnel requirements 
• Task specific hazard analysis/controls for potential radiological events at the site 
• Contamination control 
• Instrumentation and equipment 
• Work control procedures, Work permits, Credentialing, and Licensing 
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• Procurement, Receipt, Inventory, Shipping, Transportation of Radioactive Materials and Control of 
Radioactive Waste 

• Record Keeping 
• Planned Special Exposures 
• Personal Protective Equipment 
• Decontamination Procedures 
• Radionuclide Analysis 
• Radiological Work Process 

 

2.3.4  Radiological Survey Plan 

The contractor shall prepare and submit a radiological survey plan as an appendix in the Work Plan for Navy BRAC 
and RASO review and approval that meet the requirements outlined in MARSSIM.  The plan will address 
radiological surveys and sampling needed to complete investigation of Site 6. 

 

As previously described, there are three areas located toward the center of the site that showed elevated gamma 
readings in 2009 due to stockpiling soil from the Site 12 NTCRA. Surveys shall include these areas and the 
remainder of Site 6 to free-release the entire parcel. The planned radiological investigation should include but not be 
limited to gamma walkover surveys (GWS), static gamma measurements, alpha and beta surveys with appropriate 
instrumentation, and soil sampling analytical results to guide the work and support the FSS. These surveys will 
include ground surface and potentially concrete surfaces which were foundations for the former fire training school 
building. If encountered, point sources with elevated gamma readings will be placed in an appropriate secured 
locker provided by Army’s disposal contractor, EMS; however, there is currently no evidence that radiological point 
sources or commodities are present at the site.  Soil removed (if any) during the effort shall be placed on lay down 
pads constructed by the contractor for further radiological evaluation and soil sampling for Ra-226. Laboratory 
analytical results of samples shall determine which soil may have to be disposed as LLRW, remain on site, free-
released for Class III disposal (if approval is obtained from CDPH), or disposal as another waste category (Class I 
or II in-State or out-of-State landfill) depending on chemical characterization results.     

  

2.3.4 Final Status Survey Work Plan 
Once the characterization and remedial action support surveys are completed, the contractor shall prepare a 
combined Characterization Report/Final Status Survey (FSS) Work Plan as a standalone document, detailing 
radiological survey design and sampling, release criteria, data quality objectives and other components necessary to 
complete a FSS once characterization and remedial support surveys (if required) are completed.  The Work Plan 
will be prepared using guidance from MARSSIM and be sufficiently detailed to illustrate how unrestricted release 
of Site 6 will be attained assuming that radioactivity in the survey units are below release criteria (background + 1 
pCi/g or ~1.7 pCi/g) for Treasure Island. The work plan shall include all characterization data (i.e., survey data, soil 
analytical data, etc) collected during field work.  The Characterization Report portion shall include detailed tabular 
and graphical representations of the data and supporting text that will convince the reviewers that Site 6 has been 
adequately characterized and is ready for Final Status Survey. The Work Plan shall also include details on how 
radiological modeling will be performed using radionuclide scanning data and laboratory analytical data to evaluate 
total dose and incidental risk. The investigation level for the gamma scan surveys shall be three standard deviations 
(sigma) above the average gamma exposure rate, as measured in the reference area.  The reference area 
(background) area will be a nearby non-impacted area.  More details on reference background areas will be 
provided when the contract is awarded. The plan shall be included as an appendix to the Work Plan. 
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The Work Plan will detail all the personnel, materials, procedures, and methods needed to accomplish the FSS. 
Preparation of the Work Plan under this work element shall include an Internal Draft, Draft,   and Final versions of 
the document.  This Work Plan shall be prepared and distributed in accordance with the Schedule Matrix presented 
in Section 6 (specific names and addresses will be provided after the contract is awarded).  This work element shall 
also include the Contractor providing an electronic internal draft RTCs to the BCT and RAB members comments on 
the Draft Work Plan to the BRAC RPM for review, electronic draft RTC to the RAB and BCT members for review, 
electronic internal final RTC to the BRAC RPM for review, and hardcopy final RTC as an appendix in the Final 
Work Plan.   

 

2.3.6 Environmental Protection Plan 
The Environmental Protection Plan includes two main parts, the Storm Water Management Plan (see below) and the 
Dust Mitigation Plan (DMP).    

 

2.3.6.1 Dust Mitigation Plan  
In case incidental remediation of surface areas is needed, the contractor shall prepare a Dust Mitigation Plan (DMP).  
At a minimum the DMP shall describe how the contractor will develop and utilize dust control measures for 
soil/debris excavation, stockpiling and movement under this SOW.  The DMP will address the substantive 
requirements of air quality for construction and environmental remediation operations at TI.  The primary focus of 
the DMP will be on dust mitigation requirements, along with dust control practices and integrating air monitoring 
requirements with other contractors operating at TI.   

 

2.3.6.2 Storm Water Management Plan (SWMP)  
Prepare and submit an SWMP.   At a minimum the SWMP shall include a site description, Best Management 
Practices (BMPs) to be implemented during field work, BMPs to be implemented for erosion and sediment control, 
waste management and disposal spill responses, post-construction controls, site inspection and monitoring 
programs, responsible personnel, training requirements, and certifications and compliance requirements. In addition, 
the SWMP document must meet all applicable city, state, and federal regulations.  A copy of the approved SWMP 
will be kept at the construction site. 

 

2.3.7 Sampling and Analysis Plan (SAP) 

The Contractor shall prepare a Sampling and Analysis Plan (SAP) before conducting field work. The contractor 
shall collect an appropriate number of samples to investigate radiologically elevated areas, guide any incidental 
excavation and confirm final conditions for inclusion in the FSS.  The samples will be analyzed for Ra-226 using 
gamma spectroscopy by EPA Method 903.1.  

 

If applicable, the SAP shall also contain sampling details for clean fill used to backfill any excavations. The 
Contractor shall provide backfill that is sampled for constituents (including Ra-226) defined by the California 
Department of Toxic Substances Control procedures (DTSC, 2001) to ensure that contaminated material is not used 
at Site 6. 
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The SAP should be written in accordance with applicable regulatory guidance documents and NAVFAC SW 
Environmental Work Instructions.  In addition, the draft SAP shall be reviewed and approved by the NAVFAC SW 
Quality Assurance Officer (QAO) prior to regulatory agencies review.  After regulatory agencies comments have 
been incorporated, the Contractor will submit the internal final to the NAVFAC SW QAO for final approval and 
obtain the QAO’s signature on the final SAP before any field work can begin.  The Contractor will coordinate 
directly with the NAVFAC SW QAO.   

 

2.3.8 Waste Management Plan (WMP) 
The Contractor is required to provide a Waste Management Plan (WMP).  The WMP will be an appendix to the 
Characterization Survey/Remedial Support Survey Work Plan.  The Contractor shall document in the WMP 
their contractual, legal, and risk-management requirements in the generation, storage, sampling and analysis, 
waste typing, transportation, treatment, and ultimate disposal of all waste for the task order.  The Contractor 
will ensure that waste generated in the course of the field work is safely managed, stored, and disposed in 
accordance with all applicable laws and regulations.  The WMP shall cover both wastes to be generated while 
implementing the Characterization Survey/Remedial Support Survey Work Plan and investigative-derived 
waste (IDW) generated by the Contractor and subcontractors (e.g., PPE, plastic sheeting, decon water, etc.).  
Transportation and disposal of LLRW will be completed by the Navy’s radiological waste broker under a 
separate contract. The plan shall include at a minimum: 

• Description of the wastes expected by types, 
• Description of minimization techniques for reducing the generated quantities of IDW and remediation 

derived waste, 
• List and review of applicable federal, state, and local regulatory criteria governing the management of 

these materials, 
• Characterization rationale for solid, radiological, and liquid waste materials, 
• Rationale for on-site management of each expected waste type,  
• Waste transportation, treatment, and disposal methods for field work, and 
• Procedures for coordination with the Navy’s radiological waste broker. 

 
Any removed concrete will also require radiological waste characterization via gamma surveys, alpha beta surveys 
and sampling.  Assume that soil with Ra-226 concentrations above the Treasure Island (1+background) or ~ 1.7 
pCi/g or concrete with radiation above release limits shown in Exhibit A, will be staged for disposal as LLRW by 
EMS.  Materials characterized below release criteria shall be free released and remain on-site. 

 

2.3.9 Traffic Plan 
In case offsite trucking is required, the Contractor shall prepare and submit a traffic plan as an appendix in the Work 
Plan which will be approved by both the ROICC and TIDA, and if necessary, all city and state agencies.  The traffic 
plan shall identify approved truck routes, truck holding and queuing areas, possible lay-down areas for construction 
materials, and wash-down and dust control areas as needed.  It shall contain sufficient detail to ensure that site work 
minimizes impacts to street traffic and ensures safe traffic flow in the construction areas including, but not limited 
to, methods of maintaining traffic circulation such as lane reductions, shifts and alterations, traffic-pattern changes 
(flow directions, detours, and speed limits), signage, barricades, and signals.  

 

2.3.10 Data Management Plan  
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This element includes preparing a data management plan that discusses how environmental data will be named, 
stored and managed. Environmental data may include chemical (including radiological), physical, risk, 
hydrological, geological information. The plan shall address the type of database to be used, software programs, 
sample tracking, and how the data will be analyzed and displayed. The contractor shall complete data uploads to 
Naval Installation Restoration Information Solution (NIRIS) in accordance with NFECSW Environmental Work 
Instruction No. 6. 

 

The plan shall elaborate on the proposed method to efficiently manage data and information collected from all work 
phases. The Contractor will detail how scan data from MARSSIM surveys will be collected, managed, and 
presented to the Navy and regulatory agencies for review.  The plan shall include details on preparation of interim 
or informal data presentations and deliverable packages that will be required for Navy internal review and 
regulatory review. Data packages will include but not be limited to GWS and static data collected during 
characterization and remedial support surveys; laboratory analytical data summaries from samples collected to direct 
and confirm work; in accordance with MARSSIM, a presentation of statistical summaries for GWS and static data 
collected; and GWS posting plots.  The Contractor shall setup an internet portal for Navy and agency review of 
these data packages. 

 

2.3.11  Contractor Quality Control Plan 

The Contractor shall prepare a Contractor Quality Control Plan (CQCP) as per UFGSS 01 45 00.00 20 (use latest 
version at contract award date). At a minimum the Contractor will include: (1) a description of the quality control 
organization, including a chart showing lines of authority; (2) the name, qualifications, duties, authorities, and 
responsibilities of each person assigned a QC function; (3) a QC plan that must cover on-site and off-site work and 
be keyed to the work sequence; (4) a schedule for managing submittals, testing, inspections, meetings, three phases 
of control, and any other QA function (including those of Contractors, Subcontractors, fabricators, suppliers, 
purchasing agents, etc.) that involves assuring quality workmanship, verifying compliance with the plans and 
specifications or any other QC objectives.  Inspections shall also verify compliance with all environmental 
requirements and include, but not be limited to, air quality and emissions monitoring records and waste disposal 
records, etc.; (5) reporting procedures and reporting format for CQCP activities including such items as daily 
summary reports, schedule of data submissions, inspection data sheets, problem identification and corrective 
measures reports, evaluation reports, acceptance reports, and final documentation; (6) a list of definable features of 
the work to be performed consistent with the Measurement and Payment section of this SOW. A definable feature 
of work is a task which is separate and distinct from other tasks and has separate control requirements; and (7) 
provide CQCP the ROICC 30 days prior to site mobilization.  Contractor Production reports shall be in CD format 
and be issued according to the deliverables listed in Section 7.0.  

 

2.4 WORK ELEMENT 4 – RADIOLOGICAL CHARACTERIZATION AND REMEDIAL SUPPORT 
SURVEY FIELD WORK (IDIQ) 

The Davis-Bacon Act applies to construction work outlined in Work Element 5.  For this proposal, the contractor 
shall clearly separate that portion of their cost estimate that contains Davis-Bacon wages.  The Davis-Bacon Act 
requires the contractor to maintain and submit certified payroll records to the Navy, reflecting payment of the 
required wages to construction workers on this project. 
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2.4.1 General Requirements 
The following general requirements are applicable to this CTO and supplement the basic contract requirements. 

2.4.1.1 Work Restrictions: Work will not be permitted unless otherwise directed by the Contracting 
Officer outside regular workday hours, including Saturdays, Sundays, and Government holidays. 
During periods of darkness, the different parts of the work shall be secured to prevent all access 
and potential injuries. All required interruptions of utility service shall be made during normal 
working hours. 

2.4.1.2 Temporary Environmental Controls: Implement the task order specific Environmental Protection 
Plan required under the basic contract.  Plan for and provide environmental protective measures to 
control pollution that develops during construction practice.  Plan for and provide environmental 
protective measures required to correct conditions that develop during the construction of 
permanent or temporary environmental features associated with the project.   

2.4.1.3 Availability of Utilities Services:  In the event that utilities are not available at the project site, the 
Contractor shall provide their own utilities (e.g., generator, port-o-potties, water tanker, etc.). 

2.4.1.4 Restrictions Upon Interrupting Utility Services: The following applies regarding restrictions on 
interrupting utility services:  

a. Ensure that new utility lines are complete, except for the connection, before 
interrupting existing service.  

b. For occupied residential units, interruption to Water, Sanitary Sewer, Storm Sewer, 
Telephone Service, Electric Service, Air Conditioning, Heating, Fire Alarm, and Fire 
Main Systems shall be considered utility interruptions pursuant to paragraph 2.4.1.1 
entitled "Work Restrictions." Such interruption shall be further limited to less than 2 
hours. This limit includes time for deactivation and reactivation.  

c.  Notify all residents potentially affected by the utility interruption(s) at least 24 hours 
prior to any utility interruption(s).  

2.4.1.5 Restrictions Upon Interrupting Station Operations:  If during the performance of the work in this 
CTO, it becomes necessary to modify vehicular traffic patterns at any location, the contractor shall 
notify the ROICC representative 15 calendar days prior to the proposed modification date, and 
provide a revised Traffic Control Plan detailing the proposed controls to traffic movement for 
approval. The plan shall be in accordance with State and local regulations and the Federal 
Highway Administration’s (FHWA) Manual on Uniform Traffic Control Devices (MUTCD). The 
contractor shall provide cones, signs, barricades, lights, or other traffic control devices or 
personnel required to control traffic. 

2.4.1.5 Environmental Conditions Report:  Prior to starting work, perform a pre-construction 
environmental survey with the BRAC RPM, CSO representative, and ROICC representative.  
Take photos showing existing environmental conditions on and adjacent to the site. Submit the 
results of the survey in accordance with the applicable Contract Data Requirements List (CDRL). 

2.4.1.6 Storm Protection: If a warning of gale force winds is issued, take precautions to minimize any 
danger to persons, and protect the work and any nearby Government property. Precautions shall 
include, but are not limited to, closing openings; removing loose materials, tools and equipment 
from exposed locations; and removing or securing scaffolding and other temporary work. Close 
openings in the work area if storms of lesser intensity pose a threat to the work or any nearby 
Government property. 

2.4.1.7 Work Notices:  Distribute work notices to keep residents, businesses, and employees working at 
NAVSTA TI informed of major work activities as outlined in Work Element 2.2.1.  The notices 
will keep the public informed of the location, start date, anticipated completion date, and nature of 
removal activities.  Methods for delivering notices may vary from mail outs to door to door 
notification based on the nature of work, location, and time constraints. 
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2.4.2 Mobilization 
It is anticipated that larger equipment can be stored within the fenced boundary of Site 6 if needed.  The Contractor 
must provide their own utilities (i.e., water and power), and Conex boxes to secure field equipment.   It is assumed a 
field office will not be needed to complete the field work; however, the contractor may mobilize a trailer for Staging 
at Site 6 if needed.   

2.4.2.1 Commencement of Work: Field work shall not commence until the Contracting Officer has issued a 
Notice to Proceed (NTP) to the Contractor. 

2.4.2.2  Permits and Fees: Contractor shall obtain all necessary permits and pay applicable permit fees. 
2.4.2.3 Utility Clearance:  Underground utility clearance will be completed prior to initiating any intrusive 

activities (e.g., soil borings, test pits, etc).  The Contractor shall: 
• Review utility maps, 
• Use geophysical methods (e.g., electromagnetic induction, magnetometry, and 

ground-penetrating radar) to clear Contractor’s proposed limit of intrusive activity of 
potential subsurface obstructions prior to intrusive activities beginning, 

• Mark the proposed limits of intrusive activity and the utility lines in the immediate 
vicinity, using color-coded surveyor paint and AWPA approved colors, and 

• Notify Underground Service Alert and schedule a meeting with all interested parties 
that will potentially be affected by the intrusive activities. 

2.4.2.4 Dust Suppression:  Provide measures to limit and suppress dust in the air to “zero visible dust” 
from the excavation and removal activities.  Zero visual dust will be strictly enforced at all times 
during NTCRA. 

2.4.2.5 Decontamination Equipment: All trucks, machinery, and equipment will be decontaminated prior 
to first arrival at NAVST TI.  Equipment will be decontaminated in accordance with the 
Contractor’s standard operating procedures.   Trucks, machinery, and equipment will receive a 
final decontamination at NAVSTA TI after the completion of removal activities.  

 

2.4.3 Site Work – Radiological Surveys  
The work will focus on performing MARSSIM characterization, remedial support (if necessary) and final Status 
surveys for Site 6 shown on Figure 1.     

 

2.4.3.1 MARSSIM Characterization and Remedial Support  Surveys:    The planned radiological 
surveys should include but not be limited to gamma walkover surveys (GWS), static gamma 
measurements, alpha and beta surveys with appropriate instrumentation, and soil sampling to 
investigate any elevated areas with radiation levels  greater than the 3-sigma investigation level 
identified by field instrumentation.  If the characterization surveys identify surface 
contamination with radiation levels above the release criteria, the contractor shall transition the 
characterization survey into a remedial action support survey to remove the radiologically 
impacted soil or concrete.  Remedial action support field activities can be staggered to allow 
time for data reduction and receipt of laboratory analytical data. The contractor should   provide 
a strategy for expediting this process.  
 

If necessary, the remedial action support survey will consist of removing the impacted soil to a 
maximum 1-foot depth and placing the soil on lay down pads constructed by the contractor for 
further radiological evaluation and soil sampling for Ra-226. During the soil removal process 
the contractor shall screen every excavator bucket with appropriate sodium iodide detectors 
(e.g., 2x2s, 3x 3s, etc) to identify pockets of radiologically impacted soil. Although not 
anticipated, if point sources with elevated gamma readings are encountered, these will be placed 
in an appropriate secured locker provided by the LLRW contractor, EMS.   The contractor shall 
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segregate, to the extent possible, clean soil from radiologically impacted soil by providing 
separate lay down pads for each category.  The lay down pad areas shall be radiologically 
surveyed prior to construction of the pads and after demobilization to show that these areas are 
free of radiological impacts.  

 

If any of the areas paved in concrete exceed the 3-sigma investigation level or show evidence of 
alpha/beta contamination that exceed release criteria (Exhibit D), these areas shall also be 
investigated to determine the extent and magnitude of contamination. This shall include 
obtaining core samples and analyzing the core samples for Ra-226. Impacted areas will need to 
be removed via saw cutting or coring around the impacted portion so it can be removed for 
disposal.   

  

Sampling results will determine which soil or concrete may have to be disposed as LLRW, 
remain on site, free-released for Class III disposal (if approval is obtained from CDPH), or 
disposal as another waste category (Class I or II in-State or out-of-State landfill) depending on 
chemical characterization results. The Contractor is encouraged to include in their proposal any 
procedures that would simplify this process and reflect a cost and time savings for the Navy.  A 
more detailed approach shall be included in the Radiological Survey plan.     

 

If limited excavation is performed, the contractor will provide backfill that is screened 
following the California Department of Toxic Substances Control procedures (DTSC, 2001) to 
ensure that the material is free of chemical and radiological contamination.    All aspects of this 
work will be photo documented. Erosion control measures shall be installed prior to site 
restoration if necessary. 

 

2.4.3.2 Waste Characterization and Disposal:  Assume soil which is radiologically characterized by the 
Contractor and determined to be impacted (Ra-226 concentration above 1.7 pCi/g) will be 
characterized and disposed by the Waste Broker, EMS.  
Radiologically-impacted concrete generated from the remedial support survey will staged for 
disposal by EMS.  

2.4.3.3 Miscellaneous Debris Transportation and Disposal:  If additional concrete waste is generated 
and found to be non-radiologically impacted, the contractor will arrange to send this offsite for 
recycling or disposal after being radiologically cleared and approved by RASO and CDPH.  All 
other debris including the lay down pads will be disposed in accordance with federal, state and 
local regulations. 

 

2.4.3.4 Liquid Waste Transportation and Disposal: Liquid waste (waste water) generated primarily 
from onsite decontamination activities will require waste characterization analyses prior to 
disposal.  The generated waste water will be stored within a common staging area away from 
the excavation sites.  If liquid waste is anticipated, assume that 100% of the waste water will be 
disposed to the NAVSTA TI Publicly Owned Treatment Works (POTW). 
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2.4.3.5 Health and Safety:  Safety is the Navy’s number one priority. The Contractor shall provide a 
trained and qualified Heath and Safety Officer (HSO) whose sole responsibility will be site 
safety during excavation and demolition activities. The HSO shall have full authority to stop 
work immediately if conditions warrant. The Contractor will immediately report any accidents 
to the ROICC, CSO, and BRAC RPM. 

2.4.3.6 Air Monitoring:  If limited excavation is anticipated during remedial support surveys, air 
monitoring for dust and soil vapors shall be performed in accordance with an approved SHSP.  
All precautions will be taken to ensure dust is not created and soil vapors and dust monitoring 
levels are not exceeded.  Zero visible dust shall be present during work. A permanent air 
monitoring station is required “Up Wind” of any excavation areas and mobile air monitoring 
station is required “Down Wind” of the excavation areas.   
  

2.4.3.6.1 Contractor shall be responsible for obtaining all permits and licenses that may be required; 
all subcontractors shall also be properly licensed and have required permits (if any). 

 
2.4.3.7 Confirmation Sampling:  Radiological confirmation samples will be collected in accordance 

with the FSS Work Plan. The Contractor shall perform Level 1 data validation on all 
confirmation samples.  The Contractor will forward all validated confirmation sampling data 
electronically to upload to the Navy’s NIRIS database.  

2.4.3.8 Weekly Construction Quality Control (CQC) Meetings/Quality Control:  Weekly CQC 
meetings will be held at NAVSTA TI CSO office with the ROICC, CSO, and BRAC RPM (by 
conference call if necessary).  The Contractor will provide an agenda to discuss current week’s 
progress, next week’s proposed field work, health and safety issues, schedule, miscellaneous 
items.  The contractor will provide meeting minutes at the next CQC meeting as part of that 
weeks agenda.  Provide a QC Plan in accordance with the general requirements of the basic 
contract.  This plan will identify the QC manager, and the “definable features of work”.  An EC 
Daily Report form is required from the contractor (form to be provided at the preconstruction 
meeting). 

 

2.5 WORK ELEMENT 5 – IMPLEMENT FINAL STATUS SURVEY FIELD WORK AND REPORT 
The Davis-Bacon Act applies to construction work outlined in Work Element 5.  For this proposal, the contractor 
shall clearly separate that portion of their cost estimate that contains Davis-Bacon wages.  The Davis-Bacon Act 
requires the contractor to maintain and submit certified payroll records to the Navy, reflecting payment of the 
required wages to construction workers on this project. 

Under this work element, the Contractor shall provide all labor, materials, equipment, and subcontractor services to 
implement the FSS Work Plan in Section 2.3.4 for Site 6 and prepare a FSS report in accordance with the 
MARSSIM guidance.  The surveys and soil sampling performed for the FSS will verify the absence and/or removal 
of all radioactivity above the established release criteria for radium-226 (1.7 pCi/g).  The site shall be modeled using 
radionuclide scanning data and laboratory analytical data to evaluate total dose and incidental risk. Upon completion 
of field work and data analyses and assuming that all sample data show levels below site release criteria, a FSS 
report will be prepared that will include a recommendation for free release of the site. 

 

SECTION 3.0 – SPECIAL CONDITIONS 

3.1  All requirements of the basic contract, in addition to those specifically mentioned in this scope of work, 
remain in full effect and performance. 
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3.2 Minutes of regulatory agency, Navy and/or Activity meetings shall be submitted to the RPM, PM, CS and 
activity Point-of Contact (POC) within ten (10) calendar days after each meeting 
 

3.3 Public Affairs – The Contractor shall not disclose any data resulting from action in this contract to the 
news media or public.  The Contractors shall refer all press or public contacts to the Activity POC and shall 
notify the RPM of their actions.  The Contractor may not distribute reports or data to any other source, 
unless specifically authorized by the Public Affairs Officer in accordance with NAVFAC Instruction. 

 

3.4 Any oral directions, instructions, explanations, commitments and/or acceptances given by any government 
employee to the Contractor or his personnel shall not be construed by the contractor as a scope change to 
this proposal scope of work.  Only the Contracting Officer has the authority to issue any change in SOW to 
the Contractor, and scope changes shall be issued in writing. 

 

3.5 The Contractor shall provide copies of all correspondence to the RPM and Contract Specialist. 
 

3.6 The Contractor shall make every effort to prevent the spread of contamination or release of contaminants to 
the environment in accordance with federal, state, and local laws, regulations and instructions. 
 

3.7 Air monitoring conducted during the soil removal action and building demolition shall include evaluation 
of Ra-226 using field instrumentation and laboratory analytical samples in accordance with guidance from 
Navy RASO and the State.  Air monitoring may also include lead and other constituents which will be 
determined during the Work Plan preparation stage. The contractor shall account for these costs in the cost 
proposal.  

3.8 The Contractor shall dispose of any and all investigative- and remediation-derived waste and wastewater, 
and non-conforming or excess material generated during construction in accordance with federal, state and 
local laws, regulations, and instructions, including permits and disposal fees. The proposal shall include all 
costs for waste profiling and disposal.  

 

3.9 Forward all deliverables to the BRAC RPM. A copy of the deliverables transmittal letter shall also be 
forwarded to the Contract Specialist. 
 

3.10 Photographs shall be taken of the site(s) to record progress before, during, and after fieldwork occurs.  
Upon closure of the Contract Task Order, the negatives (or CD disk for digital images) shall be provided to 
the Activity POC, unless otherwise specified. 
 

3.11 The Contractor’s project manager shall provide two week’s notice to the RPM and ROICC, in writing or 
by phone, when each fieldwork task is about to commence.  
 

3.12 The Contractor shall not contact regulatory agencies without first obtaining approval from the BRAC 
RPM.  The BRAC RPM will be included in all Contractor/Regulatory Agency interactions. 

 

3.13 All responses to comments shall be addressed to the maximum extent practicable. “Comment Noted” shall 
not be considered an adequate response unless the comment clearly does not result in any changes to the 
document. All changes shall be integrated into the document such that they can be tracked. There shall be 
consensus on all comments prior to issuance of the next document version. 
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3.14 Deliverables shall contain a brief responsiveness summary, as appropriate, indicating how Navy, regulatory 
agency, TIDA, and RAB comments were addressed. 
 

3.15 The Contractor shall not incorporate his Government review comment response(s) into any final report 
unless the BRAC RPM has indicated, in writing, that the contractor’s response appropriately addresses the 
government review comments. 
 

3.16 The Contractor shall in no case proceed to the next deliverable without receiving written Navy approval of 
the preceding deliverable. 
 

3.17 The Contractor shall enter into a Memorandum of Understanding (MOU) with EMS as required by RASO 
for support related to handling and disposal of commodities or soil determined to be LLRW. 
 

3.18 The Contractor’s cost proposal shall not include assumptions. The Contractor may submit a written 
request for information or request a clarification meeting/call during the proposal preparation period to 
address scoping questions. 
 

3.19 The contract will be awarded on a Best Value Trade Off  basis.  
 

3.20 IAW NMCARS 237.102(a)(1)(90) the contractor shall report ALL contractor labor hours (including 
subcontractor labor hours) required for performance of services provided under this contract for NAVFAC 
SW (BRAC PMO West) via a secure data collection site.  The contractor is required to completely fill in 
all required data fields using the following web address https://doncmra.nmci.navy.mil.  Reporting inputs 
will be for the labor executed during the period of performance during each Government fiscal year (FY), 
which runs October 1 through September 30.  While inputs may be reported any time during the FY, all 
data may be reported any time during the FY, all data shall be reported no later than October 31 of each 
calendar year.  Contractors may direct questions to the help desk, linked at https://doncmra.nmci.navy.mil. 

SECTION 4.0 – POINTS OF CONTACT  
 

4.1 NAVY POINTS OF CONTACT 
 
4.1.1 BRAC Lead Remedial Project Manager: 

Dave Clark 

 Lead Remedial Project Manager 

 Base Realignment and Closure 

 Program Management Office West 

 1455 Frazee Road, Suite 900 

 San Diego, California 92108-4310 

 david.j.clark2@navy.mil 
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 (619) 532- 0973 (Phone) 

 (619) 532-0983 (Fax) 

 

4.1.2 BRAC Remedial Project Manager: 
Tony Konzen 

 Remedial Project Manager 

 Base Realignment and Closure 

 Program Management Office West 

 1455 Frazee Road, Suite 900 

 San Diego, California 92108-4310 

 anthony.konzen.ctr@navy.mil 

 (619) 532- 0924 (Phone) 

 (619) 532-0983 (Fax) 

 

4.1.3 BRAC Contract Specialist: 
 Karen Barba 

 Contract Specialist 

 Base Realignment and Closure 

 Program Management Office West 

 1455 Frazee Road, Suite 900 

 San Diego, California 92108-4310 

 Karen.barba@navy.mil 

 (619) 532- 0786 (Phone) 

 (619) 532-0780 (Fax) 

  

4.1.4 NAVFAC SW Administrative Record Manager: 
Diane Silva 
Records Manager, Code: EVR.DS 
Naval Facilities Engineering Command Southwest  

 1220 Pacific Highway, NBSD Bldg. 3519 
 San Diego, California 92101 
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 diane.silva@navy.mil 

 (619) 556-1280 (Phone) 

  

4.1.5 NAVFAC SW Quality Control Officer Representative: 
 Joseph Michalowski 

Quality Assurance Officer (QAO) 

Naval Facilities Engineering Command Southwest  
 1220 Pacific Highway 

 San Diego, California 92132 

 joseph.michalowski@navy.mil 

(619) 532- 4125 (Phone) 

 

4.1.6 NAVFAC SW ROICC Representative 
Izzat Amadea 

ROICC SF Bay Area 

Engineering Field Activity West 

2450 Saratoga St., Ste. 200 

Alameda, CA 94501 

(510) 749-5945 (Phone) 

Izzat.amadea@navy.mil 

 

4.1.7 BRAC Caretaker Support Office (CSO) Representative 

Doug DeLong 

Environmental Compliance Manager 

Navy BRAC Detachment 

410 Palm Ave., Bldg 1 

Treasure Island 

San Francisco, CA 94130 

(415) 743-4713 (Phone) 

douglas.delong@navy.mil 
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4.2 TETRA TECH, EMI POINTS OF CONTACT 

 
4.2.1 Document Database Administrator: 

Jessica O’Sullivan 

Tetra Tech, EMI 

1999 Harrison Street, Suite 500 

Oakland, CA 94612 

 jessica.beck@ttemi.com 

(510) 302-6235 (Phone) 

 

 

 

 

SECTION 5.0 – REFERENCES 

1. California Department of Toxic Substance Control, 2001, Information Advisory Clean Imported Fill Material. 

2. 42 U.S.C. Section 9600 (Chapter 103) Comprehensive Environmental Response, Compensation, and Liability 
Act (CERCLA). 

3. 40 CFR Part 300, National Oil and Hazardous Substances Pollution Contingency Plan (NCP). 

4. 29 CFR 1910, Occupational Safety and Health.  
5.   Multiagency Radiation Survey and Site Investigation Manual (MARSSIM), August 2000.  
 

5.1 - ATTACHMENTS 

 

Exhibits A - D 

 

5.3 - GOVERNMENT SUPPLIED DOCUMENTS  
 

1. None. 
 

SECTION 6 – SCHEDULE MATRIX AND DELIVERABLE LIST 
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A distribution list will be provided after the contract has been awarded.  A copy of all the transmittal letters will be 
sent to the BRAC Contract Specialist and the RPM.  One 3-holed punched, unbound copy and 2 bound copies of the 
draft and final documents will be sent to the NAVFAC SW Administrative Record Manager.  One CD-ROM copy 
of the Final Work Plans and FSS Report will be sent to the NAVFAC SW Administrative Record Manager and the 
Documents Database Administrator, Tetra Tech.  The CD-ROM copy should consist of a compilation of the 
complete document in PDF format.  If the file size is over 150 mb, then the document needs to be submitted in 
several PDF files.  All files should be free of any security locks, or at least allow the option to extract and insert 
pages. 

 

DELIVERABLE RPM 
COPIES 1 

BCT/RAB 
COPIES 

ADMIN 
COPIES 1 

DUE DATE 

CALENDAR DAYS 

Meeting Minutes 3 10 32 10 days after meeting 

Internal Project Team Meeting 
Agendas 

5 0 0 48 hours prior to meeting 

Internal Project Team Meeting 
Minutes 

5 0 0 10 days after meeting 

Internal Draft Work Plan for 
Characterization Surveys, other 
Appendices and Safety Docs  

3 0 0 60 days after contract award 

Draft Work Plan  3 20 0 14 days after receipt of 
Navy’s comments  

Final Work Plan 3 20 3/1 14 days after receiving 
regulatory agencies/public 
concurrence on draft RTC 

Internal Draft Characterization 
Report/ FSS Work Plan  

3 0 0 30 days after receipt of 
laboratory data from 
characterization/remedial 
support  Surveys  

Draft Work Plan  3 20 0 14 days after receipt of 
Navy’s comments  

Final Work Plan 3 20 3/1 14 days after receiving 
regulatory agencies/public 
concurrence on draft RTC 

Internal Draft FSS Report 3 0 0 30 days after FSS 
confirmation sample results 
are received 
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Draft FSS  Report 3 20 0 14 days after receipt of 
Navy’s comments 

`Final FSS Report 3 20 3/1 14 days after receiving 
regulatory agencies/public 
concurrence on draft RTC 

 

Notes: 1 Number of hard copies and CD ROM copies to be delivered (ex: 5/2, 5 hard copies and 2 CD ROMs). 
RTCs will be submitted to TI team electronically. 

 2 Only final meeting minutes are to be sent to the Administrative Record Manager. 

 

 SECTION 7 – PERFORMANCE-BASED REQUIREMENTS 

This contract will be performance-based and approval for payment will be conducted as summarized below. 

 

PERFORMANCE 
OBJECTIVE/WORK 
ELEMENT 

PERFORMANCE 
STANDARD 

ACCEPTABLE 
QUALITY 
LEVEL (AQL) 

ASSESSMENT 
METHOD 

INCENTIVE/REMEDY 

WE 1 (2.1 – Project Management and Contract Administrative Support) 

Project Management 
and Administrative 
Support 

Completeness and 
accuracy 

100% Navy approval 
by LRPM or 
Contracting. 

Lump sum payable 
monthly as a percentage 
of completion of project. 

Contract Management 
Support 

Completeness and 
accuracy 

100% Navy approval 
by LRPM or 
Contracting. 

Lump sum payable 
monthly as a percentage 
of completion of project. 

WE 2 (2.2 – Community Relations and Regulatory Interactions) 

2.2.1 Community 
Relations 

Attendance 100% Presentations for 
and attendance 
at 3 RAB 
meetings.  
Presentations 
delivered to 
Navy in 
advance. 

Lump sum payable for 
each meeting completed  
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PERFORMANCE 
OBJECTIVE/WORK 
ELEMENT 

PERFORMANCE 
STANDARD 

ACCEPTABLE 
QUALITY 
LEVEL (AQL) 

ASSESSMENT 
METHOD 

INCENTIVE/REMEDY 

2.2.2 – Regulatory 
Interactions – BCT or 
technical meetings 

Attendance 100% Presentations for 
and attendance 
at 3 BCT 
monthly mtgs; 
and 
presentations for 
and attendance 
at 4 BCT  
technical mtgs. 

Lump sum payable for 
each meeting completed 

WE 3 2.3 –  
Characterization and 
Remedial  Support  
Work Plan (Including 
other appendices and 
Safety Docs) 

Completeness and 
Accuracy 

100% Navy approval 
by LRPM or 
Contracting. 

Lump sum payable 
monthly as a percentage 
of completion through 
submission of deliverable 
to Navy with the 
following milestone limits 
in the payment schedule: 

 

Internal Draft WP – 20% 
Submittal; 30% 
Acceptance 

 

Draft  WP – Submittal 
75% 

 

Final WP – Submittal 
100% 
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PERFORMANCE 
OBJECTIVE/WORK 
ELEMENT 

PERFORMANCE 
STANDARD 

ACCEPTABLE 
QUALITY 
LEVEL (AQL) 

ASSESSMENT 
METHOD 

INCENTIVE/REMEDY 

2.3.4 –  
Characterization 
Report/FSS Work Plan   

Completeness and 
Accuracy 

100% Navy approval 
by LRPM or 
Contracting. 

Lump sum payable 
monthly as a percentage 
of completion through 
submission of deliverable 
to Navy with the 
following milestone limits 
in the payment schedule: 

 

Internal Draft WP – 20% 
Submittal; 30% 
Acceptance 

 

Draft WP – 75% 

 

Final WP – 100% 

 

WE 4 – Field Work Completeness and 
accuracy 

100% Navy approval 
by LRPM or 
Contracting. 

Lump sum payable 
monthly as a percentage 
of completion of project. 

WE 5 2.5 – FSS Report   Completeness and 
Accuracy 

100% Navy approval 
by LRPM or 
Contracting. 

Lump sum payable 
monthly as a percentage 
of completion through 
submission of deliverable 
to Navy with the 
following milestone limits 
in the payment schedule: 
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PERFORMANCE 
OBJECTIVE/WORK 
ELEMENT 

PERFORMANCE 
STANDARD 

ACCEPTABLE 
QUALITY 
LEVEL (AQL) 

ASSESSMENT 
METHOD 

INCENTIVE/REMEDY 

Internal Draft FSS – 20% 
Submittal; 30% 
Acceptance 

 

Draft FSS -  75% 

 

Final FSS – 100% 

 

Exhibit A – Site Location:  

NOTE: ADMINISTRATIVELY REMOVED DUE TO UNSUPPORTED SCANNED IMAGES OR GRAPHICS 
ARE INCOMPATIBLE WITH NAVY’S PROCUREMENT DESKTOP DOCUMENTS SYSTEMS.  THE 
REMOVED IMAGE REMAINS APPLICABLE TO THIS CONTRACT. 

 

Exhibit-B-SiteMap:   

NOTE: ADMINISTRATIVELY REMOVED DUE TO UNSUPPORTED SCANNED IMAGES OR GRAPHICS 
ARE INCOMPATIBLE WITH NAVY’S PROCUREMENT DESKTOP DOCUMENTS SYSTEMS.  THE 
REMOVED IMAGE REMAINS APPLICABLE TO THIS CONTRACT. 

 

Exhibit–C–Scanning Areas:   

NOTE: ADMINISTRATIVELY REMOVED DUE TO UNSUPPORTED SCANNED IMAGES OR GRAPHICS 
ARE INCOMPATIBLE WITH NAVY’S PROCUREMENT DESKTOP DOCUMENTS SYSTEMS.  THE 
REMOVED IMAGE REMAINS APPLICABLE TO THIS CONTRACT. 

 

Exhibit D:   

NOTE: ADMINISTRATIVELY REMOVED DUE TO UNSUPPORTED SCANNED IMAGES OR GRAPHICS 
ARE INCOMPATIBLE WITH NAVY’S PROCUREMENT DESKTOP DOCUMENTS SYSTEMS.  THE 
REMOVED IMAGE REMAINS APPLICABLE TO THIS CONTRACT. 

 

Table 1  
Release Criteria for Building Materials and Equipment 
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Measured 
Parameter/ 
Threshold 

Alpha1 
Removable  
Contamination 
(dpm/100cm2) 

Alpha1 
(Fixed + 
Removable) 
Contamination 
(dpm/100cm2) 

Beta/Gamma1 
Removable  
Contamination 
(dpm/100cm2) 

Beta/Gamma1 
(Fixed + 
Removable)  
Contamination 
(dpm/100cm2) 

Release2 <20 <100 <1,000 <5,000 

Note(s): 

1 Not applicable to soil (volumetric contamination). 

2 Material found to exceed the release criteria shall be segregated from material that does not exceed the 
release criteria.  

cpm denotes counts per minute.  

< denotes less than 

dpm/100 cm2 denotes disintegrations per minute per 100 square centimeters. 

 

 

 

 

MOD-02 SOW REV3 DTD 23DEC2014 

SCOPE OF WORK (SOW) 

Original SOW dated May 6, 2013 

Revision 1 SOW dated May 29, 2014 

Revision 2 SOW dated October 28, 2014 

Revision 3 SOW dated December 23, 2014 

 

N62473-10-D-0809 TASK ORDER 0025 

 

RADIOLOGICAL CHARACTERIZATION, REMEDIATION AND FINAL STATUS SURVEYS 

INSTALLATION RESTORATION SITE 6, NAVAL STATION TREASURE ISLAND 

SAN FRANCISCO, CALIFORNIA 
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NAVAL FACILITIES ENGINEERING COMMAND 
SOUTHWEST SAN DIEGO, CALIFORNIA 92132-5190 

 

This Scope of work (SOW) Revision 3 for N62473-10-D-0809, contract task order (CTO)-0025 is 
outlined below. The Department of the Navy (Navy), Naval Facilities Engineering Command 
Southwest (NAVFAC SW) will administer the resultant CTO modification and the Base Realignment 
and Closure (BRAC) Program Management Office (PMO) West will manage the Work Elements 
under this CTO. Changes for this SOW Revision 2 are shown in italics; all other terms and conditions 
of Task Order 0025 and the basic contract remain unchanged.  Changes included in this SOW Revision 
3, are in response to Request for Information email received by the Navy on December 15, 2014, and 
will be shown in italics and underlined. 

 

SECTION 1.0 – GENERAL 

 

 

1.1 INTRODUCTION 
The environmental restoration at Site 6 (Exhibits A and B), NAVSTA TI is ongoing, in accordance with 
the National Oil and Hazardous Substances Pollution Contingency Plan (NCP) and Comprehensive 
Environmental Response Compensation and Liability Act CERCLA). 

 

 

CTO Modification 01: 

The original SOW detailed required support for a MARSSIM characterization, remediation, and 
final status surveys (FSS) to be performed at Installation Restoration (IR) Site 6, Former Fire Training 
School, at the former Naval Station Treasure Island (NAVSTA TI), San Francisco, California. CTO 
Modification 01, inclusive of SOW Revision-1 addressed the area on Exhibit C labeled “Former 
Parking and Storage Area,” which is part of Site 6 but identified as having “…no known radiological 
impacts” in the original SOW. SOW Revision 2 provides direction to investigate a portion of Site 6 
now known to have possible radiological impacts but not identified in the original SOW using 
remedial action support surveys, and to document the results in the final status survey (FSS) report to 
free-release the entirety Site 6. 

 

This SOW Revision 2 addresses changed conditions that became evident after the evaluation of data 
from previous radiological surveys and inspection of site conditions after the initiation of field 
work.  The specific areas covered by the resultant Modification 2 are not delineated in this document 
but since field work has begun, all pertinent site condition information should be known at this time and 
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further changes should not be necessary. 

 

SOW Revision 3 is in response to the contractors Request for Information email received by the Navy 
on December 15, 2014. 
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1.2 BACKGROUND 
 

No change. 

1.3 OBJECTIVE 
 

SOW Revision 1: 

The objective of Modification 1 is to identify and remove any incidental radiological contamination 
from the Former Parking and Storage Area (see Exhibit 1) not previously addressed in the SOW, and 
complete Final Status Survey requirements resulting in free-release of Site 6. The Contractor shall 
prepare addenda to the Work Plan and other planning documents, as needed; conduct characterization 
and remediation surveys at the Former Parking and Storage Area portion of Site 6 in accordance with 
MARSSIM and RASO guidance; complete a characterization/remediation summary report that 
includes a work plan for completing a MARSSIM final status survey; perform a MARSSIM final 
status survey (FSS) of the additional Site 6 area and FSS report; provide community relations; and 
Base Realignment and Closure (BRAC) Cleanup Team (BCT) technical support; and perform project 
management. Any material characterized as radiologically-impacted by characterization/remedial 
support surveys will be removed, staged and disposed as low level radiological waste (LLRW) by the 
Navy’s disposal contractor, EMS. 

 

The objective of Revision 2 is to include all tasks necessary to address changed site conditions so 
that ongoing field work can continue until all areas of Site 6 are surveyed to identify and 
remediate any incidental radiological contamination to support eventual radiological free release 
for all areas within Site 6. The changed conditions which are part of this SOW Revision 2 had 
not been specifically addressed in either the original SOW or Modification 1 of the. Revision 2 to 
the SOW includes the following work to complete surveys and perform any necessary remediation: 

 

• Alpha/beta scans of all areas of Avenue M within Site 6. 

• Alpha/beta scans of all areas of Site 6 necessary to obtain radiological free release 
not previously included or excluded due to interpretations of the SOW and RFIs. 

• Scanning, sampling, stockpiling and remediation (if necessary) of soil over asphalt in areas 
of Site 6 where LLRW bins were stored. 

 

The Contractor shall prepare addenda to the Work Plan and other planning documents as needed 
and complete characterization and remediation surveys throughout Site 6 in accordance with 
MARSSIM and RASO guidance; complete a characterization / remediation summary report that 
includes a work plan for completing a MARSSIM final status survey; perform a MARSSIM final status 
survey (FSS) of all portions of Site 6 area and FSS report; and perform project management.  Work 
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Plan Addenda must be approved by RASO. 

 

The objective of Revision 3 is to include all tasks necessary to address changed site conditions so 
that ongoing field work can continue until all areas of Site 6 are surveyed to identify and 
remediate any incidental radiological contamination to support eventual radiological free release 
for all areas within Site 6.  Some site restoration will also include the application of a soil-binder or 
best management practices (BMPs) to reduce erosion and dust control of stockpiled soil and bare soil 
resulting from field work. 

 

Revision 3 to the SOW includes the following work to complete surveys and perform any necessary 
remediation: 

 

• Removal and stockpiling of road base material from the Former Parking and Storage Area. 
• Removal of the soil/gravel layer from Survey Unit 2. 
• Management of the road base soil stockpile through December 31, 2015. 
• Application of a dust control treatment such as Gorilla-Snot for the Former Parking and 

Storage Area. 
• Project Management support for these additional tasks. 

 

1.4 “PRE-PROPOSAL” CONFERENCE 
 

A Pre-Proposal Conference for Modification 2 may be held if requested.  The Navy will make 
itself available for pre-award meetings upon timely notification to the BRAC Remedial Project 
Manager (RPM) and/or BRAC Contract Specialist. 

 

1.5 INTERNAL CONTRACTOR/NAVY KICK-OFF MEETING 
 

No change. 

 

SECTION 2.0 – WORK ELEMENTS 

 

No change. 

2.1 WORK ELEMENT 1 - PROJECT MANAGEMENT AND ADMINISTRATIVE SUPPORT 
 

Support the removal of: additional road base from the Former Parking and Storage Area; soil/gravel 
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layer from Survey Unit 2; and stockpile management through December 31, 2015. 

 

2.2 WORK  ELEMENT 2 – COMMUNITY  RELATIONS  AND  REGULATORY 
INTERACTION 

No change. 

 

2.3 WORK ELEMENT 3 – PREPARE ADDENDA TO CHARACTERIZATION AND 
REMEDIAL SUPPORT  SURVEYS  WORK PLAN  AND  SUPPORTING  DOCUMENTS 

 

This element includes preparing necessary addenda to the Work Plan and other planning documents for 
Site 6, based on the addition of the Former Parking and Storage Area as being possibly radiologically 
impacted to the SOW. Note: As stated in the original award document, Amendment 3, Q22 - Answer: 
"The survey data collected under the X005 contract award will be provided to the contractor awarded 
this". The contractor shall devise a strategy for completing characterization and remedial support 
surveys with the goal of obtaining free release of the entire site from the California Department of 
Environmental Health Environmental Management Branch (CDPH EMB). Terms and conditions of 
work plan/planning document preparation specified in the original SOW remain unchanged. 

 

Any additional revisions or addenda to project planning documents are to be completed, as necessary, 
in accordance with Revision 2 of the SOW.  The contractor shall complete a strategy for the 
characterization and remedial support surveys with the goal of obtaining free release of Site 6, in its 
entirety, from the California Department of Environmental Health Environmental Management Branch 
(CDPH EMB). 

 

2.3.1 Work Plan “Main Body” 

The contractor shall prepare a Field Change Request to change the planned Class III survey of the 
Former Parking and Storage Area to a Class I survey. 

 

The contractor shall also prepare any Field Change Requests necessary to document changes to the 
Work Plan and/or Task Specific Plan to complete tasks necessary to support the Final Status Survey 
and eventual radiological free release for the entirety of Site 6.  The contractor shall be responsible 
for obtaining concurrence from RASO and the regulatory agencies on all Field Change Requests. 

 

2.3.2 Accident Prevention Plan/Site Health and Safety Plan/Radiological Safety Plan 
No change. 
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Radiological Protection Plan 

 

No change. 

 

2.3.3 Radiological Survey Plan (Radiological Management Plan) 
 

The Radiological Management Plan does not require modification. However, per Section 3.3.1, 
Task- specific Plan (TSP), the contractor shall modify the TSP for the Former Parking and 
Storage Area to reflect the change from a planned Class III survey to a Class I survey. 

 

2.3.4 Final Status Survey Work Plan 

Revise as necessary. 

 

2.3.6 Environmental Protection Plan 
 

No change. 

 

2.3.6.1 Dust Mitigation 

Plan No change. 

2.3.6.2 Storm Water Management Plan 

(SWMP) Revise as necessary. 

2.3.7 Sampling and Analysis Plan (SAP) 

The Contractor shall prepare a Sampling and Analysis Plan (SAP) Addendum, if necessary, that 
addresses the inclusion of the Former Parking and Storage Area to the SOW before conducting field 
work. 

 

Revise as necessary. 

 

2.3.8 Waste Management Plan (WMP) 

No change. 
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2.3.9 Traffic Plan 
 

No change. 

 

2.3.10 Data Management Plan 
 

No change. 

 

2.3.11 Contractor Quality Control Plan 
 

No change. 

 

2.4 WORK ELEMENT 4 – RADIOLOGICAL CHARACTERIZATION AND 
REMEDIAL SUPPORT SURVEY FIELD WORK 

 

2.4.1 General Requirements 

2.4.1.2 No change. 

 

2.4.2 Mobilization 

2.4.2.4 No change. 

 

2.4.3 Site Work – Radiological Surveys 

The revised work will focus on performing MARSSIM characterization, remedial support (if necessary) 
and final status surveys of the Former Parking and Storage Area shown on Attachment 1. Revision 2 

 

2.4.3.1 MARSSIM Characterization and Remedial Support Surveys: Include all 
surveys, characterizations, and remediation of all areas of Site 6. 

 

2.4.3.2 Waste Characterization and Disposal: No change. 

2.4.3.3 Miscellaneous Debris Transportation and Disposal: The Contractor shall remove 
and dispose of asphaltic concrete waste to facilitate the radiological survey. The 
asphalt concrete waste shall be tested and confirmed that it is not low level 
radioactive waste and is suitable for recycling or disposal after approval from 
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RASO and CDPH. 
 

2.4.3.4 Liquid Waste Transportation and Disposal: No change. 
 

2.4.3.5 Health and Safety: No change. 
 

2.4.3.6 Air Monitoring: No change. 
 

2.4.3.7 Confirmation Sampling: Additional radiological confirmation samples will be 
collected in accordance with the FSS Work Plan. The Contractor shall perform 
Level 1 data validation on all confirmation samples. The Contractor will upload all 
validated confirmation sampling data to the Navy’s NIRIS database. 

 

Additional radiological confirmation samples will be collected in accordance with 
the FSS Work Plan and any Field Change Requests. The Contractor shall perform 
Level 1 data validation on all confirmation samples.  The Contractor will upload all 
validated confirmation sampling data to the Navy’s NIRIS database. 

 

2.4.3.8 Weekly Construction Quality Control (CQC) Meetings/Quality Control: No change. 
 

2.5 WORK ELEMENT 5 – IMPLEMENT FINAL STATUS SURVEY FIELD WORK AND 
REPORT 

 

Under this work element, the Contractor shall provide all labor, materials, equipment, and subcontractor 
services to implement the FSS Work Plan in Section 2.3.4 for the Former Parking and Storage Area of  
Site 6 and prepare a FSS report in accordance with the MARSSIM guidance. The surveys and soil 
sampling performed for the FSS will verify the absence and/or removal of all radioactivity above the 
established release criteria for radium-226 (1.7 pCi/g). The site shall be modeled using radionuclide 
scanning data and laboratory analytical data to evaluate total dose and incidental risk. Upon completion  
of field work and data analyses and assuming that all sample data show levels below site release criteria, 
a FSS report will be prepared that will include a recommendation for free release of the site. 

 

SECTION 3.0 – SPECIAL CONDITIONS 

 

No change. 
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SECTION 4.0 – POINTS OF CONTACT 

 

No change. 

 

4.1 NAVY POINTS OF CONTACT 
 

4.1.1 BRAC Lead Remedial Project Manager: 
Dave Clark 

Lead Remedial Project Manager 
Base Realignment and Closure 

 

Program Management Office West 
1455 Frazee Road, Suite 900 

San Diego, California 92108-
4310 david.j.clark2@navy.mil        
(619) 532- 0973 (Phone) 

(619) 532-0983 (Fax) 

 

4.1.2 BRAC Remedial Project Manager: 
Louie Cardinale 

Remedial Project Manager 
Base Realignment and 
Closure 

Program Management Office West 
1455 Frazee Road, Suite 900 

San Diego, California 92108-4310 
rene.cardinale@navy.mil 

(619) 532- 0979 (Phone) 

(619) 532-0983 (Fax) 

 

4.1.3 BRAC Contract 
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Specialist: Steven Miliner             
Contract Specialist            
Base Realignment and 
Closure 
Program Management Office West 
1455 Frazee Road, Suite 900 

San Diego, California 92108-4310 
steven.miliner@navy.mil 

(619) 532- 0764 (Phone) 

(619) 532-0780 (Fax) 

 

4.1.4 NAVFAC SW Administrative Record Manager: 
Diane Silva 

Records Manager, Code: EVR.DS 

Naval Facilities Engineering Command Southwest 

1220 Pacific Highway, NBSD Bldg. 3519 
San Diego, California 92101 
diane.silva@navy.mil 

(619) 556-1280 (Phone) 

 

4.1.5 NAVFAC SW Quality Control Officer Representative: 
Joseph Michalowski 

Quality Assurance Officer (QAO) 

Naval Facilities Engineering Command Southwest 

1220 Pacific Highway 

San Diego, California 
92132 
joseph.michalowski@navy.m
il (619) 532- 4125 (Phone) 

 

4.1.6 NAVFAC SW ROICC Representative 
Izzat Amadea 
ROICC SF Bay 
Area 
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Engineering Field Activity West 

 

2450 Saratoga St., Ste. 200 

Alameda, CA 94501 

(510) 749-5945 (Phone) 

Izzat.amadea@navy.mil 

 

4.1.7 BRAC Caretaker Support Office (CSO) Representative 
Patricia McFadden 

Environmental Compliance 
Manager Navy BRAC 
Detachment 

410 Palm Ave., Bldg 1, Rm 
161 Treasure Island 

San Francisco, CA 
94130 (415) 743-
4720 (Phone) 

patricia.mcfadden@navy.mil 

 

4.2 TETRA TECH, EMI POINTS OF CONTACT 
 

4.2.1 Document Database Administrator: 
Jessica 
O’Sullivan 
Tetra Tech, 
EMI 

1999 Harrison Street, Suite 500 

Oakland, CA 94612 
jessica.beck@ttemi.
com (510) 302-
6235 (Phone) 

 

SECTION 5.0 – REFERENCES 
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No change. 

 

5.1 - ATTACHMENTS 
 

1. Exhibit A 
 

5.2  - Not Used 
 

5.3 - GOVERNMENT SUPPLIED DOCUMENTS 
 

1. None. 
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SECTION 6 – SCHEDULE MATRIX AND DELIVERABLE LIST 

 

A distribution list will be provided after the contract has been awarded.  A copy of all the 
transmittal letters will be sent to the BRAC Contract Specialist and the NAVFAC SW 
representative.  One 3-holed punched, unbound copy and 2 bound copies of the draft and final 
documents will be sent to the NAVFAC SW Administrative Record Manager.  One CD-ROM 
copy of the Final Work Plans and FSS Report will be sent to the NAVFAC SW Administrative 
Record Manager and Tetra Tech’s Documents Database Administrator.  The CD-ROM copy 
should consist of a compilation of the complete document in PDF format.  If the file size is 
over 150 mb, then the document needs to be submitted in several PDF files.  All files should be 
free of any security locks, or at least allow the option to extract and insert pages. 

 

DELIVERABLE 
RPM 

COPIES 1 

BCT/RAB 
COPIES 

ADMIN 
COPIES 1 

DUE DATE 
CALENDAR DAYS 

 

Internal Draft Work Plan Addenda 
for Characterization Surveys, other 
Appendices and Safety Docs 

3 0 0 30 days after contract 
award 

Draft Work Plan Addenda 3 20 0 14 days after receipt of 
Navy’s comments

Final Work Plan Addenda 3 20 3/1 14 days after receiving 
regulatory agencies/public 
concurrence on draft RTC 

Internal Draft FSS Report 3 0 0 30 days after FSS 
confirmation sample 
results are received 

Draft FSS Report 3 20 0 14  days  after  receipt  of 
Navy’s comments

Final FSS Report 3 20 3/1 14 days after receiving 
regulatory agencies/public 
concurrence on draft RTC 

 

Notes: 1 Number of hard copies and CD ROM copies to be delivered (ex: 5/2, 5 hard copies and 2 
CD ROMs). RTCs will be submitted to TI team electronically. 

2 Only final meeting minutes are to be sent to the Administrative Record Manager. 
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SECTION 7 – PERFORMANCE-BASED REQUIREMENTS 

This contract will be performance-based and approval for payment will be conducted as summarized 
below. 

 

PERFORMANCE 
OBJECTIVE/WORK 
ELEMENT

PERFORMANCE 
STANDARD 

ACCEPTABLE 
QUALITY 
LEVEL (AQL)

ASSESSMENT 
METHOD 

INCENTIVE/REMEDY 

2.1 – Project Management and Contract Administrative Support 
Contract Management 
Support 

Completeness and 
accuracy 

100% Navy approval 
by LRPM or 
Contracting. 

Lump sum payable monthly as a 
percentage of completion of 
project. 

2.3 – Characterization 
and Remedial Support 
Work Plan (Including 
other appendices and 
Safety Docs) 

Completeness and 
Accuracy 

100% Navy approval 
by LRPM or 
Contracting. 

Lump sum payable monthly as a 
percentage of completion 
through submission of 
deliverable to Navy with the 
following milestone limits in the 
payment schedule: 

- 50% at submittal of internal 
draft WP 
- 75% at submittal draft WP

2.3.4 – 
Characterization 
Report/FSS Work Plan 

Completeness and 
Accuracy 

100% Navy approval 
by LRPM or 
Contracting. 

Lump sum payable monthly as a 
percentage of completion 
through submission of 
deliverable to Navy with the 
following milestone limits in the 
payment schedule: 

- 50% at submittal of internal 
draft WP 
- 75% at submittal draft WP

2.5 – FSS Report Completeness and 
Accuracy 

100% Navy approval 
by LRPM or 
Contracting. 

Lump sum payable monthly as a 
percentage of completion 
through submission of 
deliverable to Navy with the 
following milestone limits in the 
payment schedule: 

- 50% at submittal of internal 
draft FSS 
- 75% at submittal of draft FSS

Notes: 

1   Contractor will be paid according to performance-based schedule; however, payment schedule may be altered if 
unforeseen circumstances (e.g. excessive regulatory negotiations/comments) affect the schedule. 
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Table 1 

Release Criteria for Building Materials and Equipment 

 

 

 

Measured 
Parameter/ 
Threshold 

 

Alpha1 

Removable 
Contamination 
(dpm/100cm2) 

Alpha1 

(Fixed + 
Removable) 

Contamination 

Beta/Gamma1 

Removable 
Contamination 
(dpm/100cm2) 

Beta/Gamma1 

(Fixed + 
Removable) 

Contamination 
(dpm/100cm2) 

Release2 <20 <100 <1,000 <5,000 

Note(s): 

1 Not applicable to soil (volumetric contamination). 

2 Material found to exceed the release criteria shall be segregated from material that does not exceed the release 

criteria. cpm denotes counts per minute. 

< denotes less than 

dpm/100 cm2 denotes disintegrations per minute per 100 square centimeters. 
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MOD-02 AMENDMENTS 01 THRU 04 

 

AMENDMENT 04 – DATED 12 FEBRUARY 2015 

 

CONTRACT TASK ORDER:  N62473-10-D-0809-0025 

RFP MODIFICATION: X02 

CS/Phone: Steven Miliner, Phone: (619) 532-0764 

Solicitation (RFP) Date: 8 December 2014 

Subject: RADIOLOGICAL CHARACTERIZATION, REMEDIATION AND FINAL 

STATUS SURVEYS INSTALLATION RESTORATION SITE 6, NAVAL 
STATION TREASURE ISLAND, SAN FRANCISCO, CALIFORNIA 

 

THE PURPOSE OF THIS AMENDMENT IS TO PROVIDE THE NAVY’S CLARIFICATION 
RESPONSES TO THE CONTRACTOR’S ADDITIONAL REQUEST FOR INFORMATION 
RELATED TO PREVIOUS AMENDMENT 03 TO THE SUBJECT SOLICITATION (RFP). 

 

1. Proposal Receipt Deadline. As previously stated in Amendments 02 and 03, a re-submittal of your proposal is 
necessary. The proposal receipt deadline is hereby changed to no later than 2:00 P.M., PST, on 20 February 2015. 

 

2. Wage Determinations. REPLACE the existing DBA DOL Wage Determination with updated DBA DOL Wage 
Determinations CA150029, CA29, Modification Number 03, dated 01/30/2015. 

 

3. The SOW, Revision-3 dated 23 December 2014 remains unchanged. The intention of this Amendment is to 
address Tetra Tech’s (TtEC) email dated 3 February 2015 titled, “Recommendation to Address Unexpected Field 
Conditions at Former RCA” and TtEC’s letter dated 11 February 2015 “Response to Draft Amendment X04”, by 
providing the Navy’s response as a clarification to the current SOW as previously revised in Amendment 02, and 
Navy’s scope clarification as follows: 
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Introduction: 

 

Due to questions regarding the Government SOW’s intent including expected level of effort for this 
modification’s RFP SOW Revision-3, the Navy engaged TtEC in post proposal fact-finding / scope 
clarification meetings to clarify the subject contract/CTO scope of work. The purpose of the scope 
clarification was to determine a revised technical path forward that will complete field work inclusive of 
achieving the CTO’s goal of IR Site 6 radiological free release (free release). The ultimate project goal, 
which has not changed, is to gain free release of IR Site 6, Former NAVSTA Treasure Island. The site is 
considered “operationally impacted”, meaning that the Navy’s use of the site for storing/screening low 
level radiological materials may have left residual contamination at the site. There is no evidence of 
historical subsurface contamination due to use as a fire-fighting training school. There are three main 
topics which the Government requests the contractor to focus on in a revised proposal: Layered Surface 
Evaluation, Obtaining Free Release of Asphalt, and Cost Estimate Revision.  

 

Layered Surface Evaluation: 

 

In previous communications with the contractor, the Navy indicated, that operationally impacted areas 
would only require the scanning of existing surfaces. In fact, this methodology was acknowledged by the 
contractor during the Pre-Construction Meeting on September 24, 2014. The minutes of this meeting 
included this statement: “The existing concrete, soil, and asphalt surfaces located within the fenced-in 
area of IR Site 6, which was previously used to stockpile radiologically impacted soil, will be surveyed as 
is.” There was no intent for any “surfaces” to be removed, but that areas should be surveyed “as is”.  

 

The Navy recognizes based on field observations that certain areas of the site have a layered status. That 
is, the areas previously believed to be soil/gravel, are actually soil on top of concrete or asphalt. As such, 
given the contractor’s experience at and knowledge of the site, they now have the ability to revise the 
site’s estimated mix of surfaces. However, despite this refinement of the site conditions, the overall goal 
of the project remains the same. The contractor should still present a technical path forward to free release 
“the surface” of the site, which is now understood to be a heterogeneous mix of concrete, asphalt, and 
gravel on top of the two materials in certain areas. 

Furthermore, it is clear that an area of the site that was associated with LLRW storage has an additional 
layer of gravel. This gravel layer was placed on top of the "original" surface at the entrance of the site. 
This layer must be taken into consideration for the proposal to gain free release. 

 

The layered status of areas prompted an inquiry from the Navy to the contractor which was, “could the 
contractor collect adequate site data to support radiological free release, without the removal of the 
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existing soil layer over another surface?” Or alternately, if the surface soil was gamma scanned/sampled 
then removed from the underlying asphalt surface, could the asphalt surface be considered cleared, and 
the data adequate to obtain radiological free release of these surfaces? 

 

TtEC’s email of 3 February 2015 includes a recommendation to remove all surface soils covering asphalt 
and complete 100-percent alpha/beta scans and swipes of all the underlying asphalt. It was presented as a 
preferred method that would ensure the radiological free release of Site 6. The Navy acknowledges that 
some areas with a layer of gravel/dirt over a secondary surface may need to be cleared of the material. 
The material removed and the secondary surface beneath, would be radiologically characterized. 
However, the areas subject to this process would be based on the thickness of material in place over the 
secondary surface. At some thickness, the gravel/dirt should be considered to be a surface which can be 
cleared in place by approved workplan/TSP methods. The Government therefore requests that TtEC’s 
revised proposal for Modification X02, evaluate the site and propose removal of the gravel/soil layer 
when necessary, based on thickness. These areas should be removed as necessary to expose the surface 
below and then collect data necessary to obtain free release.  

 

Obtaining Free Release of Asphalt: 

 

It is clear that a significant portion of the “layered” areas have asphalt as a secondary material. Originally, 
any asphalt encountered was expected to be cleared using alpha/beta scans. However, with the discovery 
of secondary asphalt within the area, and addition of the need to scan the roadway around Site 6, a single 
technical approach may not be appropriate. It is clear that the condition of the underlying asphalt may be 
the most important factor that has not been taken into consideration. If the underlying asphalt surface is 
rough, cracked and weathered, this surface may not be a suitable surface on which to conduct alpha/beta 
scans. The surface efficiency of the scans may be too low and most likely would not support a free release 
determination.  

 

The Government therefore requests the contractor’s revised technical proposal to take into consideration 
this factor to ultimately obtain free-release of the asphalt surfaces. Other methodologies could be used. 
For example, as suggested in their February 11th letter, data to support radiological free release could be 
collected by gamma scanning and volumetric sampling of the asphalt. The Government requests that the 
proposal takes into consideration the surface condition and propose the best technical path forward to 
achieve free release for the site. 

 

Cost: 
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After review of the initial proposal per the RFP for Modification x02, as well as discussions with the 
contractor, it is understood that the bottom line price was not an accurate representation of the proposed 
work. Generally speaking, the overall level of effort requested for the increased scope of work seemed 
inconsistent with that of the original award as confirmed by Modification 01. The overall price in TtEC’s 
initial proposal response to this CTO Modification X02 was unrealistically high. Although the level of 
effort will ultimately depend on the technical approach selected, the Navy expects levels of effort to be 
proportionally based on and similar to the original proposal.   

 

Conclusion: 

 

In conclusion, the Navy requests a revised proposal, to be received by 2:00 PM on 20 February 2015. This proposal 
should include a technical path forward to address the layered nature of materials at the site. It should take into 
consideration thickness of this layer relative to what areas need to be removed. It should also evaluate revised 
technical approaches due to rough surfaces. The proposal shall include a firm-fixed-price. Due to the nature of the 
firm-fixed-price contract, we expect a proposal which provides a price that is not subject to any adjustment on the 
basis of the contractor's cost experience in performing the contract.  

 

The proposal shall make the contract whole via this contract modification. It should contain all effort to allow the 
contractor to achieve radiological free release for the site. This contract type places upon the contractor maximum 
risk and full responsibility for all costs and resulting profit or loss. It provides maximum incentive for the contractor 
to control costs and perform effectively and imposes a minimum administrative burden upon the contracting parties. 
The Navy therefore expects to agree on and require a firm fixed price to achieve free release for the site, which is 
reasonable and fair to both parties. 

 

Price information provided to the Government should be a simple breakdown of tasks with minimal supporting 
details. Although it is understood that the contractor may make assumptions to achieve these bottom lines, the 
Government does not accept them as part of the official proposal. We look forward to your proposal and an 
opportunity to complete this project with you.  

 

4. All other terms, conditions, provisions, clauses remain unchanged. 

 

THE OFFERORS SHALL ACKNOWLEDGE RECEIPT OF ALL AMENDMENTS ON THE OFFER 
SCHEDULE SHEET 

-------------------------------------------------------------------------------------------------------------------------------------------
-- 
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AMENDMENT 0003 – DATED 26 JANUARY 2015 

 

CONTRACT TASK ORDER: N62473-10-D-0809-0025 

RFP MODIFICATION:   X02 

CS/Phone:    Steven Miliner, Phone: (619) 532-0764 

Solicitation (RFP) Date:  8 December 2014 

Subject: RADIOLOGICAL CHARACTERIZATION, REMEDIATION AND FINAL 
STATUS SURVEYS INSTALLATION RESTORATION SITE 6, NAVAL 
STATION TREASURE ISLAND, SAN FRANCISCO, CALIFORNIA 

 

THE PURPOSE OF THIS AMENDMENT IS TO PROVIDE THE NAVY’S RESPONSES TO THE 
CONTRACTOR’S REQUEST FOR INFORMATION TO THE SUBJECT SOLICITATION (RFP). 

 

1.  Proposal Receipt Deadline. As previously stated in Amendment 02, a re-submittal of your proposal is necessary.   
The proposal receipt deadline is hereby changed to no later than 2:00 P.M., PST, on 29 January 2015 

 

2.  Wage Determinations.  The existing DBA DOL Wage Determinations has been superseded with Wage 
Determination CA150029, CA29, Modification Number 02, dated 01/23/2015.  See Attached. 

 

3.  Tetra Tech’s statement and additional Requests for Information / Questions (Q) and the Navy’s Answers (A) are 
provided as follows: 

 

Tetra Tech’s statement: 

As follow-up to our conversation yesterday regarding Amendment 0002 - Dated 15 January 2015, listed below are 
our Requests for Information to help clarify our proposal in response to the December 8, 2014 Request for Proposal 
and Amendments 0001 and 0002.   

 

As discussed, per Section 1.2.1, Background, in the CTO award, paragraph 3, "in 2007 - 2008, soil from the Site 12 
Removal Action was stockpiled directly on the ground surface and possibly on the concrete foundation of the 
former fire training school building".  Further, per Section 5.2.3 of the Final Historical Radiological Assessment 
Supplemental Technical Memorandum, the Conceptual Site Model "addresses the potential for radioactive 
contamination originating at the SWDAs to have been spread during transport through Site 12, or in handling at the 
Building 570 area in AOI 5, and the potential for radioactive contamination at the Waste and Clean Soil 
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Stockpile/Loading and Decontamination Site in AOI 6.  The Waste and Clean Soil Stockpile/Loading and 
Decontamination Site is the fenced-in former low-level radioactive waste (LLRW) storage area bounded by 
Avenues I and M and 14th Street.  Google photos ranging in date from 6-2007 to 10-2011 are provided in 
Attachment 1. 

 

RFI Question (Q) 8. 

 

(1)  To assist in the development of the survey units of the former low-level radioactive waste (LLRW) storage area, 
we had used Figure 2-3 from the Final Remedial Investigation/Feasibility Study.  This figure outlined the concrete, 
asphalt, and unpaved areas of the site.  Upon mobilization to the site, the areas of concrete and asphalt had patches 
of soil/sand/gravel ranging in thickness of 0 to 4 inches.  For these areas, the general process is to start at the 
exposed concrete or asphalt surface and then remove the soil patches as encountered to expose the complete 
concrete or asphalt survey unit.  Photos showing the surface of the site upon mobilization and during the cleaning 
process are provided in Attachment 2. The photos show areas of exposed concrete and asphalt along with patches of 
soil/sand/gravel requiring removal to allow scan of these surfaces. 

 

a. Since the original condition of the site before the previous contractor started stockpiling operations is unknown, 
in order to achieve unrestricted free release of the former LLRW storage area, these patches of soil/sand/gravel 
require removal prior to the scan of these surfaces.  Does the Navy concur with this conclusion? 

 

b. As it is unknown when these soil patches were placed at the site, prior, during, or after the stockpiling operations, 
this soil/sand/gravel layer requires scanning and sampling to obtain unrestricted free release of the site. Does the 
Navy concur with this conclusion? 

 

NAVY Response 8(1) a.  No, the Navy does not concur with this conclusion. What is referred to the “original 
surface” was known and led to this definition of the Affected Media in the referenced HRASTM: “Media affected 
by the suspected sources and types of contaminants from the CSM for Spills/Contamination Resulting from 
Handling of Contaminated Soil from Site 12 include roadways and surrounding surface soils.” Site 6 was 
established as a Radiologically Controlled Area (RCA) to handle soil from Site 12 NTCRA excavations.  Early 
procedures per the work plan had soil being transported to the soil in dump trucks and loaders. Soil storage was 
within bermed cells constructed atop the site surface per section 5.1.1 of the Final Removal Action Work 
Plan/Remedial Design (RAWP/RD) Non-Time Critical Removal Action, Installation Restoration Site 12 (SWDAs 
A&B, 1207/1209, and 1231/1233, Treasure Island, San Francisco, California (Shaw 2007). Although the transport 
route from Site 12 to Site 6 was scanned during this direct hauling, the procedure was abandoned soon after the 
project started. There were concerns about de-minimus contamination from transport activities. Soil was then placed 
into bins and then transported to Site 6 for characterization and disposal. Several bins were also emptied at the site 
for characterization and removal of radiological objects. This was also done on established pads. Soon thereafter, 
soil was screened at Site 12 before being loaded into bins and sent to Site 6 for final characterization for disposal. 
This series of events led to the April 2009 gamma walkover survey (GWS) at the site to confirm there was no gross 
contamination of the area due to the soil handling. Since then, the area has only been used for bin storage.  Because 
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the 2009 GWS was not conducted in the manner of, or was intended to be, a final status survey, the subject project 
was warranted. The term “ground surface” in the context of soil stockpiling or characterization is clarified to mean 
the existing surface subject to procedures in the quoted section of the work plan. 

 

NAVY Response 8 (1) b. The soil/sand/gravel layer is considered part of “the surface” which is the subject of the 
final status survey. This “surface” was present during the soil stockpile and characterization activities described in 
the previous response. The area subject to the stockpiling is the RCA at the time. Any soil outside the subject RCA 
is not related to the Site 12 NTCRA stockpiling efforts. Although there may be various layers at Site 6 due to the 
complex history of the site, no subsurface contamination is expected at the site. The contractor is to include all 
scanning and sampling necessary to obtain unrestricted radiological free release for the Site 6 surface. Incidental 
shifting of the soil/sand/gravel layer should not impede the ability to get free release for the “surface”. 

 

RFI Q9  

 

(2)  Survey unit SU 2 is comprised of a highly compacted soil/gravel layer ranging in thickness of 1 to 8 inches.  
During potholing to determine the extents of the edges of the concrete and asphalt survey units, we encountered an 
asphalt layer below this soil/gravel layer.  Based on review of the attached google photos provided in Attachment 1, 
it appears that this soil/gravel layer was placed after the stockpiling and bin storage operations by the previous 
contractor (see Google Photo 7-2010).   As this soil/gravel material was placed after the stockpiling operations and 
the original condition of the site when Shaw started stockpiling operations is unknown, potentially impacted 
material may have been placed directly on top of this underlying asphalt surface.  

 

a. To obtain unrestricted free release of the site, the soil/gravel layer associated with SU 2 will require removal and 
the asphalt layer below will require alpha/beta scans and alpha/beta static measurements to be collected to confirm 
that this surface has not been radiologically impacted.  Does the Navy concur with this conclusion? 

 

b. On January 6, 2015, we had submitted a Notice of Changed Conditions (NOC) letter in response to Amendment 
0001 - Dated 23 December 2014.  In this letter, we provided our proposed field activities for early January to ensure 
progress continued towards the overall project goals while we finalize this proposal and complete negotiations for 
the modification to address these changes.  As of today, we have completed those additional tasks specified in the 
NOC letter at our risk to keep things moving in good faith while we continue with discussions on this change 
proposal with the Navy.  We are now requesting Navy direction on how to proceed given that the modification is 
not complete and the remaining field activities are related to the activities addressed by the RFP and the anticipated 
modification.  Does the Navy want us to continue work on these changed conditions, or go on standby until the 
modification is complete?  We reserve our right to an equitable adjustment, if necessary, related to any cost impacts 
associated with these changed conditions. 

 



N62473-10-D-0809 
   0025 (jacada5516629) 

Page 61 of 321 
 

 

NAVY Response 9(2) a. Similar to the previous response, the surface subject to the field work activities associated 
with the Site 12 NTCRA includes the soil/sand/gravel areas.  Aerial photographs from 2007 which was the 
beginning of these operations in 2007 clearly show a soil surface and not asphalt.  The fact that this layer is “highly 
compacted” would support the scenario that this layer was in place during the soil transfers and was highly 
compacted by the vehicle traffic entering and leaving the Site.  This is the surface subject to the 2009 GWS and is 
also subject to this final status survey.  Furthermore, incidental shifting of material does not affect the general 
definition of “the surface”.  Also, any actions in the site which may have changed the visual appearance of the site, 
e.g. coring to gain access for soil/gw samples is also not considered actions that change the “surface” of the site.  
The installation of stabilized construction entrances is presented in Attachment 1 of Appendix A of the RAWP/RD 
(Shaw 2007). 

 

NAVY Response 9(2) b. The Navy appreciates the good faith efforts by this contractor and is dedicated to 
continuing the project until the ultimate goal of unrestricted radiological free release is obtained.  The Navy cannot 
require or suggest to the contractor that they complete any tasks not already presented in the original Scope of Work 
or signed modification 01. 

 

4.  All other terms, conditions, provisions, clauses remain unchanged. 

 

THE OFFERORS SHALL ACKNOWLEDGE RECEIPT OF ALL AMENDMENTS ON THE OFFER 
SCHEDULE SHEET. 

------------------------------------------------------------------------------------------------------------------------------------------ 

 

AMENDMENT 0002 – DATED 15 JANUARY 2015 

 

CONTRACT TASK ORDER: N62473-10-D-0809-0025 

RFP MODIFICATION:   X02 

CS/Phone:    Steven Miliner, Phone: (619) 532-0764 

Solicitation (RFP) Date:  8 December 2014 

Subject: RADIOLOGICAL CHARACTERIZATION, REMEDIATION AND FINAL 
STATUS SURVEYS INSTALLATION RESTORATION SITE 6, NAVAL 
STATION TREASURE ISLAND, SAN FRANCISCO, CALIFORNIA 

 

THE PURPOSE OF THIS AMENDMENT IS TO PROVIDE NAVY CLARIFICATIONS TO THE 
SUBJECT SOLICITATION (RFP). 
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1.  Proposal Receipt Deadline. A re-submittal of your proposal is necessary and is requested by no later than 2:00 
P.M., PST, on 25 January 2015. 

 

2.  Wage Determinations.  The existing DBA DOL Wage Determinations has been superseded with Wage 
Determination CA140029, CA2, Modification Number 29, dated 12/19/2014 remains unchanged. 

 

3.  Navy’s Clarification to the subject RFP after receipt of Tetra Tech’s initial proposal received / dated 8 January 
2015. 

 

This RFP clarification and response is a request to revise the subject proposal to complete only the tasks necessary 
to obtain unrestricted radiological release at Site 6, Former NAVSTA Treasure Island.  Site 6 consists of two 
separate areas: The Original Site 6 (inclusive of Avenue M) and the Former Parking and Storage Area (Former 
Salvage Yard Site). 

 

The Original IR Site 6 was operationally impacted based on its use since approximately 2007 for the handling and 
storage of radioactive materials associated with radiological remedial activities at Site 12. 

 

Review of the Historical Radiological Assessment Supplemental Technical Memorandum (HRASTM) for Site 6, 
Section 5.2.3 states; "A CSM has been developed to account for radioactive contamination that may have resulted 
from spills or contamination from handling contaminated soils from Site 12 SWDAs."  

 

Section 5.2.3.2 includes this description of the affected media; "Media affected by the suspected sources and types 
of contaminants from the CSM for Spills/Contamination Resulting from Handling of Contaminated Soils from Site 
12 include roadways and surrounding surface soil."  Also Figure 17 of the HRASTM presents the contaminated 
media as "Roadways and Surrounding Surface Soil."   

 

Tetra Tech’s initial proposal response includes the removal of surface soil from asphalt/concrete areas and 
alpha/beta scanning of the underlying asphalt layer, which appears to not be required at the Original Site 6 areas.  
Since the affected media is the surface (soil, gravel and/or surficial asphalt or concrete), only that media may need 
to be surveyed and sampled (as appropriate) to obtain free release for this portion of Site 6. 

 

The Former Salvage Yard was a potential salvage yard where metal recycling was done during WWII. This portion 
of Site 6 is considered radiologically impacted based on the historical propensity for former salvage yards that 
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handled industrial debris to be radiologically contaminated.  Obtaining surveys of the historical ground surface at 
the time this portion of the Site was a Salvage Yard appears to be necessary. 

 

When this information was shared with the Navy Radiological Affairs Support Office (RASO), they concurred with 
the Statements in the HRASTM and the above details. 

 

Please review the requirements to obtain radiological free release for Site 6 and revise or resubmit Tetra Tech’s 
initial proposal for consideration.  

 

4.  All other terms, conditions, provisions, clauses of the RFP inclusive of the SOW remain unchanged. 

 

THE OFFERORS SHALL ACKNOWLEDGE RECEIPT OF ALL AMENDMENTS ON THE OFFER 
SCHEDULE SHEET. 

---------------------------------------------------------------------------------------------------------------------------------------
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AMENDMENT 0001 – DATED 23 DECEMBER 2014 

 

CONTRACT TASK ORDER: N62473-10-D-0809-0025 

RFP MODIFICATION:   X02 

CS/Phone:    Steven Miliner, Phone: (619) 532-0764 

Solicitation (RFP) Date:  8 December 2014 

Subject: RADIOLOGICAL CHARACTERIZATION, REMEDIATION AND FINAL 
STATUS SURVEYS INSTALLATION RESTORATION SITE 6, NAVAL 
STATION TREASURE ISLAND, SAN FRANCISCO, CALIFORNIA 

 

THE PURPOSE OF THIS AMENDMENT IS TO PROVIDE THE NAVY’S RESPONSES TO THE 
CONTRACTOR’S REQUEST FOR INFORMATION TO THE SUBJECT SOLICITATION (RFP). 

 

1.  Proposal Receipt Deadline.  The proposal receipt deadline is hereby officially changed from 16 and/or 23 
December 2014 to no later than 2:00 P.M., PST, on 8 January 2015. 

 

2.  Wage Determinations.  The existing DBA DOL Wage Determinations has been superseded with Wage 
Determination CA140029, CA2, Modification Number 29, dated 12/19/2014. (See Attached) 

 

3.  Tetra Tech’s statements and Questions (Q) in response to the RFP referenced above and the Navy’s Answers (A) 
are provided as follows: 

 

Tetra Tech’s Statement: 

Under Section 1.3 of Revision 2 to the SOW, it specifies that this revision includes the following work to 
complete surveys and perform any necessary remediation: 

* Alpha/beta scans of all areas of Avenue M within Site 6. 

* Alpha/beta scans of all areas of Site 6 necessary to obtain radiological free release not previously included or 
excluded due to interpretations of the SOW and RFIs. 

* Scanning, sampling, stockpiling and remediation (if necessary) of soil over asphalt in areas of Site 6 where 
LLRW bins were stored. 
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However, this revision to the SOW does not include the following: 

 

1) Extra effort for removal of the road base material from the Former Parking and Storage Area. 

2) The removal of the soil/gravel layer associated with SU 2 to allow scanning/sampling of the asphalt below 
this survey unit. 

 

Can the Navy clarify if they concur with the above additional tasks?   

 

Tetra Tech’s Question 1 (Q1): Extra effort for removal of the road base material from the Former Parking and 
Storage Area. 

 

Navy’s Answer 1 (A1): The Navy does not agree that all the road base material was unforeseen as a portion of 
this material should have been expected. Also, a certain percentage of material could have been accounted for 
above what is typically placed (minimum 6-inches thickness in a commercial area), under asphalt paving.  The 
management of this road base soil stockpile through 31 December 2015 will be included in a revised SOW for 
this contract modification (See Attached). 

 

Q2: The removal of the soil/gravel layer associated with SU 2 to allow scanning/sampling of the asphalt below 
this survey unit. 

 

A2: The Navy does not agree that all the soil over asphalt material was unforeseen as a portion of this material 
could have been observed from the Site boundary during the Pre-proposal Site Walk.  This visual inspection 
could have noted that the asphalt paving had soil covering the underlying asphalt surface and would need to be 
removed to facilitate surveys to the asphalt.  The asphalt surface was included in several references; including 
the resultant Work Plan for this project which noted that the Site “… is paved except for the southern boundary, 
which is unpaved, flat, and covered with vegetation.” 

 

Q3: If the Navy concurs with #2 above, as the "soil" may be associated with chemically impacted soil removed 
from IR Site 12, TtEC intends to perform offsite transport and disposal of this material.  Does the Navy concur 
with non-LLRW disposal for the "soil/gravel" pending radiological clearance? 

 

A3: No offsite transport and disposal of chemically impacted soil will be included in this contract modification. 
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Tetra Tech’s Statement: 

Also, can the Navy clarify their intention for the disposition of the removed top soil, road base material, and the 
"soil layers" removed in preparation of surveying the concrete and asphalt survey units? 

 

Q4: Based on Modification 1, the top soil was to be left on site for use by others as it was assumed that this 
material was "clean" and placed after the site's use a salvage yard.  However, as an object was located within the 
top 2 inches, will this material require off-site transport and disposal as non-LLRW once this material has been 
radiologically cleared?  Or does the Navy want TtEC to collect soil samples to determine its reusability as 
"clean" material, and if the data indicates unsuitable for reuse, then perform off-site transport and disposal? 

 

A4: No sampling or offsite transport and disposal of chemically impacted soil will be included in this contract 
modification.  The focus of this contract shall remain on the radiological characterization, remediation if 
necessary and final status survey to achieve regulatory free release of Site 6. 

 

Q5: Pending the results of the soil scanning/sampling of SUs 9 and 10 indicating no radiological contamination, 
does the Navy want TtEC to return the road base material to the Former Parking and Storage Area and spread, or 
as another contractor will be performing excavation activities within this area at a later date, does the Navy want 
TtEC to keep this material stockpiled behind Building 461? 

 

A5: The road base material shall be left in place.  The management of this road base soil stockpile through 31 
December 2015 will be included in a revised SOW for this contract modification (See Attached). 

 

Q6: As the "soil layers" may be associated with chemically impacted soil removed from IR Site 12, TtEC 
intends to perform offsite transport and disposal of this material.  Does the Navy concur with non-LLRW 
disposal for the "soil layers" pending radiological clearance? 

 

A6: No sampling or offsite transport and disposal of chemically impacted soil will be included in this contract 
modification.  The focus of this contract shall remain on the radiological characterization, remediation if 
necessary and final status survey to achieve regulatory free release of Site 6. 

 

Q7: Also, the revised SOW states "no change" for Project Management under Section 2.1.  Due to the 
unforeseen site conditions, additional project management will be required during the field activities to meet the 
contractual requirements in the CTO SOW and the base contract.  Does the Navy concur with TtEC that 
additional Project Management support is required? 



N62473-10-D-0809 
   0025 (jacada5516629) 

Page 67 of 321 
 

 

 

A7: The Navy agrees that some additional project management will be required to complete this project.   

 

4.  All other terms, conditions, provisions, clauses remain unchanged. 

 

THE OFFERORS SHALL ACKNOWLEDGE RECEIPT OF ALL AMENDMENTS ON THE OFFER 
SCHEDULE SHEET. 
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MOD-03 SOW REV4 DTD 13OCT2015 

SCOPE OF WORK (SOW) 

Original SOW dated May 6, 2013 

Revision 1 SOW dated May 29, 2014 

Revision 2 SOW dated October 28, 2014 

Revision 3 SOW dated December 23, 2014 

Revision 4 SOW dated October 13, 2015 – Modification 03 

 

N62473-10-D-0809 - TASK ORDER 0025 

 

RADIOLOGICAL CHARACTERIZATION, REMEDIATION AND FINAL STATUS SURVEYS 

INSTALLATION RESTORATION SITE 6, NAVAL STATION TREASURE ISLAND  

SAN FRANCISCO, CALIFORNIA 

 

NAVAL FACILITIES ENGINEERING COMMAND SOUTHWEST  
SAN DIEGO, CALIFORNIA 92132-5190 

 

This Scope of Work (SOW) for Modification 03 of N62473-10-D-0809, contract task order (CTO)-0025, is 
outlined below.  The Department of the Navy (Navy), Naval Facilities Engineering Command Southwest 
(NAVFAC SW) will administer the resultant CTO modification and the Base Realignment and Closure 
(BRAC) Program Management Office (PMO) West will manage the Work Elements under this CTO.  
Changes for this SOW Revision are shown in italics; all previous changes and other terms and conditions of 
Task Order 0025 and the basic contract remain unchanged.  All tasks to be completed under this modification 
shall be funded from unused funds from Work Element (WE) 2.2, which is no longer required.  The unused funds 
from WE 2.2 will be used (realigned) to fund the new WE 2.6 for this additional work. While the Navy expects the 
work included in this SOW Revision will be completed in one-week, within the current contract completion date 
(CCD), the CCD may be extended to  March 31, 2016 as part of this modification to allow for delivery of the Final 
Status Surveys Report (FSSR). The contractor may propose an earlier CCD. 
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All work associated with this SOW revision falls within the scope of the original scope of work. 

 

SECTION 1.0 – GENERAL 

 

1.6 INTRODUCTION 
The environmental restoration at Site 6 (Exhibits A and B), NAVSTA TI is ongoing, in accordance with the 
National Oil and Hazardous Substances Pollution Contingency Plan (NCP) and Comprehensive Environmental 
Response Compensation and Liability Act (CERCLA). 

 

This SOW Revision presents the objectives to complete chemical characterization of soil stockpiles present within 
the former low-level radiological waste (LLRW) bins staging area at IR Site 6.  This characterization is 
necessary to determine whether the soil can be reused on site or will be required to be transported off site for 
proper disposal. 

 

1.7 BACKGROUND 
 

No change. 

1.8 OBJECTIVE 
 

Revision 1: 

The objective of Modification 1 is to identify and remove any incidental radiological contamination from the 
Former Parking and Storage Area (see Exhibit 1) not previously addressed in the SOW, and complete Final 
Status Survey requirements resulting in free-release of Site 6. The Contractor shall prepare addenda to the Work 
Plan and other planning documents, as needed; conduct characterization and remediation surveys at the Former 
Parking and Storage Area portion of Site 6 in accordance with MARSSIM and RASO guidance; complete a 
characterization/remediation summary report that includes a work plan for completing a MARSSIM final status 
survey; perform a MARSSIM final status survey (FSS) of the additional Site 6 area and FSS report; provide 
community relations; and Base Realignment and Closure (BRAC) Cleanup Team (BCT) technical support; and 
perform project management. Any material characterized as radiologically-impacted by characterization/remedial 
support surveys will be removed, staged and disposed as low level radiological waste (LLRW) by the Navy’s 
disposal contractor, EMS. 

 

Revision 2: 

The objective of Revision 2 is to include all tasks necessary to address changed site conditions so that 
ongoing field work can continue until all areas of Site 6 are surveyed to identify and remediate any 
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incidental radiological contamination to support eventual radiological free release for all areas within Site 6. 
The changed conditions which are part of this SOW Revision 2 had not been specifically addressed in 
either the original SOW or Modification 1 of the. Revision 2 to the SOW includes the following work to 
complete surveys and perform any necessary remediation: 

 

• Alpha/beta scans of all areas of Avenue M within Site 6. 

• Alpha/beta scans of all areas of Site 6 necessary to obtain radiological free release not 
previously included or excluded due to interpretations of the SOW and RFIs. 

• Scanning, sampling, stockpiling and remediation (if necessary) of soil over asphalt in areas of Site 6 
where LLRW bins were stored. 

 

The Contractor shall prepare addenda to the Work Plan and other planning documents as needed and 
complete characterization and remediation surveys throughout Site 6 in accordance with MARSSIM and RASO 
guidance; complete a characterization / remediation summary report that includes a work plan for completing a 
MARSSIM final status survey; perform a MARSSIM final status survey (FSS) of all portions of Site 6 area and 
FSS report; and perform project management.  Work Plan Addenda must be approved by RASO. 

 

Revision 3: 

The objective of Revision 3 is to include all tasks necessary to address changed site conditions so that 
ongoing field work can continue until all areas of Site 6 are surveyed to identify and remediate any 
incidental radiological contamination to support eventual radiological free release for all areas within Site 6.  
Some site restoration will also include the application of a soil-binder or best management practices (BMPs) to 
reduce erosion and dust control of stockpiled soil and bare soil resulting from field work. 

 

This revision to the SOW includes the following work to complete surveys and perform any necessary 
remediation: 

 

• Removal and stockpiling of road base material from the Former Parking and Storage Area. 
• Removal of the soil/gravel layer from Survey Unit 2. 
• Management of the road base soil stockpile through December 31, 2015. 
• Application of a dust control treatment such as Gorilla-Snot for the Former Parking and Storage Area. 
• Project Management support for these additional tasks. 

 

Revision 4: 

Revision 4 objectives are to complete chemical characterization of soil stockpiles present within the former low-
level radiological waste (LLRW) bins staging area at IR Site 6.  This characterization is necessary to determine 
whether the soil can be reused as backfill on site or required to be transported off site for proper disposal.  
Radiological characterization has been completed. 
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1.9 “PRE-PROPOSAL” CONFERENCE 
 

A Pre-Proposal Conference for Modification 3 may be held if requested but should not be necessary.  The 
Navy will make itself available for pre-award meetings upon timely notification to the BRAC Remedial 
Project Manager (RPM) and/or BRAC Contract Specialist. 

 

1.10 INTERNAL CONTRACTOR/NAVY KICK-OFF MEETING 
No change. 

 

SECTION 2.0 – WORK ELEMENTS 

No change. 

 

2.3 WORK ELEMENT 1 - PROJECT MANAGEMENT AND ADMINISTRATIVE SUPPORT 
 

Support the chemical characterization of soil stockpiles present within the former low-level radiological waste 
(LLRW) bins staging area. 

 

2.4 WORK ELEMENT 2 – COMMUNITY  RELATIONS  AND REGULATORY INTERACTION 

Delete all remaining tasks from this WE. 

 

2.4 WORK ELEMENT 3 – PREPARE ADDENDA TO CHARACTERIZATION AND 
REMEDIAL SUPPORT  SURVEYS  WORK PLAN  AND  SUPPORTING  DOCUMENTS 
No Change 

 

2.4.1 Work Plan “Main Body” 
No Change 

 

2.4.2 Accident Prevention Plan/Site Health and Safety Plan/Radiological Safety Plan 
No change. 

 

2.4.3 Radiological Protection Plan 
No change. 
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2.4.4 Radiological Survey Plan (Radiological Management Plan) 
No Change 

 

2.4.5 Final Status Survey Work Plan 
No Change. 

 

2.3.7 Environmental Protection Plan 

No change. 

 

2.3.7.1 Dust Mitigation  

No change. 

2.3.7.2 Storm Water Management Plan (SWMP) 

Revise as necessary. 

2.3.12 Sampling and Analysis Plan (SAP) 

The Contractor shall prepare a Sampling and Analysis Plan (SAP) Addendum, if necessary, that addresses the 
inclusion of the soil stockpile characterization. 

 

2.3.13 Waste Management Plan (WMP) 

No change. 

 

2.3.14 Traffic Plan 
No change. 

 

2.3.15 Data Management Plan 
No change. 

 

2.3.16 Contractor Quality Control Plan 
No change. 
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2.5 WORK ELEMENT 4 – RADIOLOGICAL CHARACTERIZATION AND REMEDIAL 
SUPPORT SURVEY FIELD WORK 

 

2.5.1 General Requirements 

2.4.1.2 No change. 

 

2.5.2 Mobilization 

2.4.2.4 No change. 

 

2.5.3 Site Work – Radiological Surveys 

No Change 

 

2.5.3.1 MARSSIM Characterization and Remedial Support Surveys: NoChange 
 

2.5.3.2 Waste Characterization and Disposal: No change. 

2.5.3.3 Miscellaneous Debris Transportation and Disposal: No Change. 
 

2.5.3.4 Liquid Waste Transportation and Disposal: No change. 
 

2.5.3.5 Health and Safety: No change. 
 

2.5.3.6 Air Monitoring: No change. 
 

2.5.3.7 Confirmation Sampling: Additional radiological confirmation samples will be collected in 
accordance with the FSS Work Plan. The Contractor shall perform Level 1 data validation 
on all confirmation samples. The Contractor will upload all validated confirmation sampling 
data to the Navy’s NIRIS database. 

 

Additional radiological confirmation samples will be collected in accordance with the FSS 
Work Plan and any Field Change Requests. The Contractor shall perform Level 1 data 
validation on all confirmation samples.  The Contractor will upload all validated 
confirmation sampling data to the Navy’s NIRIS database. 

 

2.5.3.8 Weekly Construction Quality Control (CQC) Meetings/Quality Control: No change. 
 

2.5 WORK ELEMENT 5 – IMPLEMENT FINAL STATUS SURVEY FIELD WORK AND REPORT 
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No change. 

 

2.6 WORK ELEMENT 6 – COMPLETE CHARAACTERIZATION OF SOIL STOCKPILES 

Complete chemical characterization of soil stockpiles present within the former low-level radiological waste 
(LLRW) bins staging area at IR Site 6.  The characterization will be comprehensive and shall include all 
necessary lab analysis to determine whether the soil can be reused as backfill on site or will be required to be 
transported off site for proper disposal.  Radiological characterization has been completed. 

Data from the laboratory analysis will be provided to the Navy. 

 

SECTION 3.0 – SPECIAL CONDITIONS 

No change. 

 

SECTION 4.0 – POINTS OF CONTACT 

 

4.3 NAVY POINTS OF CONTACT 
 

4.3.1 BRAC Lead Remedial Project Manager: 
Dave Clark 

Lead Remedial Project Manager 
Base Realignment and Closure 

Program Management Office West 
1455 Frazee Road, Suite 900 

San Diego, California 92108-4310 
david.j.clark2@navy.mil        
(619) 524-6870 (Phone) 

(619) 532-0983 (Fax) 

 

4.3.2 BRAC Remedial Project Manager: 
Louie Cardinale 

Remedial Project Manager 
Base Realignment and Closure 

Program Management Office West 
1455 Frazee Road, Suite 900 
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San Diego, California 92108-4310 
rene.cardinale@navy.mil 

(619) 542-4564 (Phone) 

(619) 532-0983 (Fax) 

 

4.3.3 BRAC Contract Specialist:  
Steven Miliner 

Contract Specialist 

Base Realignment and Closure 

Program Management Office West 
1455 Frazee Road, Suite 900 

San Diego, California 92108-4310 
steven.miliner@navy.mil 

(619) 524-0635 (Phone) 

(619) 532-0780 (Fax) 

 

4.3.4 NAVFAC SW Administrative Record Manager: 
Diane Silva 

Records Manager, Code: EVR.DS 

Naval Facilities Engineering Command Southwest 

1220 Pacific Highway, NBSD Bldg. 3519 San 
Diego, California 92101 diane.silva@navy.mil 

(619) 556-1280 (Phone) 

 

4.3.5 NAVFAC SW Quality Control Officer Representative: 
Joseph Michalowski 

Quality Assurance Officer (QAO) 

Naval Facilities Engineering Command Southwest 

1220 Pacific Highway 

San Diego, California 92132 
joseph.michalowski@navy.mil 
(619) 532- 4125 (Phone) 
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4.3.6 NAVFAC SW ROICC Representative 
Izzat Amadea 
ROICC SF Bay 
Area 

Engineering Field Activity West 

2450 Saratoga St., Ste. 200 

Alameda, CA 94501 

(510) 749-5945 (Phone) 

Izzat.amadea@navy.mil 

 

4.3.7 BRAC Caretaker Support Office (CSO) Representative 
Patricia McFadden 

Environmental Compliance Manager 
Navy BRAC Detachment 

410 Palm Ave., Bldg 1, Rm 161 
Treasure Island 

San Francisco, CA 
94130 (415) 743-
4720 (Phone) 

patricia.mcfadden@navy.mil 

 

4.4 TETRA TECH, EMI POINTS OF CONTACT 

 

4.4.1 Document Database Administrator: 
Jessica O’Sullivan 
Tetra Tech, EMI 

1999 Harrison Street, Suite 500 

Oakland, CA 94612 
jessica.beck@ttemi.com 
(510) 302-6235 (Phone) 

 

Katie Henry 
Tetra Tech, 
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EMI 

1999 Harrison Street, Suite 500 

Oakland, CA 94612 
katie.henry@ttemi.co  

(510) 302-6298 (Phone) 

 

SECTION 5.0 – REFERENCES 

No change. 

 

5.3 - ATTACHMENTS 
 

1. Exhibit A 

 

5.4  - Not Used 
 

5.4 - GOVERNMENT SUPPLIED DOCUMENTS 
 

1. None. 
 

SECTION 6 – SCHEDULE MATRIX AND DELIVERABLE LIST 

No Changes 

 

SECTION 7 – PERFORMANCE-BASED REQUIREMENTS 

No Changes 

 

Table 1 

Release Criteria for Building Materials and Equipment 

No Changes 
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AMENDMENTS 

 

AMENDMENT 1 

 

The purpose of this amendment is to revise the RFI due date as well as to extend the RFP due date. 

 

1. The RFI due date has been extended from 31 May 2013 to 2pm PST on 20 June 2013. 
  

2. The RFP due date is hereby extended from Monday 17 June 2013 to 2pm PST on Wednesday 3 July 2013.  
 

 

AMENDMENT 2 

 

1. Proposal Receipt Deadline.  The proposal receipt deadline is hereby changed from  3 July 2013 at 2:00 PM, 
local time, PST to 16 July 2013 at 2:00 PM, local time, PST. 

 

2. Wage Determinations.  The SCA and DBA DOL Wage Determinations remain unchanged. 
 

3. In support of the Site Visit conducted 6 June 2013 the following Clauses are hereby added to the RFP: 
 

a. 52.236-2 -- Differing Site Conditions (Apr 1984) 
b. 52.236-3 -- Site Investigation and Conditions Affecting the Work (Apr 1984) 

 
4. RFP, Offer Schedule.  A Revised Offer Schedule is provided with this Amendment. 
 

 

5. Contractor RFI Questions (Q) and Navy Answers are as follows: 
 

Q1.  What types of pavement (asphalt, concrete, reinforced concrete) are located in various areas of Site 6? 

 

Answer: The portion of the site used as a LLRW staging area is dominantly un-paved at the surface with the 
remains of cement building foundations from the Navy Fire Fighting School. The northeast triangular portion is a 
parking area with asphalt and unpaved areas with no known radiological impacts.  
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Q2.  How thick is the pavement in various areas of Site 6?  

 

Answer: The LLRW staging area  is not paved; however, the cement foundations are likely 6-inches thick or more. 
The thickness of the asphalt in the parking lot in the triangular area is not known but is likely 4-6” thick.  

 

Q3.  Please provide utility drawings for Site 6.  

 

Answer: See Attached Data Disk Exhibit E which includes a CAD with utility layout. 

 

Q4.  Has the current surface of Site 6 been altered (re-grading, excavation, repairing of pavement, repaving, etc.) 
since radiologically-contaminated soil and debris were first stockpiled there? 

 

Answer:  Yes, the RCA fence line to the north was moved further south after the UST 240 excavation work where 
portions of the northern boundary were radiologically released.  The remainder of the site where LLRW was 
stockpiled is essentially the same as it was at the time of stockpiling. 

 

Q5.  Where is the concrete slab and foundation from a former building located within the Site 6 footprint and what 
are its dimensions (length, width, thickness)?  Are that slab and foundation constructed of reinforced concrete, 
concrete block, or other materials? 

 

Answer: The specific dimensions of the concrete pads are not available.  

 

Q6.  The gamma survey map provided as Exhibit C to the SOW shows z scores for the main portion of Site 6 where 
the Radiological Control Area (RCA) is located.  Have gamma survey(s) also been performed along Avenue M to 
the east, the open area to the northeast, and the paved area north of the RCA portion of Site 6 shown in SOW 
Exhibit C?  If so, please provide GWS survey map(s) inclusive of z scores for these additional areas. 

 

Answer:  Radiological surveys of the roads around Site 6 will be completed under another contract this summer. 
The open area to the northeast has not been surveyed.  Some radiological surveys were completed along the 
northern fence line of the Site 6 RCA as part of the UST 240 corrective action but this did not include all of the 
paved area north of Site 6.  A radiological survey report for work associated with the recent UST 240 Corrective 
Action is attached on the Data Disk as Exhibit F. 
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Q7.  Exhibit C uses z-scores to present the previous scan data, but the SOW requires a reference population mean 
with investigation of SU data above 3sigma.  Please provide a copy of the memorandum or report describing the 
2009 gamma walkover survey of Site 6 that is referred to in the SOW so contractors can determine whether the 
previous data follows the required investigation approach. 

 

Answer: This is the only documentation available for Site 6, which generally shows a few potential areas of 
radiological concern.   The contractor is tasked with determining the current radiological surface conditions and 
performing the necessary radiological surveys to investigate and radiologically free release the site. 

  

Q8.  Please provide a copy of the 2012 Historical Radiological Technical Memorandum (addendum) referenced in 
the SOW. 

 

Answer: The HRA Technical Memorandum (addendum) does not provide any additional information that would be 
helpful to complete the Site 6 surveys. However; a Draft of the document is available on the Navy BRAC PMO 
Website at:   

http://www.bracpmo.navy.mil/base_docs/treasure_island/documents/enviro_docs/D_TI_HRA_SuppTM_08-06-
2012.pdf  

 

Q9.  Are the 2006 Historical Radiological Assessment (HRA) and 2012 addendum that encompass Site 6 considered 
the basis for the work to be performed on this project? 

 

Answer: No. The HRA did not identify Site 6 as an area of concern; however, the Technical Memorandum 
“Impacted” the site due to the staging of radiologically impacted soil during the Site 12 NTCRA. 

 

Q10.  Has the 2012 addendum to the HRA been accepted/approved by CDPH? 

 

Answer:  CDPH comments on the Tech Memo are being addressed.  

 

Q11.  Section 2.3, # 6 states that the Work Plan shall include all information necessary for the Navy to conduct field 
inspections for acceptance.  Please provide detail on what information the Navy needs to conduct an inspection.  
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Answer: This would include inspection of any work that modifies the current conditions of Site 6. For example, if 
areas were excavated and backfilled an inspection would be completed by the ROICC and others to ensure that 
backfilling and surface restoration were completed using appropriate construction standards.  

  

Q12.  What is the scope of on-going radiological monitoring currently being performed for Site 6 under an existing 
State of California radioactive materials license that will be required on this project?  Does the contractor take over 
these responsibilities, and if so do that responsibilities commence upon TO award or upon work plans approval?  

 

Answer:  EMS currently performs radiological compliance monitoring (routine dose readings at the fence line, etc) 
for the RCA portion of Site 6 in accordance with their State License.  The awarded contractor will need to modify 
their license to take control of the RCA portion before FSS field work begins and continue license-required 
compliance monitoring inside the fence line until clearance surveys are completed. The contractor shall coordinate 
this transition with the Navy and EMS.   Because elevated radiation has not been detected outside the fence line, 
compliance monitoring is not required outside the fence line.   

 

Q13.  Is the contractor responsible for performing these on-going radiological monitoring activities if 
discontinuation of LLRW staging prior to field work (as stated in Section 1.2) at Site 6 is delayed by others outside 
of our control (excluding regulatory agencies)?  

 

Answer: Assume that this transition will be timed to occur when the Final Work Plan is approved by the agencies 
and the contractor is ready to begin FSS field work in accordance with the contractor’s schedule. 

 

Q14.  The SOW indicates that both a Radiological Safety Plan and a Radiological Protection Plan are required.  
What is NAVFAC’s intent in requiring separate documents? 

 

Answer: The RPP alone should be adequate if it adequately addresses radiological safety to site workers and the 
public. 

 

Q15.  Please provide laboratory analytical reports or summary thereof for chemical COCs. 

 

Answer: COCs can be found in the 2012 RI/FS Report which is provided on the attached Data Disk as Exhibit G. 

 

Q16.  Can remediation of impacted areas of concrete be remediated by means other than saw cutting and coring 
methods cited in SOW Section 2.4.3.1? 
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Answer:  Yes, the contractor is encouraged to provide alternatives for decontamination that are cost and time 
effective.  

 

Q17.  Section 2.4.2.5 requires all trucks, equipment, etc. to be decontaminated prior to and after use on the project.  
Does this mean all trucks, equipment, etc. will be radiologically surveyed and decontaminated as required prior to 
and after use on the project? 

 

Answer: It is assumed that the contractor will provide equipment and materials that are cleared radiologically prior 
to beginning any field work at Site 6 and prior to leaving the RCA.  The level of “frisking” will obviously be 
diminished when working exclusively outside the RCA.  

 

Q18.  Please clarify site restoration requirements for this project. 

 

Answer: The site shall be restored to the condition it was found.  If an unpaved area is excavated assume that 
backfilling and surface restoration will be accomplished with clean fill material. 

  

Q19.  Will the Army’s radioactive waste contractor, EMS, supply DOT containers (i.e., intermodals) for waste 
transport of radiologically-contaminated waste? 

 

Answer: Yes 

 

Q20.  Has NAVFAC considered separate pricing line items for Class I RCRA (direct disposal), Class I non-RCRA, 
Class II (non-hazardous) and Class III soils instead of items for combined waste types? 

 

Answer: The volume of waste generated is anticipated to be insignificant.  Any materials that can be radiologically 
released (non-LLRW) should be eligible to remain on site or disposed in Class I, II or III landfills depending on 
chemical characterization results, regulatory approval and cost effectiveness.  Waste separation by Class I, II, and 
III categories is likely not practical or cost effective. 

 

Q21.  Will NAVFAC consider allowing submittal of a CPM schedule in an 11x17 format and outside the 10-page 
limit for the technical proposal? 
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Answer: An 11 X 17 schedule outside the 10-page limit is acceptable.  

 

Q22.  Section 2.2.1 Community relations 2nd bullet, what is meant by “each SWDA Field Work” 

 

Answer: This is a typo; please disregard.  The public notice shall be circulated prior to field work.  

 

Q23.  If concrete removal is required, will it need to be replaced, or backfilled to grade with soil or other material? 

 

Answer: Backfill to grade with radiologically clean soil is acceptable. 

 

Q24.  Section 2.4.1.7 Work Notices, this section states that methods for delivering notices may vary from mail-outs 
to door-to-door notification based on the nature of work, location, and time-constraints.  Are there any residences in 
close proximity to Site 6? Given the nature of the fieldwork, i.e. surveying with potential for very limited 
excavation, would a mail-out be considered appropriate for this action?  

 

Answer: Hand/door-to-door delivery of the work notice to vicinity residences is acceptable.   

 

6. All other terms, conditions, provisions, clauses remain unchanged. 
 

 

 

AMENDMENT 3 

 

1. Proposal Receipt Deadline.  The proposal receipt deadline remains unchanged at 16 July 2013 at 2:00 
PM, local time, PST. 

 

2. Wage Determinations.  The SCA and DBA DOL Wage Determinations remain unchanged. 
 

3. Contractor RFI Questions (Q) and Navy Answers are as follows: 
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Q1.  SOW Section 1.1 indicates the Navy is requesting proposals from qualified contractors that possess a valid 
radiological license with the Nuclear Regulatory Commission (NRC) and the State of California, Department of 
Health Services (CDPH) Radiological Health Branch.   

 

Is some or all of Site 6 under exclusive federal jurisdiction thereby necessitating a NRC license, or is the entire area 
under a shared jurisdiction where only the State of California license applies? 

 

Answer: Treasure Island is under shared jurisdiction where the State of California license applies.  

  

Q2.  SOW Section 1.1 indicates; “The State license will need to be amended with the RHB licensing branch to 
include the radiological procedures required to complete this SOW.”   

 

Note: For a temporary job site at any federal facility, the California state license requires the license holder to 
provide: 

 

• Determination of jurisdiction status of the job site 

• A 14-day notification letter, which includes a description of the temporary job site and the site-specific 
radiological procedures 

• An agreement between the licensee and the customer specifying which licensee activities shall be 
performed under the customer’s license and which activities are to be performed under the licensee’s 
license 

   

The above requirements will result in an amendment being issued to the State radioactive material license. 

 

Will the requirements specified in the State license satisfy the requirements of Section 1.1 of the RFP for the 
radiological work at Site 6 at Treasure Island? 

 

Answer: Yes, if the contractors amended State License allows the contractor to successfully complete the SOW, 
release materials and equipment and radiologically free release the site. 

 

Q3.  SOW Section 1.2 Statement: In 2007, Site 6 was designated as a staging area for low level radioactive waste 
(LLRW) for radiologically-impacted soil from a Removal Action being performed at adjacent Site 12.  
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Would it be possible to obtain the sampling data for those stockpiled soils to determine the types of radionuclides 
and their respective concentrations? 

 

Answer: Attached as Exhibit H are gamma spec summary results for Radium-226 and other reported radionuclides 
for samples collected from the stockpiled soils. Also attached is Exhibit I showing another Z-score plot and the 
general location where the surveys were completed. 

 

Q4.  SOW Section 1.2 and other SOW sections indicate that a gamma walkover survey was conducted in 2009.   
“The Work Plan shall include all details necessary to investigate the three areas found to have elevated gamma 
radiation levels above the 3-sigma investigation level during the 2009 gamma survey (See Exhibit C).”   

 

For the mapped areas in Exhibit C, particularly those showing levels greater than ‘3’, it would be useful to know the 
GPS locations and maximum radiation measurement results.   

 

Are the actual survey measurements and GPS data from the 2009 survey available? 

 

Answer:  These measurements are not available. 

 

Q5.  Were any radiological samples collected and analyzed? 

 

Answer: To the Navy’s knowledge, no in situ soil samples were collected.  Sample results for the soil stockpiled on 
site are included as Exhibit H. 

 

Q6.  Is it permissible to use any of the survey/sampling data from the 2009 survey during the characterization of IR 
Site 6? 

 

Answer:  Survey data are not available and instrument specific information such as calibration records are not 
available. Additionally, in situ soil samples were not collected. The contractor is tasked with completing 
radiological surveys to verify any elevated areas, characterize the areas and remediate surface contamination (if 
present). 
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Q7.  SOW Section 2.3 Statement: The Work Plan should note that if incidental remediation of the surface in these 
areas is required, assume removal of up to 50 cubic yards of soil and up to 50 cubic yards of concrete. Any soil or 
concrete removed shall be radiologically scanned and properly characterized and staged for disposal 

 

What is the basis for the 50 yd3 of soil and 50 yd3 of concrete disposal estimates? Are bidders to be compensated if 
greater than 50 yd3 for either is identified during initial characterization or does the contractor need to provide new 
costs estimates to obtain approval from the Navy for removal and disposal of greater amounts? 

 

 

Answer: Because minimal contamination was anticipated, the 50 cubic yard minimum was used as a baseline.  
Amendment 2 reduces the baseline volume of material to 25 cubic yards. The contractor will be compensated if the 
ceiling volumes are exceeded via contract modification.  

  

Q8.  Initially asphalt was mentioned as covering a large portion of the property – is there asphalt in any of the areas 
to be surveyed? 

 

Answer: A majority of the site in the RCA vicinity is unpaved with the exception of the remaining building 
foundations. The triangular region to the northeast has an asphalt parking lot that needs to be surveyed.    

 

Q9.  Have backgrounds been previously determined for the asphalt and the concrete at the facility or is it expected 
that the contractor will establish those background levels? 

 

Answer: An asphalt background package evaluating various asphalt paved areas around Treasure Island was 
prepared by Shaw.  The awarded contractor will have access to the background package. Background for concrete 
at TI has not been determined.     

 

Q10.  SOW Section 2.3.4 requires that; “Soil removed (if any) during the effort shall be placed on lay down pads 
constructed by the contractor for further radiological evaluation and soil sampling for Ra-226.”   Section 2.3 
indicates that; “…if incidental remediation of the surface in these areas is required, assume removal of up to 50 
cubic yards or spoil and up to 50 cubic yards of concrete.” 

 

Should the contractor plan to use the laydown pads for any further radiological evaluation of concrete (or other 
media) debris as will be done with excavated soil or should concrete (or other media) debris be loaded into 
radiological containers for eventual shipment for off-site disposal? 
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Answer:  The contractor needs to determine the need for a laydown pad. If material sorting and scanning is 
anticipated than a laydown pad should be considered.  Only material that is characterized as LLRW can be disposed 
as LLRW..  

 

Q11.  SOW Section 2.3.5 requires; “Once the characterization and remediation action support surveys are 
completed, the contractor shall prepare a combined Characterization Report/Final Status Survey (FSS) Work Plan as 
a standalone document, detailing radiological surveys design and sampling, release criteria, data quality objectives 
and other components necessary to complete a FSS once characterization and remedial support surveys (if required) 
are completed………….The plan shall be included as an appendix to the Work Plan.” 

 

Which ‘plan’ shall be included as an appendix to the Work Plan? 

  

Answer: The FSS work plan will be a standalone document prepared after the initial radiological surveys are 
completed.  Please disregard the reference indicating that the plan will be an appendix to the primary work plan. 

  

Q12.  SOW Section 2.3.5 Statement:  The reference area (background) area will be a nearby non-impacted area.  
More details on reference background areas will be provided when the contract is awarded. 

 

There may be as many as four to five different media types (soil, concrete, asphalt, stone/concrete, crushed gravel). 
Will there be un-impacted areas that can serve as background for each media type expected? 

 

Answer:  Yes, there are many un-impacted areas with varying media types at Treasure Island. As the contactor may 
be aware, gravel can contain elevated levels of naturally occurring K40 and other naturally occurring radionuclides 
that can cause false positive gamma readings.  Additionally, background packages for soil and asphalt prepared by 
Shaw will be made available to the awarded contractor.   

 

Q13.  SOW Section 2.3.7 Statement: The Contractor shall prepare a Sampling and Analysis Plan (SAP) before 
conducting field work. The contractor shall collect an appropriate number of samples to investigate radiologically 
elevated areas, guide any incidental excavation and confirm final conditions for inclusion in the FSS.  The samples 
will be analyzed for Ra-226 using gamma spectroscopy by EPA Method 903.1.   

 

Is it the Navy’s expectation that Ra-226 is the only radionuclide of concern? 
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Answer: Yes 

 

Q14.  SOW Section 2.4.3.1 Statement: If any of the areas paved in concrete exceed the 3-sigma investigation level 
or show evidence of alpha/beta contamination that exceed release criteria (Exhibit D), these areas shall also be 
investigated to determine the extent and magnitude of contamination. This shall include obtaining core samples and 
analyzing the core samples for Ra-226. Impacted areas will need to be removed via saw cutting or coring around the 
impacted portion so it can be removed for disposal.    

   

It appears that the SOW is stating that the concrete has both a surface contamination limit and a volumetric limit. Is 
this a correct interpretation? The purpose in asking is that if this is the case then the scanning of the surface will 
require two different survey modes and a different FSS application for each because of the differing DCGLs. Again 
is there similar un-impacted concrete located nearby from which to derive a background concentration available to 
the contractor?  

 

Answer: There are un-impacted concrete paved areas around Treasure Island that may be used to determine 
background for concrete – keep in mind that most of the concrete foundation at Site 6 is expected to be un-
impacted.  The contractor may also consider volumetric characterization/sampling to characterize concrete at Site 6 
that may be potentially impacted based on surveys.  The awarded contractor is encouraged to work with RASO to 
discuss options for the types of surveys needed for varying media types and background determination.   

 

Q15.  To what depth is the core sample expected to be taken?  Is it the entire depth to reach soil which if used will 
result in an underestimation of the volumetric concentrations at the surface of the concrete slab? 

 

Answer: This shall be determined by the contractor based on initial surveys and radiological expertise. 

 

Q16.  Is scabbling considered an acceptable alternative to saw cutting and coring? 

 

Answer:  This may be acceptable if the procedure can be completed while containing dust/debris that may be 
radiologically elevated. The procedure will need to be approved by RASO and CDPH RHB. 

 

Q17.  Is the soil under the concrete to be considered clean if the concrete shows no surface or volumetric 
contamination? If not then is the expectation to remove the concrete as clean and then survey the soil or is the 
contractor expected to develop a statistical sampling plan to determine if the underlying soil meets the acceptance 
criteria under this contract? 
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Answer: Any contamination found is expected to be surface or near surface contamination. Concrete surfaces and 
adjoining areas characterized as radiologically clean can be considered un-impacted.   

 

Q18.  If surface or volumetric activity is found in the concrete is the entire area below the surface to be considered 
contaminated, thus requiring sampling and assessment or only the portions directly under the contaminated sections 
of concrete? 

 

Answer: The Navy will rely on the judgment and expertise of the contractor to develop an approach to remove 
contamination and verify its removal with the FSS.  

  

Q19.  SOW Section 2.4.3.5 Statement: The Contractor shall provide a trained and qualified Heath and Safety 
Officer (HSO) whose sole responsibility will be site safety during excavation and demolition activities.   

 

Does this mean when the project is simply performing characterization work (i.e. no excavation, the duties of the 
HSO may be combined with those of another manager on site? 

 

Answer: Dual-duty roles may be considered for minimally invasive activities. The contractor’s proposal should 
include the specifics.  

 

 

Q20.  SOW Exhibit C - The area shown in the Exhibit C map does not include any survey results from the triangular 
shaped area located to the north and east (labeled as “Former Parking and Storage Area” on Exhibit B).   

 

Was the triangular area surveyed previously, and if so are the survey results available?  Please confirm that the 
intention of the SOW is to ‘free-release’ that triangular area as well as the main portion of IR Site 6. 

 

Answer: The triangular area has not been previously surveyed.  Yes, the intention of the SOW is to free release this 
area as well.  Note that the access road to the Parking Area and Avenue M will be surveyed (surface scans only) by 
another contractor under a different contract. The awarded contractor for this project will have access to this survey 
data.   
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Q21.  Offer Schedule – CLIN 2.4.3.2.1 specifies the waste disposal of Class I or Class II Soil.   

a. Please provide the Navy’s anticipated waste designation, as there is a significant cost difference 
between Class I and Class II waste. 

b. Recommend the Navy consider creating two separate CLINs, one CLIN for Class I and the other 
for Class II waste disposal. 

 

 

Answer: Assume that there will be no Class I waste.  Waste will be Class II, LLRW, soil suitable for remaining on 
site as radiologically released material or radiologically released concrete/asphalt suitable for recycling.   

 

Q22.  Section 1.2 Background states that this SOW provides direction to investigate “all” of Site 6 using 
MARRSIM characterization and remedial action support surveys, and perform a Final Status Survey (FSS) to free 
release Site 6. 

The Navy provided Figure 2-1, IR Site 6 Site Location Map, which identifies Avenue M and the Former 
Parking and Storage Area are part of IR Site 6.   
In July 2012, the Navy issued RFP (X005) for Scoping surveys, including select transportation routes.  In 
that RFP, the Navy provided Attachment 1: Project Areas (included for reference) that identifies the survey 
area to include Avenue M and a portion of the Former Parking and Storage Area.   
Questions:  
1) Does the Navy want the bidders to include the surveying of these overlapping roadways / parking 

areas under this contract?  
Answer:  Avenue M and the access road connected to the Parking Area will be surveyed by the 
awarded contractor under X005.   The Parking Area will be surveyed under this contract.  

If these areas are removed from this SOW, will the contactor surveying Ave M and a portion of the Parking lot 
provide their data?  This information will be required for the Site 6 FSS to include “all” of the data necessary to 
meet the project objective of Free Release. 

 

Answer: The survey data collected under the X005 contract award will be provided to the contractor awarded this 
contract. 

 

4. All other terms, conditions, provisions, clauses remain unchanged. 
 

 

 

AMENDMENT 4 
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1.  Proposal Receipt Deadline.  The proposal receipt deadline remains unchanged at 16 July 2013 at 2:00 
PM, local time, PST. 

 

2. Wage Determinations.  The SCA and DBA DOL Wage Determinations remain unchanged. 
 

3. Contractor RFI Questions (Q) and Navy Answers are as follows: 
 

Q1.  How much soil should bidders assume for removal and segregation on lay down pads? 

 

Answer: The scope of work states up to 50 cubic yards. Note that Amendment #2 revised the baseline quantity to 25 
cubic yards.  

  

Q2  Are laydown pads needed if quantities of soil excavated are <50 CY? 

 

Answer: The contractor is encouraged to provide an alternative method for characterizing the soil if the method is 
more efficient, cost effective and acceptable to the regulatory agencies and the Navy’s Radiological Affairs Support 
Office (RASO). 

 

Q3.  Offer Schedule-2.4.3.2.1 Waste Disposal – lumps together Class I and II Soil. Should this be separated out to 
‘Class I’ and ‘Class II’ soil as the disposal costs are different for each type of soil? 

 

Answer: Please see response to Question #21 in Amendment 3. Assume that there will be no Class I waste.  Waste 
will be Class II, LLRW, soil suitable for remaining on site as radiologically released material or radiologically 
released concrete/asphalt suitable for recycling.   

 

Q4.  Figure 1 in the SOW shows the entire site boundary, but figure 2 only shows initial survey results from the 
main rectangle of the site.  Is the triangle portion of site 6 (northeast corner) to be surveyed as part of this project?  
It does not appear any radiological material handling was conducted in this portion of the site.  If so, Building 461 at 
the northeast of Site 6 is partly included within the IR 6 site boundaries. Is this building to be excluded from the 
radiological survey and free release for this site? 

 

Answer:  Please see responses to similar questions in Amendments 2 and 3.  The triangle is part of Site 6 and 
shall be included in the FSS.  The FSS does not include any buildings or the roadways.  
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Q5.  What is the projected start date for field work on this project?  On the job walk it was indicated that EMS 
would still actively be using this site for some period of time.  Will the roll-off bins currently on site be removed 
prior to the start of the project? 

 

Answer: EMS will be off of Site 6 before field work mobilization; the bins will be removed as well. 

 

Q6.  What are the total quantities of soil and concrete to be used as a basis of estimate? 

 

Answer:  Section 2.3 in the SOW states 50 cubic yards of each material; however, Amendment #2 revised the 
baseline quantities to 25 cubic yards. 

 

Q7.  Can the figure showing the gamma walkover survey data be used as a basis of estimate for identifying hot 
spots? Is there more recent survey data available? 

 

Answer: This and the additional Figure provided with Amendment #3 are the only historical documentation 
available and should not be the basis for identifying hotspots. The contractor’s surveys will be the basis for defining 
the questionable areas and clearing the remainder of the site.   

  

Q8.  Were volumetric samples collected in concert with the gamma walkover survey? If so are the sample results 
available? 

 

Answer: No volumetric samples were collected.    

 

Q9.  Would the Navy consider a unit rate for excavation similar to T&D as shown on the price schedule instead of 
combining it in Section 2.4 of the offer schedule?  As an alternate, for bidding purposes, will the Navy provide the 
number of hotspots and total quantity of soil and concrete to be excavated at IR 6? 

 

Answer: A separate unit rate for excavation will not be provided.  The contractor is tasked with identifying the hot 
spots.  The estimated quantities of material requiring disposal have already been defined.  
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Q10.  Are there any specific construction specifications required for laydown pads?  If so, would the Navy provide 
these?  Is there a designated area acceptable for construction of laydown pads? 

 

Answer:  The pad construction shall be based on the contractor’s experience with similar Navy radiological projects 
in the San Francisco Bay area.  With Navy approval, any area within Site 6 is acceptable assuming surveys of the 
area are completed before and after the pads are constructed and removed. 

 

Q11.  There appears to be a small mound of soil in the center of the rectangle area of site 6.  Was this soil placed 
before or after the site was under radiological controls?  Should surveys be conducted on top or under this pile?  

Answer: The contractor shall investigate this area using surveys and possibly sampling if warranted.  It is likely a 
decontamination area used during the 2007 stockpiling.  

  

Q12.  On the site walk it was mentioned that the northern fence of site 6 was recently realigned to approximately 10 
to 20 feet within the original boundary.  Should the survey be conducted to the original fence boundary or to the 
current boundary? 

Answer:  With the exception of the roads and any buildings adjacent to the site, Site 6 in its entirety is to be 
surveyed in accordance with the site boundaries provided as Exhibit B in the RFP. 

 

Q13. With the exception of the roads and any buildings adjacent to the site, Site 6 in its entirety is to be surveyed in 
accordance with the site boundaries provided as Exhibit B in the RFP. 

 

Answer: There are no known sumps or utilities requiring surveys. 

 

Q14.  Is there a temporary facility location for a site trailer and staging area? 

Answer: The contractor will be able to stage a trailer on site if needed. 

 

4. All other terms, conditions, provisions, clauses remain unchanged. 
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DBA WAGE DETERMINATION 

 

General Decision Number: CA130029 09/06/2013  CA29 

 

Superseded General Decision Number: CA20120029 

 

State: California 

 

Construction Types: Building, Heavy (Heavy and Dredging) and  

Highway 

 

 

Counties: Alameda, Calaveras, Contra Costa, Fresno, Kings,  

Madera, Mariposa, Merced, Monterey, San Benito, San Francisco,  

San Joaquin, San Mateo, Santa Clara, Santa Cruz, Stanislaus and  

Tuolumne Counties in California. 

 

 

BUILDING CONSTRUCTION PROJECTS; DREDGING PROJECTS (does not 

include hopper dredge work); HEAVY CONSTRUCTION PROJECTS (does 

not include water well drilling); HIGHWAY CONSTRUCTION PROJECTS 

 

 

Modification Number     Publication Date 

          0              01/04/2013 

          1              01/18/2013 

          2              02/08/2013 

          3              03/01/2013 

          4              03/08/2013 

          5              03/22/2013 

          6              04/05/2013 

          7              04/12/2013 
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          8              05/10/2013 

          9              05/31/2013 

          10             06/07/2013 

          11             07/05/2013 

          12             07/19/2013 

          13             08/09/2013 

          14             08/23/2013 

          15             08/30/2013 

          16             09/06/2013 

 

 ASBE0016-001 01/01/2013 

 

AREA 1:  ALAMEDA, CONTRA COSTA, LAKE, MARIN, MENDOCINO, 

MONTEREY, NAPA, SAN BENITO, SAN FRANCISCO, SAN MATEO, SANTA 

CLARA, SANTA CRUZ, SOLANO, & SONOMA COUNTIES 

 

AREA 2: ALPINE, AMADOR, BUTTE, CALAVERAS, COLUSA, DEL NORTE, 

EL DORADO, FRESNO, GLENN, HUMBOLDT, KINGS, LASSEN, MADERA, 

MARIPOSA, MERCED,  MODOC, MONO, NEVADA, PLACER, PLUMAS, 

SACRAMENTO, SAN JOAQUIN, SHASTA, SIERRA, SISKIYOU, STANISLAU, 

SUTTER, TEHEMA, TRINITY, TULARE, TUOLUMNE, YOLO, & YUBA COUNTIES 

 

 

                                  Rates          Fringes 

 

Asbestos Workers/Insulator    

(Includes the application of    

all insulating materials,    

Protective Coverings,    

Coatings, and Finishes to all    

types of mechanical systems)   

     Area 1......................$ 52.65            20.52 
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     Area 2......................$ 42.45            18.47 

---------------------------------------------------------------- 

 ASBE0016-004 01/01/2013 

 

                                  Rates          Fringes 

 

Asbestos Removal    

worker/hazardous material    

handler (Includes    

preparation, wetting,    

stripping, removal,    

scrapping, vacuuming, bagging    

and disposing of all    

insulation materials from    

mechanical systems, whether    

they contain asbestos or not)....$ 31.13             6.95 

---------------------------------------------------------------- 

 BOIL0549-001 01/01/2013 

 

AREA 1: ALAMEDA, CONTRA COSTA, SAN FRANCISCO, SAN MATEO & SANTA 

CLARA COUNTIES 

 

AREA 2: REMAINING COUNTIES 

 

 

                                  Rates          Fringes 

 

BOILERMAKER   

     Area 1......................$ 42.06            33.43 

     Area 2......................$ 38.37            31.32 

---------------------------------------------------------------- 

 BRCA0003-001 06/01/2011 
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                                  Rates          Fringes 

 

MARBLE FINISHER..................$ 28.02            12.22 

---------------------------------------------------------------- 

 BRCA0003-003 06/01/2011 

 

                                  Rates          Fringes 

 

MARBLE MASON.....................$ 39.22            18.68 

---------------------------------------------------------------- 

 BRCA0003-005 05/01/2011 

 

                                  Rates          Fringes 

 

BRICKLAYER   

     ( 1) Fresno, Kings,  

     Madera, Mariposa, Merced....$ 34.11            19.34 

     ( 7) San Francisco, San  

     Mateo.......................$ 39.85            22.00 

     ( 8) Alameda, Contra  

     Costa, San Benito, Santa  

     Clara.......................$ 39.63            19.92 

     ( 9) Calaveras, San  

     Joaquin, Stanislaus,  

     Toulumne....................$ 35.11            18.99 

     (16) Monterey, Santa Cruz...$ 35.91            22.42 

---------------------------------------------------------------- 

* BRCA0003-008 07/01/2013 

 

                                  Rates          Fringes 
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TERRAZZO FINISHER................$ 33.15            13.93 

TERRAZZO WORKER/SETTER...........$ 39.95            24.39 

---------------------------------------------------------------- 

 BRCA0003-011 01/01/2011 

 

AREA 1: Alameda, Contra Costa, Monterey, San Benito, San 

Francisco, San Mateo, Santa Clara, Santa Cruz 

 

AREA 2: Calaveras, San Joaquin, Stanislaus, Tuolumne 

 

AREA 3: Fresno, Kings, Madera, Mariposa, Merced 

 

 

                                  Rates          Fringes 

 

TILE FINISHER   

     Area 1......................$ 21.44            12.31 

     Area 2......................$ 21.26            12.44 

     Area 3......................$ 21.01            11.58 

Tile Layer   

     Area 1......................$ 38.61            13.73 

     Area 2......................$ 34.41            13.68 

     Area 3......................$ 29.78            13.10 

---------------------------------------------------------------- 

 CARP0022-001 07/01/2012 

 

San Francisco County 

 

                                  Rates          Fringes 

 

Carpenters   

     Bridge Builder/Highway  
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     Carpenter...................$ 38.50            25.68 

     Hardwood Floorlayer,  

     Shingler, Power Saw  

     Operator, Steel Scaffold &  

     Steel Shoring Erector, Saw  

     Filer.......................$ 38.65            25.68 

     Journeyman Carpenter........$ 38.50            25.68 

     Millwright..................$ 38.60            27.27 

---------------------------------------------------------------- 

 CARP0034-001 07/01/2013 

 

                                  Rates          Fringes 

 

Diver   

     Assistant Tender, ROV  

     Tender/Technician...........$ 39.60            29.78 

     Diver standby...............$ 43.38            29.78 

     Diver Tender................$ 42.38            29.78 

     Diver wet...................$ 85.91            29.78 

     Manifold Operator (mixed  

     gas)........................$ 47.38            29.78 

     Manifold Operator (Standby).$ 42.38            29.78 

 

DEPTH PAY (Surface Diving):   

050 to 100 ft    $2.00 per foot    

101 to 150 ft    $3.00 per foot    

151 to 220 ft    $4.00 per foot 

 

SATURATION DIVING: 

  The standby rate shall apply until saturation starts.  The 

  saturation diving rate applies when divers are under 

  pressure continuously until work task and decompression are 
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  complete. The diver rate shall be paid for all saturation 

  hours. 

 

DIVING IN ENCLOSURES: 

  Where it is necessary for Divers to enter pipes or tunnels, 

  or other enclosures where there is no vertical ascent, the 

  following premium shall be paid:  Distance traveled from 

  entrance 26 feet to 300 feet:  $1.00 per foot.  When it is 

  necessary for a diver to enter any pipe, tunnel or other 

  enclosure less than 48" in height, the premium will be 

  $1.00 per foot. 

 

WORK IN COMBINATION OF CLASSIFICATIONS: 

  Employees working in any combination of classifications 

  within the diving crew (except dive supervisor) in a shift 

  are paid in the classification with the highest rate for 

  that shift. 

 

---------------------------------------------------------------- 

 CARP0034-003 07/01/2013 

 

                                  Rates          Fringes 

 

Piledriver.......................$ 38.60            29.78 

---------------------------------------------------------------- 

 CARP0035-007 07/01/2012 

 

AREA 1: Alameda, Contra Costa, San Francisco, San Mateo, Santa 

Clara counties 

 

AREA 2: Monterey, San Benito, Santa Cruz Counties 
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AREA 3: Calaveras, Fresno, Kings, Madera, Mariposa, Merced, San 

Joaquin, Stanislaus, Tuolumne Counties 

 

 

                                  Rates          Fringes 

 

Modular Furniture Installer   

     Area 1 

      Installer I................$ 22.61            16.71 

      Installer II...............$ 19.18            16.71 

      Lead Installer.............$ 26.06            17.21 

      Master Installer...........$ 30.28            17.21 

     Area 2 

      Installer I................$ 19.96            16.71 

      Installer II...............$ 17.01            16.71 

      Lead Installer.............$ 22.93            17.21 

      Master Installer...........$ 26.56            17.21 

     Area 3 

      Installer I................$ 19.01            16.71 

      Installer II...............$ 16.24            16.71 

      Lead Installer.............$ 21.81            17.21 

      Master Installer...........$ 25.23            17.21 

---------------------------------------------------------------- 

 CARP0035-008 08/01/2013 

 

AREA 1: Alameda, Contra Costa, San Francisco, San Mateo, Santa 

Clara counties 

 

AREA 2: Monterey, San Benito, Santa Cruz Counties 

 

AREA 3: San Joaquin 
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AREA 4: Calaveras, Fresno, Kings, Madera, Mariposa, Merced, 

Stanislaus, Tuolumne Counties 

 

 

                                  Rates          Fringes 

 

Drywall Installers/Lathers:   

     Area 1......................$ 39.35            27.02 

     Area 2......................$ 33.47            27.02 

     Area 3......................$ 33.97            27.02 

     Area 4......................$ 32.62            27.02 

Drywall Stocker/Scrapper   

     Area 1......................$ 19.68            15.65 

     Area 2......................$ 16.74            15.65 

     Area 3......................$ 16.99            15.65 

     Area 4......................$ 16.31            15.65 

---------------------------------------------------------------- 

 CARP0152-001 07/01/2012 

 

Contra Costa County 

 

                                  Rates          Fringes 

 

Carpenters   

     Bridge Builder/Highway  

     Carpenter...................$ 38.50            25.68 

     Hardwood Floorlayer,  

     Shingler, Power Saw  

     Operator, Steel Scaffold &  

     Steel Shoring Erector, Saw  

     Filer.......................$ 38.65            25.68 

     Journeyman Carpenter........$ 38.50            25.68 
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     Millwright..................$ 38.60            27.27 

---------------------------------------------------------------- 

 CARP0152-002 07/01/2012 

 

San Joaquin County 

 

                                  Rates          Fringes 

 

Carpenters   

     Bridge Builder/Highway  

     Carpenter...................$ 38.50            25.68 

     Hardwood Floorlayer,  

     Shingler, Power Saw  

     Operator, Steel Scaffold &  

     Steel Shoring Erector, Saw  

     Filer.......................$ 32.77            25.68 

     Journeyman Carpenter........$ 32.62            25.68 

     Millwright..................$ 35.12            27.27 

---------------------------------------------------------------- 

 CARP0152-004 07/01/2012 

 

Calaveras, Mariposa, Merced, Stanislaus and Tuolumne Counties 

 

                                  Rates          Fringes 

 

Carpenters   

     Bridge Builder/Highway  

     Carpenter...................$ 38.50            25.68 

     Hardwood Floorlayer,  

     Shingler, Power Saw  

     Operator, Steel Scaffold &  

     Steel Shoring Erector, Saw  
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     Filer.......................$ 31.42            25.68 

     Journeyman Carpenter........$ 31.27            25.68 

     Millwright..................$ 33.77            27.27 

---------------------------------------------------------------- 

 CARP0217-001 07/01/2012 

 

San Mateo County 

 

                                  Rates          Fringes 

 

Carpenters   

     Bridge Builder/Highway  

     Carpenter...................$ 38.50            25.68 

     Hardwood Floorlayer,  

     Shingler, Power Saw  

     Operator, Steel Scaffold &  

     Steel Shoring Erector, Saw  

     Filer.......................$ 38.65            25.68 

     Journeyman Carpenter........$ 38.50            25.68 

     Millwright..................$ 38.60            27.27 

---------------------------------------------------------------- 

 CARP0405-001 07/01/2012 

 

Santa Clara County 

 

                                  Rates          Fringes 

 

Carpenters   

     Bridge Builder/Highway  

     Carpenter...................$ 38.50            25.68 

     Hardwood Floorlayer,  

     Shingler, Power Saw  
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     Operator, Steel Scaffold &  

     Steel Shoring Erector, Saw  

     Filer.......................$ 38.65            25.68 

     Journeyman Carpenter........$ 38.50            25.68 

     Millwright..................$ 38.60            27.27 

---------------------------------------------------------------- 

 CARP0405-002 07/01/2012 

 

San Benito County 

 

                                  Rates          Fringes 

 

Carpenters   

     Bridge Builder/Highway  

     Carpenter...................$ 38.50            25.68 

     Hardwood Floorlayer,  

     Shingler, Power Saw  

     Operator, Steel Scaffold &  

     Steel Shoring Erector, Saw  

     Filer.......................$ 32.77            25.68 

     Journeyman Carpenter........$ 32.62            25.68 

     Millwright..................$ 35.12            27.27 

---------------------------------------------------------------- 

 CARP0505-001 07/01/2012 

 

Santa Cruz County 

 

                                  Rates          Fringes 

 

Carpenters   

     Bridge Builder/Highway  

     Carpenter...................$ 38.50            25.68 
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     Hardwood Floorlayer,  

     Shingler, Power Saw  

     Operator, Steel Scaffold &  

     Steel Shoring Erector, Saw  

     Filer.......................$ 32.77            25.68 

     Journeyman Carpenter........$ 32.62            25.68 

     Millwright..................$ 35.12            27.27 

---------------------------------------------------------------- 

 CARP0605-001 07/01/2012 

 

Monterey County 

 

                                  Rates          Fringes 

 

Carpenters   

     Bridge Builder/Highway  

     Carpenter...................$ 38.50            25.68 

     Hardwood Floorlayer,  

     Shingler, Power Saw  

     Operator, Steel Scaffold &  

     Steel Shoring Erector, Saw  

     Filer.......................$ 32.77            25.68 

     Journeyman Carpenter........$ 32.62            25.68 

     Millwright..................$ 35.12            27.27 

---------------------------------------------------------------- 

 CARP0701-001 07/01/2012 

 

Fresno and Madera Counties 

 

                                  Rates          Fringes 

 

Carpenters   



N62473-10-D-0809 
   0025 (jacada5516629) 

Page 107 of 321 
 

 

     Bridge Builder/Highway  

     Carpenter...................$ 38.50            25.68 

     Hardwood Floorlayer,  

     Shingler, Power Saw  

     Operator, Steel Scaffold &  

     Steel Shoring Erector, Saw  

     Filer.......................$ 31.42            25.68 

     Journeyman Carpenter........$ 31.27            25.68 

     Millwright..................$ 33.77            27.27 

---------------------------------------------------------------- 

 CARP0713-001 07/01/2012 

 

Alameda County 

 

                                  Rates          Fringes 

 

Carpenters   

     Bridge Builder/Highway  

     Carpenter...................$ 38.50            25.68 

     Hardwood Floorlayer,  

     Shingler, Power Saw  

     Operator, Steel Scaffold &  

     Steel Shoring Erector, Saw  

     Filer.......................$ 38.65            25.68 

     Journeyman Carpenter........$ 38.50            25.68 

     Millwright..................$ 38.60            27.27 

---------------------------------------------------------------- 

 CARP1109-001 07/01/2012 

 

Kings County 

 

                                  Rates          Fringes 
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Carpenters   

     Bridge Builder/Highway  

     Carpenter...................$ 38.50            25.68 

     Hardwood Floorlayer,  

     Shingler, Power Saw  

     Operator, Steel Scaffold &  

     Steel Shoring Erector, Saw  

     Filer.......................$ 31.42            25.68 

     Journeyman Carpenter........$ 31.27            25.68 

     Millwright..................$ 33.77            27.27 

---------------------------------------------------------------- 

 ELEC0006-001 12/01/2011 

 

ALAMEDA AND SANTA CLARA COUNTIES 

 

                                  Rates          Fringes 

 

Sound & Communications   

     Installer...................$ 30.12         3%+13.70 

     Technician..................$ 34.29         3%+13.70 

 

  SCOPE OF WORK:  Including any data system whose only function 

  is to transmit or  receive information; excluding all other 

  data systems or  multiple systems which include control 

  function or power supply;  inclusion or exclusion of 

  terminations and testings of  conductors determined by 

  their function; excluding fire alarm  work when installed 

  in raceways (including wire and cable  pulling) and when 

  performed on new or major remodel building  projects or 

  jobs for which the conductors for the fire alarm system are 

  installed in conduit; excluding installation of raceway 
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  systems, line voltage work, industrial work, life-safety 

  systems (all buildings having floors located more than 75' 

  above the lowest floor level having building access); 

  excluding energy management systems. 

 

  FOOTNOTE:   Fire alarm work when installed in raceways 

  (including wire and cable pulling), on projects which 

  involve new or major remodel building construction, for 

  which the conductors for the fire alarm system are 

  installed in the conduit, shall be performed by the inside 

  electrician. 

 

---------------------------------------------------------------- 

 ELEC0006-004 12/01/2012 

 

SAN FRANCISCO COUNTY 

 

                                  Rates          Fringes 

 

Sound & Communications   

     Installer...................$ 31.12         3%+15.26 

     Technician..................$ 38.78         3%+15.26 

 

  SCOPE OF WORK:  Including any data system whose only function 

  is to transmit or  receive information; excluding all other 

  data systems or  multiple systems which include control 

  function or power supply;  inclusion or exclusion of 

  terminations and testings of  conductors determined by 

  their function; excluding fire alarm  work when installed 

  in raceways (including wire and cable  pulling) and when 

  performed on new or major remodel building  projects or 

  jobs for which the conductors for the fire alarm system are 
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  installed in conduit; excluding installation of raceway 

  systems, line voltage work, industrial work, life-safety 

  systems (all buildings having floors located more than 75' 

  above the lowest floor level having building access); 

  excluding energy management systems. 

 

  FOOTNOTE:   Fire alarm work when installed in raceways 

  (including wire and cable pulling), on projects which 

  involve new or major remodel building construction, for 

  which the conductors for the fire alarm system are 

  installed in the conduit, shall be performed by the inside 

  electrician. 

 

---------------------------------------------------------------- 

 ELEC0006-007 06/01/2013 

 

SAN FRANCISCO COUNTY 

 

                                  Rates          Fringes 

 

ELECTRICIAN......................$ 56.92          25.5145 

---------------------------------------------------------------- 

 ELEC0006-008 12/01/2011 

 

CALAVERAS, MARIPOSA, MERCED, SAN JOAQUIN, STANISLAUS AND 

TUOLUMNE COUNTIES 

 

 

                                  Rates          Fringes 

 

Communications System   

     Installer...................$ 30.12         3%+13.70 
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     Technician..................$ 34.29         3%+13.70 

 

  SCOPE OF WORK:  Including any data system whose only function 

  is to transmit or  receive information; excluding all other 

  data systems or  multiple systems which include control 

  function or power supply;  inclusion or exclusion of 

  terminations and testings of  conductors determined by 

  their function; excluding fire alarm  work when installed 

  in raceways (including wire and cable  pulling) and when 

  performed on new or major remodel building  projects or 

  jobs for which the conductors for the fire alarm system are 

  installed in conduit; excluding installation of raceway 

  systems, line voltage work, industrial work, life-safety 

  systems (all buildings having floors located more than 75' 

  above the lowest floor level having building access); 

  excluding energy management systems. 

 

  FOOTNOTE:  Fire alarm work when installed in raceways 

  (including wire and cable pulling), on projects which 

  involve new or major remodel building construction, for 

  which the conductors for the fire alarm system are 

  installed in the conduit, shall be performed by the inside 

  electrician. 

 

---------------------------------------------------------------- 

 ELEC0100-002 06/01/2012 

 

FRESNO, KINGS, AND MADERA COUNTIES 

 

                                  Rates          Fringes 

 

ELECTRICIAN......................$ 33.35         3%+18.33 
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---------------------------------------------------------------- 

 ELEC0100-005 12/01/2011 

 

FRESNO, KINGS, MADERA 

 

                                  Rates          Fringes 

 

Communications System   

     Installer...................$ 26.43         3%+13.70 

     Technician..................$ 30.09         3%+13.70 

 

SCOPE OF WORK   

  Includes the installation testing, service and maintenance, 

  of the following systems which utilize the transmission 

  and/or transference of voice, sound, vision and digital for 

  commercial, education, security and entertainment purposes 

  for the following: TV monitoring and surveillance, 

  background-foreground music, intercom and telephone 

  interconnect, inventory control systems, microwave 

  transmission, multi-media, multiplex, nurse call system, 

  radio page, school intercom and sound, burglar alarms, and 

  low voltage master clock systems. 

 

  A. SOUND AND VOICE TRANSMISSION/TRANSFERENCE SYSTEMS 

  Background foreground music, Intercom and telephone 

  interconnect systems, Telephone systems Nurse call systems, 

  Radio page systems, School intercom and sound systems, 

  Burglar alarm systems, Low voltage, master clock systems, 

  Multi-media/multiplex systems, Sound and musical 

  entertainment systems, RF systems, Antennas and Wave Guide, 

 

B. FIRE ALARM SYSTEMS Installation, wire pulling and testing   
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  C. TELEVISION AND VIDEO SYSTEMS     Television monitoring and 

  surveillance systems  Video security systems, Video 

  entertainment systems, Video educational systems, Microwave 

  transmission systems, CATV and CCTV 

 

  D. SECURITY SYSTEMS Perimeter security systems Vibration 

  sensor systems Card access systems Access control systems, 

  Sonar/infrared monitoring equipment 

 

  E. COMMUNICATIONS SYSTEMS THAT TRANSMIT OR RECEIVE 

  INFORMATION AND/OR CONTROL SYSTEMS THAT ARE INTRINSIC  TO 

  THE ABOVE LISTED SYSTEMS  SCADA (Supervisory Control and 

  Data Acquisition)  PCM (Pulse Code Modulation) Inventory 

  Control Systems, Digital Data Systems  Broadband and 

  Baseband and Carriers Point of Sale Systems, VSAT Data 

  Systems  Data Communication Systems  RF and Remote Control 

  Systems, Fiber Optic Data Systems 

 

  WORK EXCLUDED Raceway systems are not covered (excluding 

  Ladder-Rack for the purpose of the above listed systems). 

  Chases and/or nipples (not to exceed 10 feet) may be 

  installed on open wiring systems. Energy management 

  systems.  SCADA (Supervisory Control and Data Acquisition) 

  when not intrinsic to the above listed systems (in the 

  scope).  Fire alarm systems when installed in raceways 

  (including wire and cable pulling) shall be performed at 

  the electrician wage rate, when either of the following two 

  (2) conditions apply: 

  1.  The project involves new or major remodel building trades 

  construction. 

  2.  The conductors for the fire alarm system are installed in 
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  conduit. 

 

---------------------------------------------------------------- 

 ELEC0234-001 02/25/2013 

 

MONTEREY, SAN BENITO AND SANTA CRUZ COUNTIES 

 

                                  Rates          Fringes 

 

ELECTRICIAN......................$ 45.65            22.57 

     Zone A......................$ 41.50            22.45 

 

  Zone A: All of Santa Cruz, Monterey, and San Benito Counties 

  within 25 air miles of Highway 1 and Dolan Road in Moss 

  Landing, and an area extending 5 miles east and west of 

  Highway 101 South to the San Luis Obispo County Line 

 

Zone B: Any area outside of Zone A 

 

---------------------------------------------------------------- 

 ELEC0234-003 12/01/2012 

 

MONTEREY, SAN BENITO, AND SANTA CRUZ COUNTIES 

 

                                  Rates          Fringes 

 

Sound & Communications   

     Installer...................$ 30.62            15.37 

     Technician..................$ 34.86            15.37 

 

  SCOPE OF WORK:  Including any data system whose only function 

  is to transmit or  receive information; excluding all other 
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  data systems or  multiple systems which include control 

  function or power supply;  inclusion or exclusion of 

  terminations and testings of  conductors determined by 

  their function; excluding fire alarm  work when installed 

  in raceways (including wire and cable  pulling) and when 

  performed on new or major remodel building  projects or 

  jobs for which the conductors for the fire alarm system are 

  installed in conduit; excluding installation of raceway 

  systems, line voltage work, industrial work, life-safety 

  systems (all buildings having floors located more than 75' 

  above the lowest floor level having building access); 

  excluding energy management systems. 

 

  FOOTNOTE:   Fire alarm work when installed in raceways 

  (including wire and cable pulling), on projects which 

  involve new or major remodel building construction, for 

  which the conductors for the fire alarm system are 

  installed in the conduit, shall be performed by the inside 

  electrician. 

 

---------------------------------------------------------------- 

 ELEC0302-001 06/03/2013 

 

CONTRA COSTA COUNTY 

 

                                  Rates          Fringes 

 

CABLE SPLICER....................$ 51.67            25.70 

ELECTRICIAN......................$ 45.26            25.51 

---------------------------------------------------------------- 

 ELEC0302-003 12/01/2012 
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CONTRA COSTA COUNTY 

 

                                  Rates          Fringes 

 

Sound & Communications   

     Installer...................$ 30.62            15.37 

     Technician..................$ 34.86            15.50 

 

  SCOPE OF WORK:  Including any data system whose only function 

  is to transmit or  receive information; excluding all other 

  data systems or  multiple systems which include control 

  function or power supply;  inclusion or exclusion of 

  terminations and testings of  conductors determined by 

  their function; excluding fire alarm  work when installed 

  in raceways (including wire and cable  pulling) and when 

  performed on new or major remodel building  projects or 

  jobs for which the conductors for the fire alarm system are 

  installed in conduit; excluding installation of raceway 

  systems, line voltage work, industrial work, life-safety 

  systems (all buildings having floors located more than 75' 

  above the lowest floor level having building access); 

  excluding energy management systems. 

 

  FOOTNOTE:   Fire alarm work when installed in raceways 

  (including wire and cable pulling), on projects which 

  involve new or major remodel building construction, for 

  which the conductors for the fire alarm system are 

  installed in the conduit, shall be performed by the inside 

  electrician. 

 

---------------------------------------------------------------- 

 ELEC0332-001 06/03/2013 



N62473-10-D-0809 
   0025 (jacada5516629) 

Page 117 of 321 
 

 

 

SANTA CLARA COUNTY 

 

                                  Rates          Fringes 

 

CABLE SPLICER....................$ 60.46           29.344 

ELECTRICIAN......................$ 52.57           29.107 

 

  FOOTNOTES: Work under compressed air or where gas masks are 

  required, orwork on ladders, scaffolds, stacks, "Bosun's 

  chairs," or other structures and where the workers are not 

  protected by permanent guard rails at a distance of 40 to 

  60 ft. from the ground or supporting structures: to be paid 

  one and one-half times the straight-time rate of pay. 

  Work on structures of 60 ft. or over (as described above): 

  to be paid twice the straight-time rate of pay. 

 

---------------------------------------------------------------- 

 ELEC0595-001 06/01/2012 

 

ALAMEDA COUNTY 

 

                                  Rates          Fringes 

 

CABLE SPLICER....................$ 50.63         3%+27.93 

ELECTRICIAN......................$ 45.00         3%+27.93 

---------------------------------------------------------------- 

 ELEC0595-002 06/01/2013 

 

CALAVERAS AND SAN JOAQUIN COUNTIES 

 

                                  Rates          Fringes 
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CABLE SPLICER....................$ 38.25     9.025%+21.74 

ELECTRICIAN   

     (1) Tunnel work.............$ 35.70     9.025%+21.74 

     (2)  All other work.........$ 34.00     9.025%+21.74 

---------------------------------------------------------------- 

 ELEC0617-001 06/01/2013 

 

SAN MATEO COUNTY 

 

                                  Rates          Fringes 

 

ELECTRICIAN......................$ 52.00            26.24 

---------------------------------------------------------------- 

 ELEC0617-003 12/01/2012 

 

SAN MATEO COUNTY 

 

                                  Rates          Fringes 

 

Sound & Communications   

     Installer...................$ 30.62            15.37 

     Technician..................$ 34.86            15.49 

 

  SCOPE OF WORK:  Including any data system whose only function 

  is to transmit or  receive information; excluding all other 

  data systems or  multiple systems which include control 

  function or power supply;  inclusion or exclusion of 

  terminations and testings of  conductors determined by 

  their function; excluding fire alarm  work when installed 

  in raceways (including wire and cable  pulling) and when 

  performed on new or major remodel building  projects or 
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  jobs for which the conductors for the fire alarm system are 

  installed in conduit; excluding installation of raceway 

  systems, line voltage work, industrial work, life-safety 

  systems (all buildings having floors located more than 75' 

  above the lowest floor level having building access); 

  excluding energy management systems. 

 

  FOOTNOTE:   Fire alarm work when installed in raceways 

  (including wire and cable pulling), on projects which 

  involve new or major remodel building construction, for 

  which the conductors for the fire alarm system are 

  installed in the conduit, shall be performed by the inside 

  electrician. 

 

---------------------------------------------------------------- 

 ELEC0684-001 06/01/2013 

 

MARIPOSA, MERCED, STANISLAUS AND TUOLUMNE COUNTIES 

 

                                  Rates          Fringes 

 

ELECTRICIAN......................$ 34.90         3%+17.46 

 

CABLE SPLICER = 110% of Journeyman Electrician 

---------------------------------------------------------------- 

 ELEC1245-001 06/01/2012 

 

                                  Rates          Fringes 

 

LINE CONSTRUCTION   

     (1) Lineman; Cable splicer..$ 48.95            14.05 

     (2) Equipment specialist  
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     (operates crawler  

     tractors, commercial motor  

     vehicles, backhoes,  

     trenchers, cranes (50 tons  

     and below), overhead &  

     underground distribution  

     line   equipment)...........$ 39.09            12.97 

     (3) Groundman...............$ 29.91            12.70 

     (4) Powderman...............$ 43.71            13.15 

 

  HOLIDAYS: New Year's Day, M.L. King Day, Memorial Day, 

  Independence Day, Labor Day, Veterans Day, Thanksgiving Day 

  and day after Thanksgiving, Christmas Day 

 

---------------------------------------------------------------- 

 ELEV0008-001 01/01/2013 

 

                                  Rates          Fringes 

 

ELEVATOR MECHANIC................$ 58.07           25.185 

 

FOOTNOTE: 

  PAID VACATION:  Employer contributes 8% of regular hourly 

  rate as vacation pay credit for employees with more than 5 

  years of service, and 6% for 6 months to 5 years of service. 

  PAID HOLIDAYS: New Years Day, Memorial Day, Independence Day, 

  Labor Day, Veterans Day, Thanksgiving Day, Friday after 

  Thanksgiving, and Christmas Day. 

 

---------------------------------------------------------------- 

 ENGI0003-008 07/01/2012 
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                                  Rates          Fringes 

 

Dredging: (DREDGING:    

CLAMSHELL & DIPPER DREDGING;     

HYDRAULIC SUCTION DREDGING:)   

     AREA 1: 

      (1) Leverman...............$ 39.68            25.69 

      (2) Dredge Dozer; Heavy  

      duty repairman.............$ 34.72            25.69 

      (3) Booster Pump  

      Operator; Deck    

      Engineer; Deck mate;  

      Dredge Tender; Winch  

      Operator...................$ 33.60            25.69 

      (4) Bargeman; Deckhand;  

      Fireman; Leveehand; Oiler..$ 33.60            25.69 

     AREA 2: 

      (1) Leverman...............$ 41.68            25.69 

      (2) Dredge Dozer; Heavy  

      duty repairman.............$ 36.72            25.69 

      (3) Booster Pump  

      Operator; Deck    

      Engineer; Deck mate;  

      Dredge Tender; Winch  

      Operator...................$ 35.60            25.69 

      (4) Bargeman; Deckhand;  

      Fireman; Leveehand; Oiler..$ 32.30            25.69 

 

AREA DESCRIPTIONS   

 

  AREA 1: ALAMEDA,BUTTE, CONTRA COSTA, KINGS, MARIN, MERCED, 

  NAPA, SACRAMENTO, SAN BENITO, SAN FRANCISCO, SAN JOAQUIN, 



N62473-10-D-0809 
   0025 (jacada5516629) 

Page 122 of 321 
 

 

  SAN MATEO, SANTA CLARA, SANTA CRUZ, SOLANO, STANISLAUS, 

  SUTTER, YOLO, AND YUBA COUNTIES 

 

AREA 2:  MODOC COUNTY 

 

  THE REMAINGING COUNTIES ARE SPLIT BETWEEN AREA 1 AND AREA 2 

  AS NOTED BELOW: 

 

ALPINE COUNTY: 

Area 1:  Northernmost part 

Area 2:  Remainder 

 

CALAVERAS COUNTY:  

Area 1: Remainder  

Area 2: Eastern part   

 

COLUSA COUNTY: 

Area 1:  Eastern part 

Area 2:  Remainder 

 

ELDORADO COUNTY: 

Area 1:  North Central part 

Area 2:  Remainder 

  

FRESNO COUNTY:  

Area 1: Remainder  

Area 2: Eastern part   

 

GLENN COUNTY: 

Area 1:  Eastern part 

Area 2: Remainder   
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LASSEN COUNTY: 

  Area 1:  Western part along the Southern portion of border 

  with Shasta County 

Area 2:  Remainder 

 

MADERA COUNTY:  

Area 1: Except Eastern part  

Area 2: Eastern part   

 

MARIPOSA COUNTY  

Area 1: Except Eastern part  

Area 2: Eastern part   

 

MONTERREY COUNTY  

Area 1: Except Southwestern part  

Area 2: Southwestern part   

 

NEVADA COUNTY: 

  Area 1:  All but the Northern portion along the border of 

  Sierra County 

Area 2:  Remainder 

 

PLACER COUNTY: 

Area 1:  Al but the Central portion 

Area 2:  Remainder 

 

PLUMAS COUNTY: 

Area 1:  Western portion 

Area 2:  Remainder 

 

SHASTA COUNTY: 

Area 1:  All but the Northeastern corner 
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Area 2:  Remainder 

 

SIERRA COUNTY: 

Area 1:  Western part 

Area 2:  Remainder 

 

SISKIYOU COUNTY: 

Area 1:  Central part 

Area 2:  Remainder 

 

SONOMA COUNTY: 

Area 1:  All but the Northwestern corner 

Area 2:  Remainder 

 

TEHAMA COUNTY: 

  Area 1:  All but the Western border with Mendocino & Trinity 

  Counties 

Area 2:  Remainder 

 

TRINITY COUNTY: 

  Area 1:  East Central part and the Northeastern border with 

  Shasta County 

Area 2:  Remainder 

 

TUOLUMNE COUNTY:  

Area 1: Except Eastern part  

Area 2: Eastern part 

 

---------------------------------------------------------------- 

 ENGI0003-018 06/25/2012 

 

"AREA 1" WAGE RATES ARE LISTED BELOW  
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"AREA 2" RECEIVES AN ADDITIONAL $2.00 PER HOUR ABOVE AREA 1 

RATES. 

 

SEE AREA DEFINITIONS BELOW 

 

 

                                  Rates          Fringes 

 

OPERATOR:  Power Equipment    

(AREA 1:)   

     GROUP 1.....................$ 37.77            25.16 

     GROUP 2.....................$ 36.24            25.16 

     GROUP 3.....................$ 34.76            25.16 

     GROUP 4.....................$ 33.38            25.16 

     GROUP 5.....................$ 32.11            25.16 

     GROUP 6.....................$ 30.79            25.16 

     GROUP 7.....................$ 29.65            25.16 

     GROUP 8.....................$ 28.51            25.16 

     GROUP 8-A...................$ 26.30            25.16 

OPERATOR:  Power Equipment    

(Cranes and Attachments -    

AREA 1:)   

     GROUP 1 

      Cranes.....................$ 38.65            25.16 

      Oiler......................$ 29.39            25.16 

      Truck crane oiler..........$ 31.68            25.16 

     GROUP 2 

      Cranes.....................$ 36.89            25.16 

      Oiler......................$ 29.18            25.16 

      Truck crane oiler..........$ 31.42            25.16 

     GROUP 3 
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      Cranes.....................$ 35.14            25.16 

      Hydraulic..................$ 30.79            25.16 

      Oiler......................$ 28.90            25.16 

      Truck Crane Oiler..........$ 31.18            25.16 

OPERATOR:  Power Equipment    

(Piledriving - AREA 1:)   

     GROUP 1 

      Lifting devices............$ 38.99            25.16 

      Oiler......................$ 29.73            25.16 

      Truck crane oiler..........$ 32.01            25.16 

     GROUP 2 

      Lifting devices............$ 37.17            25.16 

      Oiler......................$ 29.46            25.16 

      Truck Crane Oiler..........$ 31.76            25.16 

     GROUP 3 

      Lifting devices............$ 35.49            25.16 

      Oiler......................$ 29.24            25.16 

      Truck Crane Oiler..........$ 31.47            25.16 

     GROUP 4 

      Lifting devices............$ 33.72            25.16 

     GROUP 5 

      Lifting devices............$ 32.42            25.16 

     GROUP 6 

      Lifting devices............$ 31.08            25.16 

OPERATOR:  Power Equipment    

(Steel Erection - AREA 1:)   

     GROUP 1 

      Cranes.....................$ 39.62            25.16 

      Oiler......................$ 30.07            25.16 

      Truck Crane Oiler..........$ 32.30            25.16 

     GROUP 2 

      Cranes.....................$ 37.85            25.16 
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      Oiler......................$ 29.80            25.16 

      Truck Crane Oiler..........$ 32.08            25.16 

     GROUP 3 

      Cranes.....................$ 36.37            25.16 

      Hydraulic..................$ 31.42            25.16 

      Oiler......................$ 29.58            25.16 

      Truck Crane Oiler..........$ 31.81            25.16 

     GROUP 4 

      Cranes.....................$ 34.35            25.16 

     GROUP 5 

      Cranes.....................$ 33.05            25.16 

OPERATOR:  Power Equipment    

(Tunnel and Underground Work    

- AREA 1:)   

     SHAFTS, STOPES, RAISES: 

      GROUP 1....................$ 33.87            25.16 

      GROUP 1-A..................$ 36.34            25.16 

      GROUP 2....................$ 32.61            25.16 

      GROUP 3....................$ 31.28            25.16 

      GROUP 4....................$ 30.14            25.16 

      GROUP 5....................$ 29.00            25.16 

     UNDERGROUND: 

      GROUP 1....................$ 33.77            25.16 

      GROUP 1-A..................$ 36.24            25.16 

      GROUP 2....................$ 32.51            25.16 

      GROUP 3....................$ 31.18            25.16 

      GROUP 4....................$ 30.04            25.16 

      GROUP 5....................$ 28.90            25.16 

 

  FOOTNOTE: Work suspended by ropes or cables, or work on a 

  Yo-Yo Cat: $.60 per hour additional. 
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  POWER EQUIPMENT OPERATOR CLASSIFICATIONS   

 

  GROUP 1: Operator of helicopter (when used in erection work); 

  Hydraulic excavator, 7 cu. yds. and over; Power shovels, 

  over 7 cu. yds. 

 

  GROUP 2: Highline cableway; Hydraulic excavator, 3-1/2 cu. 

  yds. up to 7 cu. yds.; Licensed construction work boat 

  operator, on site; Power blade operator (finish); Power 

  shovels, over 1 cu. yd. up to and including 7 cu. yds. 

  m.r.c. 

 

  GROUP 3: Asphalt milling machine; Cable backhoe; Combination 

  backhoe and loader over 3/4 cu. yds.; Continuous flight tie 

  back machine assistant to engineer or mechanic; Crane 

  mounted continuous flight tie back machine, tonnage to 

  apply; Crane mounted drill attachment, tonnage to apply; 

  Dozer, slope brd; Gradall; Hydraulic excavator, up to 3 1/2 

  cu. yds.; Loader 4 cu. yds. and over; Long reach excavator; 

  Multiple engine scraper (when used as push pull); Power 

  shovels, up to and including 1 cu. yd.; Pre-stress wire 

  wrapping machine; Side boom cat, 572 or larger; Track 

  loader 4 cu. yds. and over; Wheel excavator (up to and 

  including 750 cu. yds. per hour) 

 

  GROUP 4: Asphalt plant engineer/box person; Chicago boom; 

  Combination backhoe and loader up to and including 3/4 cu. 

  yd.; Concrete batch plant (wet or dry); Dozer and/or push 

  cat; Pull- type elevating loader; Gradesetter, grade 

  checker (GPS, mechanical or otherwise); Grooving and 

  grinding machine; Heading shield operator; Heavy-duty 



N62473-10-D-0809 
   0025 (jacada5516629) 

Page 129 of 321 
 

 

  drilling equipment, Hughes, LDH, Watson 3000 or similar; 

  Heavy-duty repairperson and/or welder; Lime spreader; 

  Loader under 4 cu. yds.; Lubrication and service engineer 

  (mobile and grease rack); Mechanical finishers or spreader 

  machine (asphalt, Barber-Greene and similar); Miller 

  Formless M-9000 slope paver or similar; Portable crushing 

  and screening plants; Power blade support; Roller operator, 

  asphalt; Rubber-tired scraper, self-loading (paddle-wheels, 

  etc.); Rubber- tired earthmoving equipment (scrapers); Slip 

  form paver (concrete); Small tractor with drag; Soil 

  stabilizer (P & H or equal); Spider plow and spider puller; 

  Tubex pile rig; Unlicensed constuction work boat operator, 

  on site; Timber skidder; Track loader up to 4 yds.; 

  Tractor-drawn scraper; Tractor, compressor drill 

  combination; Welder; Woods-Mixer (and other similar Pugmill 

  equipment) 

 

  GROUP 5: Cast-in-place pipe laying machine; Combination 

  slusher and motor operator; Concrete conveyor or concrete 

  pump, truck or equipment mounted; Concrete conveyor, 

  building site; Concrete pump or pumpcrete gun; Drilling 

  equipment, Watson 2000, Texoma 700 or similar; Drilling and 

  boring machinery, horizontal (not to apply to waterliners, 

  wagon drills or jackhammers); Concrete mixer/all; Person 

  and/or material hoist; Mechanical finishers (concrete) 

  (Clary, Johnson, Bidwell Bridge Deck or similar types); 

  Mechanical burm, curb and/or curb and gutter machine, 

  concrete or asphalt); Mine or shaft hoist; Portable 

  crusher; Power jumbo operator (setting slip-forms, etc., in 

  tunnels); Screed (automatic or manual); Self-propelled 

  compactor with dozer; Tractor with boom D6 or smaller; 

  Trenching machine, maximum digging capacity over 5 ft. 
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  depth; Vermeer T-600B rock cutter or similar 

 

  GROUP 6: Armor-Coater (or similar); Ballast jack tamper; 

  Boom- type backfilling machine; Assistant plant engineer; 

  Bridge and/or gantry crane; Chemical grouting machine, 

  truck-mounted; Chip spreading machine operator; Concrete 

  saw (self-propelled unit on streets, highways, airports and 

  canals); Deck engineer; Drilling equipment Texoma 600, 

  Hughes 200 Series or similar up to and including 30 ft. 

  m.r.c.; Drill doctor; Helicopter radio operator; 

  Hydro-hammer or similar; Line master; Skidsteer loader, 

  Bobcat larger than 743 series or similar (with 

  attachments); Locomotive; Lull hi-lift or similar; Oiler, 

  truck mounted equipment; Pavement breaker, truck-mounted, 

  with compressor combination; Paving fabric installation 

  and/or laying machine; Pipe bending machine (pipelines 

  only); Pipe wrapping machine (tractor propelled and 

  supported); Screed (except asphaltic concrete paving); 

  Self- propelled pipeline wrapping machine; Tractor; 

  Self-loading chipper; Concrete barrier moving machine 

 

  GROUP 7: Ballast regulator; Boom truck or dual-purpose 

  A-frame truck, non-rotating - under 15 tons; Truck-mounted 

  rotating telescopic boom type lifting device, Manitex or 

  similar (boom truck) - under 15 tons; Cary lift or similar; 

  Combination slurry mixer and/or cleaner; Drilling 

  equipment, 20 ft. and under m.r.c.; Firetender (hot plant); 

  Grouting machine operator; Highline cableway signalperson; 

  Stationary belt loader (Kolman or similar); Lift slab 

  machine (Vagtborg and similar types); Maginnes internal 

  full slab vibrator; Material hoist (1 drum); Mechanical 

  trench shield; Pavement breaker with or without compressor 
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  combination); Pipe cleaning machine (tractor propelled and 

  supported); Post driver; Roller (except asphalt); Chip 

  Seal; Self-propelled automatically applied concrete curing 

  mahcine (on streets, highways, airports and canals); 

  Self-propelled compactor (without dozer); Signalperson; 

  Slip-form pumps (lifting device for concrete forms); Tie 

  spacer; Tower mobile; Trenching machine, maximum digging 

  capacity up to and including 5 ft. depth; Truck- type loader 

 

  GROUP 8: Bit sharpener; Boiler tender; Box operator; 

  Brakeperson; Combination mixer and compressor 

  (shotcrete/gunite); Compressor operator; Deckhand; Fire 

  tender; Forklift (under 20 ft.); Generator; 

  Gunite/shotcrete equipment operator; Hydraulic monitor; Ken 

  seal machine (or similar); Mixermobile; Oiler; Pump 

  operator; Refrigeration plant; Reservoir-debris tug (self- 

  propelled floating); Ross Carrier (construction site); 

  Rotomist operator; Self-propelled tape machine; Shuttlecar; 

  Self-propelled power sweeper operator (includes vacuum 

  sweeper);  Slusher operator; Surface heater; Switchperson; 

  Tar pot firetender; Tugger hoist, single drum; Vacuum 

  cooling plant; Welding machine (powered other than by 

  electricity) 

 

  GROUP 8-A: Elevator operator; Skidsteer loader-Bobcat 743 

  series or smaller, and similar (without attachments); Mini 

  excavator under 25 H.P. (backhoe-trencher); Tub grinder 

  wood chipper 

 

---------------------------------------------------------- 

              

     ALL CRANES AND ATTACHMENTS  
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  GROUP 1: Clamshell and dragline over 7 cu. yds.; Crane, over 

  100 tons; Derrick, over 100 tons; Derrick barge 

  pedestal-mounted, over 100 tons; Self-propelled boom-type 

  lifting device, over 100 tons 

 

  GROUP 2: Clamshell and dragline over 1 cu. yd. up to and 

  including 7 cu. yds.; Crane, over 45 tons up to and 

  including 100 tons; Derrick barge, 100 tons and under; 

  Self-propelled boom-type lifting device, over 45 tons; 

  Tower crane 

 

  GROUP 3: Clamshell and dragline up to and including 1 cu. 

  yd.; Cranes 45 tons and under; Self-propelled boom-type 

  lifting device 45 tons and under; Boom Truck or dual 

  purpose A-frame truck, non-rotating over 15 tons; 

  Truck-mounted rotating telescopic boom type lifting device, 

  Manitex or similar (boom truck) over 15 tons; 

 

----------------------------------------------------------- 

 

                 PILEDRIVERS   

 

  GROUP 1: Derrick barge pedestal mounted over 100 tons; 

  Clamshell over 7 cu. yds.; Self-propelled boom-type lifting 

  device over 100 tons; Truck crane or crawler, land or barge 

  mounted over 100 tons 

 

  GROUP 2: Derrick barge pedestal mounted 45 tons to and 

  including 100 tons; Clamshell up to and including 7 cu. 

  yds.; Self-propelled boom-type lifting device over 45 tons; 

  Truck crane or crawler, land or barge mounted, over 45 tons 
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  up to and including 100 tons; Fundex F-12 hydraulic pile rig 

 

  GROUP 3: Derrick barge pedestal mounted under 45 tons; Self- 

  propelled boom-type lifting device 45 tons and under; 

  Skid/scow piledriver, any tonnage; Truck crane or crawler, 

  land or barge mounted 45 tons and under 

 

  GROUP 4: Assistant operator in lieu of assistant to engineer; 

  Forklift, 10 tons and over; Heavy-duty repairperson/welder 

 

GROUP 5: Deck engineer   

 

GROUP 6: Deckhand; Fire tender             

 

------------------------------------------------------------- 

 

            STEEL ERECTORS   

 

  GROUP 1: Crane over 100 tons; Derrick over 100 tons; Self- 

  propelled boom-type lifting device over 100 tons 

 

  GROUP 2: Crane over 45 tons to 100 tons; Derrick under 100 

  tons; Self-propelled boom-type lifting device over 45 tons 

  to 100 tons; Tower crane 

 

  GROUP 3: Crane, 45 tons and under; Self-propelled boom-type 

  lifting device, 45 tons and under 

 

  GROUP 4: Chicago boom; Forklift, 10 tons and over; Heavy-duty 

  repair person/welder 

 

GROUP 5: Boom cat   



N62473-10-D-0809 
   0025 (jacada5516629) 

Page 134 of 321 
 

 

 

  -------------------------------------------------------------- 

  -- 

 

  TUNNEL AND UNDERGROUND WORK   

 

  GROUP 1-A: Tunnel bore machine operator, 20' diameter or more 

   

 

  GROUP 1: Heading shield operator; Heavy-duty repairperson; 

  Mucking machine (rubber tired, rail or track type); Raised 

  bore operator (tunnels); Tunnel mole bore operator 

 

  GROUP 2: Combination slusher and motor operator; Concrete 

  pump or pumpcrete gun; Power jumbo operator 

 

GROUP 3: Drill doctor; Mine or shaft hoist   

 

  GROUP 4: Combination slurry mixer cleaner; Grouting Machine 

  operator; Motorman 

 

  GROUP 5: Bit Sharpener; Brakeman; Combination mixer and 

  compressor (gunite); Compressor operator; Oiler; Pump 

  operator; Slusher operator 

----------------------------------------------------------- 

 

AREA DESCRIPTIONS: 

 

  POWER EQUIPMENT OPERATORS, CRANES AND ATTACHMENTS,TUNNEL AND 

  UNDERGROUND  [These areas do not apply to Piledrivers and 

  Steel Erectors] 
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  AREA 1: ALAMEDA, BUTTE, CONTRA COSTA, KINGS, MARIN,  MERCED, 

  NAPA, SACRAMENTO, SAN BENITO, SAN FRANCISCO, SAN JOAQUIN, 

  SAN MATEO, SANTA CLARA, SANTA CRUZ, SOLANO, STANISLAUS, 

  SUTTER, YOLO, AND YUBA COUNTIES 

 

AREA 2 - MODOC COUNTY 

 

  THE REMAINING COUNTIES ARE SPLIT BETWEEN AREA 1 AND AREA 2 AS 

  NOTED BELOW: 

 

ALPINE COUNTY: 

Area 1: Northernmost part 

Area 2: Remainder 

 

CALAVERAS COUNTY:  

Area 1: Except Eastern part  

Area 2: Eastern part   

 

COLUSA COUNTY: 

Area 1: Eastern part 

Area 2: Remainder 

 

DEL NORTE COUNTY: 

Area 1: Extreme Southwestern corner 

Area 2: Remainder  

 

ELDORADO COUNTY: 

Area 1: North Central part 

Area 2: Remainder 

 

FRESNO COUNTY  

Area 1: Except Eastern part  
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Area 2: Eastern part   

 

GLENN COUNTY: 

Area 1: Eastern part 

Area 2: Remainder 

 

HUMBOLDT COUNTY: 

Area 1: Except Eastern and Southwestern parts 

Area 2: Remainder 

 

LAKE COUNTY: 

Area 1: Southern part 

Area 2: Remainder 

 

LASSEN COUNTY: 

  Area 1: Western part along the Southern portion of border 

  with Shasta County 

Area 2: Remainder 

 

MADERA COUNTY  

Area 1: Remainder  

Area 2: Eastern part   

 

MARIPOSA COUNTY  

Area 1: Remainder  

Area 2: Eastern part   

 

MENDOCINO COUNTY: 

Area 1: Central and Southeastern parts 

Area 2: Remainder  

 

MONTEREY COUNTY  
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Area 1: Remainder  

Area 2: Southwestern part 

 

NEVADA COUNTY: 

  Area 1: All but the Northern portion along the border of 

  Sierra County 

Area 2: Remainder 

 

PLACER COUNTY: 

Area 1: All but the Central portion 

Area 2: Remainder 

 

PLUMAS COUNTY: 

Area 1: Western portion 

Area 2: Remainder 

 

SHASTA COUNTY: 

Area 1: All but the Northeastern corner 

Area 2: Remainder 

 

SIERRA COUNTY: 

Area 1: Western part 

Area 2: Remainder 

 

SISKIYOU COUNTY: 

Area 1: Central part 

Area 2: Remainder 

 

SONOMA COUNTY: 

Area 1: All but the Northwestern corner 

Area 2: Reaminder 
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TEHAMA COUNTY: 

  Area 1: All but the Western border with mendocino & Trinity 

  Counties 

Area 2: Remainder 

 

TRINITY COUNTY: 

  Area 1: East Central part and the Northeaster border with 

  Shasta County 

Area 2: Remainder 

 

TULARE COUNTY; 

Area 1: Remainder 

Area 2: Eastern part 

 

TUOLUMNE COUNTY: 

Area 1: Remainder 

Area 2: Eastern Part 

 

---------------------------------------------------------------- 

 ENGI0003-019 06/25/2012 

 

SEE AREA DESCRIPTIONS BELOW 

 

                                  Rates          Fringes 

 

OPERATOR:  Power Equipment    

(LANDSCAPE WORK ONLY)   

     GROUP 1 

      AREA 1.....................$ 28.64            23.75 

      AREA 2.....................$ 30.64            23.75 

     GROUP 2 

      AREA 1.....................$ 25.04            23.75 
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      AREA 2.....................$ 27.04            23.75 

     GROUP 3 

      AREA 1.....................$ 20.43            23.75 

      AREA 2.....................$ 22.43            23.75 

 

GROUP DESCRIPTIONS: 

 

  GROUP 1:  Landscape Finish Grade Operator: All finish grade 

  work regardless of equipment used, and all equipment with a 

  rating more than 65 HP. 

 

  GROUP 2:  Landscape Operator up to 65 HP: All equipment with 

  a manufacturer's rating of 65 HP or less except equipment 

  covered by Group 1 or Group 3.  The following equipment 

  shall be included except when used for finish work as long 

  as manufacturer's rating is 65 HP or less: A-Frame and 

  Winch Truck, Backhoe, Forklift, Hydragraphic Seeder 

  Machine, Roller, Rubber-Tired and Track Earthmoving 

  Equipment, Skiploader, Straw Blowers, and Trencher 31 HP up 

  to 65 HP. 

 

  GROUP 3: Landscae Utility Operator: Small Rubber-Tired 

  Tractor, Trencher Under 31 HP. 

 

AREA DESCRIPTIONS: 

 

  AREA 1: ALAMEDA, BUTTE, CONTRA COSTA, KINGS, MARIN,  MERCED, 

  NAPA, SACRAMENTO, SAN BENITO, SAN FRANCISCO, SAN JOAQUIN, 

  SAN MATEO, SANTA CLARA, SANTA CRUZ, SOLANO, STANISLAUS, 

  SUTTER, YOLO, AND YUBA COUNTIES 

 

AREA 2 - MODOC COUNTY 
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  THE REMAINING COUNTIES ARE SPLIT BETWEEN AREA 1 AND AREA 2 AS 

  NOTED BELOW: 

 

ALPINE COUNTY: 

Area 1: Northernmost part 

Area 2: Remainder 

 

CALAVERAS COUNTY:  

Area 1: Except Eastern part  

Area 2: Eastern part   

 

COLUSA COUNTY: 

Area 1: Eastern part 

Area 2: Remainder 

 

DEL NORTE COUNTY: 

Area 1: Extreme Southwestern corner 

Area 2: Remainder  

 

ELDORADO COUNTY: 

Area 1: North Central part 

Area 2: Remainder 

 

FRESNO COUNTY  

Area 1: Except Eastern part  

Area 2: Eastern part   

 

GLENN COUNTY: 

Area 1: Eastern part 

Area 2: Remainder 
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HUMBOLDT COUNTY: 

Area 1: Except Eastern and Southwestern parts 

Area 2: Remainder 

 

LAKE COUNTY: 

Area 1: Southern part 

Area 2: Remainder 

 

LASSEN COUNTY: 

  Area 1: Western part along the Southern portion of border 

  with Shasta County 

Area 2: Remainder 

 

MADERA COUNTY  

Area 1: Remainder  

Area 2: Eastern part   

 

MARIPOSA COUNTY  

Area 1: Remainder  

Area 2: Eastern part   

 

MENDOCINO COUNTY: 

Area 1: Central and Southeastern parts 

Area 2: Remainder  

 

MONTEREY COUNTY  

Area 1: Remainder  

Area 2: Southwestern part 

 

NEVADA COUNTY: 

  Area 1: All but the Northern portion along the border of 

  Sierra County 
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Area 2: Remainder 

 

PLACER COUNTY: 

Area 1: All but the Central portion 

Area 2: Remainder 

 

PLUMAS COUNTY: 

Area 1: Western portion 

Area 2: Remainder 

 

SHASTA COUNTY: 

Area 1: All but the Northeastern corner 

Area 2: Remainder 

 

SIERRA COUNTY: 

Area 1: Western part 

Area 2: Remainder 

 

SISKIYOU COUNTY: 

Area 1: Central part 

Area 2: Remainder 

 

SONOMA COUNTY: 

Area 1: All but the Northwestern corner 

Area 2: Reaminder 

 

TEHAMA COUNTY: 

  Area 1: All but the Western border with mendocino & Trinity 

  Counties 

Area 2: Remainder 

 

TRINITY COUNTY: 
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  Area 1: East Central part and the Northeaster border with 

  Shasta County 

Area 2: Remainder 

 

TULARE COUNTY; 

Area 1: Remainder 

Area 2: Eastern part 

 

TUOLUMNE COUNTY: 

Area 1: Remainder 

Area 2: Eastern Part 

 

---------------------------------------------------------------- 

 IRON0377-002 07/01/2013 

 

                                  Rates          Fringes 

 

Ironworkers:   

     Fence Erector...............$ 26.58            17.74 

     Ornamental, Reinforcing  

     and Structural..............$ 33.00            26.30 

 

PREMIUM PAY: 

 

$6.00 additional per hour at the following locations: 

 

China Lake Naval Test Station, Chocolate Mountains Naval 

Reserve-Niland, 

Edwards AFB, Fort Irwin Military Station, Fort Irwin Training 

Center-Goldstone, San Clemente Island, San Nicholas Island, 

Susanville Federal Prison, 29 Palms - Marine Corps, U.S. Marine 

Base - Barstow, U.S. Naval Air Facility - Sealey, Vandenberg AFB 
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$4.00 additional per hour at the following locations: 

 

Army Defense Language Institute - Monterey, Fallon Air Base, 

Naval Post Graduate School - Monterey, Yermo Marine Corps 

Logistics Center 

 

$2.00 additional per hour at the following locations: 

 

Port Hueneme, Port Mugu, U.S. Coast Guard Station - Two Rock 

 

 

---------------------------------------------------------------- 

 LABO0036-001 07/01/2007 

 

SAN FRANCISCO AND SAN MATEO COUNTIES: 

 

                                  Rates          Fringes 

 

MASON TENDER, BRICK..............$ 26.93            16.50 

 

  FOOTNOTES: Underground work such as sewers, manholes, catch 

  basins, sewer pipes, telephone conduits, tunnels and cut 

  trenches: $5.00 per day additional. Work in live sewage: 

  $2.50 per day additional. 

 

---------------------------------------------------------------- 

 LABO0036-002 07/01/2007 

 

SAN FRANCISCO AND SAN MATEO COUNTIES: 

 

                                  Rates          Fringes 
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PLASTER TENDER...................$ 26.48            16.23 

 

  FOOTNOTES: Work on a suspended scaffold: $5.00 per day 

  additional. Work operating a plaster mixer pump gun: $1.00 

  per hour additional. 

 

---------------------------------------------------------------- 

 LABO0067-002 12/01/2012 

 

AREA "A" - ALAMEDA, CONTRA COSTA, MARIN, SAN FRANCISCO, SAN 

MATEO AND SANTA CLARA COUNTIES 

 

AREA "B"  -  ALPINE, AMADOR, BUTTE, CALAVERAS, COLUSA, DEL 

NORTE, EL DORADO, FRESNO, GLENN, HUMBOLDT, KINGS, LAKE, LASSEN, 

MADERA, MARIPOSA, MENDOCINO, MERCED, MODOC, MONTEREY, NAPA, 

NEVADA, PLACER, PLUMAS, SACRAMENTO, SAN BENITO, SAN JOAQUIN, 

SANTA CRUZ, SHASTA, SIERRA, SISKIYOU, SOLANO, SONOMA, 

STANISLAUS, SUTTER, TEHAMA, TRINITY, TULARE, TUOLUMNE, YOLO AND 

YUBA COUNTIES 

 

 

                                  Rates          Fringes 

 

Asbestos Removal Laborer   

     Areas A & B.................$ 19.06             8.62 

LABORER (Lead Removal)   

     Area A......................$ 36.25             9.19 

     Area B......................$ 35.25             9.19 

 

  ASBESTOS REMOVAL-SCOPE OF WORK: Site mobilization; initial 

  site clean-up; site preparation; removal of 
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  asbestos-containing materials from walls and ceilings; or 

  from pipes, boilers and mechanical systems only if they are 

  being scrapped; encapsulation, enclosure and disposal of 

  asbestos-containing materials by hand or with equipment or 

  machinery; scaffolding; fabrication of temporary wooden 

  barriers; and assembly of decontamination stations. 

 

---------------------------------------------------------------- 

 LABO0067-003 07/01/2009 

 

AREA A:  ALAMEDA, CONTRA COSTA, MARIN, SAN FRANCISCO, SAN MATEO 

& SANTA CLARA 

 

AREA B:  ALPINE, AMADOR, BUTTE, CALAVERAS, COLUSA, DEL NORTE, 

EL DORADO, FRESNO, GLENN, HUMBOLDT, KINGS, LAKE, LASSEN, 

MADERA, MARIPOSA, MENOCINO, MERCED, MODOC, MONTEREY, NAPA, 

NEVADA, PLACER, PLUMAS, SANCRMENTO, SAN BENITO, SAN JOAQUIN, 

SANTA CRUZ, SIERRA, SHASTA, SISKIYOU, SOLANO, SONOMA, 

STANISLAUS,TEHAMA,TRINITY, TULARE, TUOLUMNE, YOLO & YUBA 

COUNTIES 

 

 

                                  Rates          Fringes 

 

LABORER (TRAFFIC CONTROL/LANE    

CLOSURE)   

     Escort Driver, Flag Person 

      Area A.....................$ 26.89            14.93 

      Area B.....................$ 25.89            14.93 

     Traffic Control Person I 

      Area A.....................$ 27.19            14.93 

      Area B.....................$ 26.19            14.93 
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     Traffic Control Person II 

      Area A.....................$ 24.69            14.93 

      Area B.....................$ 23.69            14.93 

 

  TRAFFIC CONTROL PERSON I: Layout of traffic control, crash 

  cushions, construction area and roadside signage. 

 

  TRAFFIC CONTROL PERSON II: Installation and removal of 

  temporary/permanent signs, markers, delineators and crash 

  cushions. 

 

---------------------------------------------------------------- 

 LABO0067-006 06/28/2010 

 

AREA "A" - ALAMEDA, CONTRA COSTA, MARIN, SAN FRANCISCO, SAN 

MATEO AND SANTA CLARA COUNTIES 

 

AREA "B"  -  ALPINE, AMADOR, BUTTE, CALAVERAS, COLUSA, EL 

DORADO, FRESNO, GLENN, KINGS, LASSEN, MADERA, MARIPOSA, MERCED, 

MODOC, MONTEREY, NAPA, NEVADA, PLACER, PLUMAS, SACRAMENTO, SAN 

BENITO, SAN JOAQUIN, SANTA CRUZ, SHASTA, SIERRA, SISKIYOU, 

SOLANO, SONOMA, STANISLAUS, SUTTER, TEHAMA, TRINITY, TULARE, 

TUOLUMNE, YOLO AND YUBA COUNTIES 

 

 

                                  Rates          Fringes 

 

Laborers: (CONSTRUCTION CRAFT    

LABORERS - AREA A:)   

     Construction Specialist  

     Group.......................$ 27.84            15.82 

     GROUP 1.....................$ 27.14            15.82 
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     GROUP 1-a...................$ 27.36            15.82 

     GROUP 1-c...................$ 27.19            15.82 

     GROUP 1-e...................$ 27.69            15.82 

     GROUP 1-f...................$ 27.72            15.82 

     GROUP 1-g (Contra Costa  

     County).....................$ 27.34            15.82 

     GROUP 2.....................$ 26.99            15.82 

     GROUP 3.....................$ 26.89            15.82 

     GROUP 4.....................$ 20.58            15.82 

  See groups 1-b and 1-d under laborer classifications. 

Laborers: (CONSTRUCTION CRAFT    

LABORERS - AREA B:)   

     Construction Specialist  

     Group.......................$ 26.84            15.82 

     GROUP 1.....................$ 26.14            15.82 

     GROUP 1-a...................$ 26.36            15.82 

     GROUP 1-c...................$ 26.19            15.82 

     GROUP 1-e...................$ 26.69            15.82 

     GROUP 1-f...................$ 26.72            15.82 

     GROUP 2.....................$ 25.99            15.82 

     GROUP 3.....................$ 25.89            15.82 

     GROUP 4.....................$ 19.58            15.82 

  See groups 1-b and 1-d under laborer classifications. 

Laborers: (GUNITE - AREA A:)   

     GROUP 1.....................$ 28.10            15.82 

     GROUP 2.....................$ 27.60            15.82 

     GROUP 3.....................$ 27.60            15.82 

     GROUP 4.....................$ 27.60            15.82 

Laborers: (GUNITE - AREA B:)   

     GROUP 1.....................$ 27.10            15.82 

     GROUP 2.....................$ 26.60            15.82 

     GROUP 3.....................$ 26.01            15.82 
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     GROUP 4.....................$ 25.89            15.82 

Laborers: (WRECKING - AREA A:)   

     GROUP 1.....................$ 27.14            15.82 

     GROUP 2.....................$ 26.99            15.82 

Laborers: (WRECKING - AREA B:)   

     GROUP 1.....................$ 26.14            15.82 

     GROUP 2.....................$ 25.99            15.82 

Landscape Laborer (GARDENERS,    

HORTICULTURAL & LANDSCAPE    

LABORERS - AREA A:)   

     (1) New Construction........$ 26.89            15.82 

     (2) Establishment Warranty  

     Period......................$ 20.58            15.82 

Landscape Laborer (GARDENERS,    

HORTICULURAL & LANDSCAPE    

LABORERS - AREA B:)   

     (1) New Construction........$ 25.89            15.82 

     (2) Establishment Warranty  

     Period......................$ 19.58            15.82 

 

FOOTNOTES: 

  Laborers working off or with or from bos'n chairs, swinging 

  scaffolds, belts shall receive $0.25 per hour above the 

  applicable wage rate.  This shall not apply to workers 

  entitled to receive the wage rate set forth in Group 1-a 

  below. 

 

  --------------------------------------------------------- 

   

 

LABORER CLASSIFICATIONS  
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  CONSTRUCTION SPECIALIST GROUP: Asphalt ironer and raker; 

  Chainsaw; Laser beam in connection with laborers' work; 

  Cast-in- place manhole form setter; Pressure pipelayer; 

  Davis trencher - 300 or similar type (and all small 

  trenchers); Blaster; Diamond driller; Multiple unit drill; 

  Hydraulic drill 

 

  GROUP 1: Asphalt spreader boxes (all types); Barko, Wacker 

  and similar type tampers; Buggymobile; Caulker, bander, 

  pipewrapper, conduit layer, plastic pipelayer; Certified 

  hazardous waste worker including Leade Abatement; 

  Compactors of all types; Concrete and magnesite mixer, 1/2 

  yd. and under; Concrete pan work; Concrete sander; Concrete 

  saw; Cribber and/or shoring; Cut granite curb setter; 

  Dri-pak-it machine; Faller, logloader and bucker; Form 

  raiser, slip forms; Green cutter; Headerboard, Hubsetter, 

  aligner, by any method; High pressure blow pipe (1-1/2" or 

  over, 100 lbs. pressure/over); Hydro seeder and similar 

  type; Jackhammer operator; Jacking of pipe over 12 inches; 

  Jackson and similar type compactor; Kettle tender, pot and 

  worker applying asphalt, lay-kold, creosote, lime, caustic 

  and similar type materials (applying means applying, 

  dipping or handling of such materials); Lagging, sheeting, 

  whaling, bracing, trenchjacking, lagging hammer; Magnesite, 

  epoxyresin, fiberglass, mastic worker (wet or dry); No 

  joint pipe and stripping of same, including repair of 

  voids; Pavement breaker and spader, including tool grinder; 

  Perma curb; Pipelayer (including grade checking in 

  connection with pipelaying); Precast-manhole setter; 

  Pressure pipe tester; Post hole digger, air, gas and 

  electric; Power broom sweeper; Power tampers of all types 

  (except as shown in Group 2); Ram set gun and stud gun; 



N62473-10-D-0809 
   0025 (jacada5516629) 

Page 151 of 321 
 

 

  Riprap stonepaver and rock-slinger, including placing of 

  sacked concrete and/or sand (wet or dry) and gabions and 

  similar type; Rotary scarifier or multiple head concrete 

  chipping scarifier; Roto and Ditch Witch; Rototiller; 

  Sandblaster, pot, gun, nozzle operators; Signalling and 

  rigging; Tank cleaner; Tree climber; Turbo blaster; 

  Vibrascreed, bull float in connection with laborers' work; 

  Vibrator; Hazardous waste worker (lead removal); Asbestos 

  and mold removal worker 

 

  GROUP 1-a: Joy drill model TWM-2A; Gardner-Denver model DH143 

  and similar type drills; Track driller; Jack leg driller; 

  Wagon driller; Mechanical drillers, all types regardless of 

  type or method of power; Mechanical pipe layers, all types 

  regardless of type or method of power; Blaster and powder; 

  All work of loading, placing and blasting of all powder and 

  explosives of whatever type regardless of method used for 

  such loading and placing; High scalers (including drilling 

  of same); Tree topper; Bit grinder 

 

  GROUP 1-b: Sewer cleaners shall receive $4.00 per day above 

  Group 1 wage rates.  "Sewer cleaner" means any worker who 

  handles or comes in contact with raw sewage in small 

  diameter sewers.  Those who work inside recently active, 

  large diameter sewers, and all recently active sewer 

  manholes shal receive $5.00 per day above Group 1 wage 

  rates. 

 

  GROUP 1-c: Burning and welding in connection with laborers' 

  work; Synthetic thermoplastics and similar type welding 

 

  GROUP 1-d: Maintenance and repair track and road beds.  All 
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  employees performing work covered herein shall receive $ 

  .25 per hour above their regular rate for all work 

  performed on underground structures not specifically 

  covered herein.  This paragraph shall not be construed to 

  apply to work below ground level in open cut.  It shall 

  apply to cut and cover work of subway construction after 

  the temporary cover has been placed. 

 

  GROUP 1-e: Work on and/or in bell hole footings and shafts 

  thereof, and work on and in deep footings.  (A deep footing 

  is a hole 15 feet or more in depth.)  In the event the 

  depth of the footing is unknown at the commencement of 

  excavation, and the final depth exceeds 15 feet, the deep 

  footing wage rate would apply to all employees for each and 

  every day worked on or in the excavation of the footing 

  from the date of inception. 

 

  GROUP 1-f: Wire winding machine in connection with guniting 

  or shot crete 

 

  GROUP 1-g, CONTRA COSTA COUNTY: Pipelayer (including grade 

  checking in connection with pipelaying); Caulker; Bander; 

  Pipewrapper; Conduit layer; Plastic pipe layer; Pressure 

  pipe tester; No joint pipe and stripping of same, including 

  repair of voids; Precast manhole setters, cast in place 

  manhole form setters 

 

  GROUP 2: Asphalt shoveler; Cement dumper and handling dry 

  cement or gypsum; Choke-setter and rigger (clearing work); 

  Concrete bucket dumper and chute; Concrete chipping and 

  grinding; Concrete laborer (wet or dry); Driller tender, 

  chuck tender, nipper; Guinea chaser (stake), grout crew; 
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  High pressure nozzle, adductor; Hydraulic monitor (over 100 

  lbs. pressure); Loading and unloading, carrying and hauling 

  of all rods and materials for use in reinforcing concrete 

  construction; Pittsburgh chipper and similar type brush 

  shredders; Sloper; Single foot, hand-held, pneumatic 

  tamper; All pneumatic, air, gas and electric tools not 

  listed in Groups 1 through 1-f; Jacking of pipe - under 12 

  inches 

 

  GROUP 3: Construction laborers, including bridge and general 

  laborer; Dump, load spotter; Flag person; Fire watcher; 

  Fence erector; Guardrail erector; Gardener, horticultural 

  and landscape laborer; Jetting; Limber, brush loader and 

  piler; Pavement marker (button setter); Maintenance, repair 

  track and road beds; Streetcar and railroad construction 

  track laborer; Temporary air and water lines, Victaulic or 

  similar; Tool room attendant (jobsite only) 

 

  GROUP 4: Final clean-up work of debris, grounds and building 

  including but not limited to: street cleaner; cleaning and 

  washing windows; brick cleaner (jobsite only); material 

  cleaner (jobsite only).  The classification "material 

  cleaner" is to be utilized under the following conditions: 

A: at demolition site for the salvage of the material.      

  B: at the conclusion of a job where the material is to be 

  salvaged and stocked to be reused on another job. 

  C: for the cleaning of salvage material at the jobsite or 

  temporary jobsite yard. 

 

  The material cleaner classification should not be  used in 

  the performance of "form stripping, cleaning  and oiling 

  and moving to the next point of erection". 
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-------------------------------------------------------- 

 

GUNITE LABORER CLASSIFICATIONS  

 

GROUP 1: Structural Nozzleman  

 

GROUP 2: Nozzleman, Gunman, Potman, Groundman  

 

GROUP 3: Reboundman  

 

GROUP 4: Gunite laborer               

 

---------------------------------------------------------- 

 

WRECKING WORK LABORER CLASSIFICATIONS  

 

  GROUP 1: Skilled wrecker (removing and salvaging of sash, 

  windows and materials) 

 

  GROUP 2: Semi-skilled wrecker (salvaging of other building 

  materials) 

 

---------------------------------------------------------------- 

 LABO0067-010 07/01/2010 

 

                                  Rates          Fringes 

 

Tunnel and Shaft Laborers:   

     GROUP 1.....................$ 33.35            16.08 

     GROUP 2.....................$ 33.12            16.08 

     GROUP 3.....................$ 32.87            16.08 
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     GROUP 4.....................$ 32.42            16.08 

     GROUP 5.....................$ 31.88            16.08 

     Shotcrete Specialist........$ 33.87            16.08 

 

TUNNEL AND SHAFT CLASSIFICATIONS  

 

  GROUP 1: Diamond driller; Groundmen; Gunite and shotcrete 

  nozzlemen 

 

  GROUP 2: Rodmen; Shaft work & raise (below actual or 

  excavated ground level) 

 

  GROUP 3: Bit grinder; Blaster, driller, powdermen, heading; 

  Cherry pickermen - where car is lifted; Concrete finisher 

  in tunnel; Concrete screedman; Grout pumpman and potman; 

  Gunite & shotcrete gunman & potman; Headermen; High 

  pressure nozzleman; Miner - tunnel, including top and 

  bottom man on shaft and raise work; Nipper; Nozzleman on 

  slick line; Sandblaster - potman, Robotic Shotcrete Placer, 

  Segment Erector, Tunnel Muck Hauler, Steel Form raiser and 

  setter; Timberman, retimberman (wood or steel or substitute 

  materials therefore); Tugger (for tunnel laborer work); 

  Cable tender; Chuck tender; Powderman - primer house 

 

  GROUP 4: Vibrator operator, pavement breaker; Bull gang - 

  muckers, trackmen; Concrete crew - includes rodding and 

  spreading, Dumpmen (any method) 

 

  GROUP 5: Grout crew; Reboundman; Swamper/ Brakeman 

 

---------------------------------------------------------------- 

 LABO0073-003 07/01/2011 
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CALAVERAS, MARIPOSA, MERCED, MONTEREY, SAN BENITO, SAN JOAQUIN, 

STANISLAUS AND TUOLUMNE COUNTIES: 

 

 

                                  Rates          Fringes 

 

LABORER   

     Mason Tender-Brick..........$ 30.62            14.43 

---------------------------------------------------------------- 

 LABO0073-005 07/01/2009 

 

CALAVERAS, FRESNO, KINGS, MADERA, MARIPOSA, MERCED, SAN 

JOAQUIN, STANISLAUS & TUOLUMNE 

 

 

                                  Rates          Fringes 

 

Plasterer tender.................$ 28.37            14.14 

---------------------------------------------------------------- 

 LABO0166-001 07/01/2006 

 

ALAMEDA AND CONTRA COSTA COUNTIES: 

 

                                  Rates          Fringes 

 

Brick Tender.....................$ 25.91            14.65 

 

  FOOTNOTES: Work on jobs where heat-protective clothing is 

  required: $2.00 per hour additional. Work at grinders: $.25 

  per hour additional. Manhole work: $2.00 per day additional. 
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---------------------------------------------------------------- 

 LABO0166-002 07/01/2006 

 

ALAMEDA AND CONTRA COSTA COUNTIES: 

 

                                  Rates          Fringes 

 

Plasterer tender.................$ 30.15            15.90 

 

Gun Man  $0.75 per hour additional 

---------------------------------------------------------------- 

 LABO0270-001 07/01/2008 

 

SANTA CLARA & SANTA CRUZ COUNTIES 

 

                                  Rates          Fringes 

 

MASON TENDER, BRICK   

     Santa Clara.................$ 27.93            13.48 

     Santa Cruz..................$ 26.93            13.48 

 

  FOOTNOTE: $2.00 per hour for refactory work where 

  heat-protective clothing is required. 

 

---------------------------------------------------------------- 

 LABO0270-005 07/01/2007 

 

SANTA CLARA AND SANTA CRUZ COUNTIES 

 

                                  Rates          Fringes 

 

PLASTER TENDER   
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     4 Stories and under.........$ 27.62            13.73 

     5 Stories and above.........$ 29.54            13.73 

---------------------------------------------------------------- 

 LABO0294-001 07/01/2011 

 

FRESNO, KINGS AND MADERA COUNTIES 

 

                                  Rates          Fringes 

 

LABORER (Brick)   

     Mason Tender-Brick..........$ 30.62            14.43 

---------------------------------------------------------------- 

 LABO0297-001 08/01/2007 

 

MONTEREY AND SAN BENITO COUNTIES 

 

                                  Rates          Fringes 

 

Plasterer tender.................$ 23.70            11.50 

 

FOOTNOTE: Mixer person: $4.00 per day additional. 

---------------------------------------------------------------- 

 PAIN0016-001 01/01/2013 

 

ALAMEDA, CONTRA COSTA, MONTEREY, SAN BENITO, SAN MATEO, SANTA 

CLARA, AND SANTA CRUZ COUNTIES 

 

 

                                  Rates          Fringes 

 

Painters:........................$ 33.86            20.26 
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PREMIUMS: 

 

EXOTIC MATERIALS - $0.75 additional per hour. 

SPRAY WORK: - $0.50 additional per hour. 

INDUSTRIAL PAINTING - $0.25 additional per hour 

  [Work on industrial buildings used for the manufacture and 

  processing of goods for sale or service; steel construction 

  (bridges), stacks, towers, tanks, and similar structures] 

 

HIGH WORK: 

over 50 feet - $2.00 per hour additional 

100 to 180 feet - $4.00 per hour additional 

Over 180 feet - $6.00 per houir additional 

 

---------------------------------------------------------------- 

 PAIN0016-003 01/01/2013 

 

AREA 1: ALAMEDA, CONTRA COSTA, SAN FRANCISCO, SAN MATEO & SANTA 

CLARA COUNTIES 

 

AREA 2: CALAVERAS, MARIPOA, MERCED, MONTEREY, SAN BENITO, SAN 

JOAQUIN, SANTA CRUZ, STANISLAUS & TUOLUMNE COUNTIES 

 

 

                                  Rates          Fringes 

 

Drywall Finisher/Taper   

     AREA 1......................$ 40.37            20.07 

     AREA 2......................$ 36.24            18.67 

---------------------------------------------------------------- 

 PAIN0016-012 01/01/2013 
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ALAMEDA, CONTRA COSTA, MARIPOSA, MERCED, MONTEREY, SAN BENITO, 

SAN FRANCISCO, SAN MATEO, SANTA CLARA AND SANTA CRUZ COUNTIES 

 

 

                                  Rates          Fringes 

 

SOFT FLOOR LAYER.................$ 44.87            17.98 

---------------------------------------------------------------- 

 PAIN0016-015 01/01/2013 

 

CALAVERAS, MARIPOSA, MERCED, SAN JOAQUIN, STANISLAUS & TUOLUMNE 

COUNTIES 

 

 

                                  Rates          Fringes 

 

PAINTER   

     Brush.......................$ 29.06            15.98 

 

FOOTNOTES:  

SPRAY/SANDBLAST: $0.50 additional per hour. 

EXOTIC MATERIALS: $1.00 additional per hour. 

  HIGH TIME:  Over 50 ft above ground or water level $2.00 

  additional per hour.  100 to 180 ft above ground or water 

  level $4.00 additional per hour.  Over 180 ft above ground 

  or water level $6.00 additional per hour. 

 

---------------------------------------------------------------- 

 PAIN0016-022 01/01/2013 

 

SAN FRANCISCO COUNTY 
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                                  Rates          Fringes 

 

PAINTER..........................$ 37.48            20.26 

---------------------------------------------------------------- 

 PAIN0169-001 01/01/2013 

 

FRESNO, KINGS, MADERA, MARIPOSA AND MERCED COUNTIES: 

 

                                  Rates          Fringes 

 

GLAZIER..........................$ 32.48            18.20 

---------------------------------------------------------------- 

 PAIN0169-005 01/01/2013 

 

ALAMEDA CONTRA COSTA, MONTEREY, SAN BENITO, SAN FRANCISCO, SAN 

MATEO, SANTA CLARA & SANTA CRUZ COUNTIES 

 

 

                                  Rates          Fringes 

 

GLAZIER..........................$ 41.88            21.59 

---------------------------------------------------------------- 

 PAIN0294-004 01/01/2013 

 

FRESNO, KINGS AND MADERA COUNTIES 

 

                                  Rates          Fringes 

 

PAINTER   

     Brush, Roller...............$ 25.67            15.63 

     Drywall Finisher/Taper......$ 30.47            16.81 
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FOOTNOTE:  

  Spray Painters & Paperhangers recive $1.00 additional per 

  hour. Painters doing Drywall Patching receive $1.25 

  additional per hour.  Lead Abaters & Sandblasters receive 

  $1.50 additional per hour.  High Time - over 30 feet (does 

  not include work from a lift) $0.75 per hour additional. 

 

---------------------------------------------------------------- 

 PAIN0294-005 01/01/2013 

 

FRESNO, KINGS & MADERA 

 

                                  Rates          Fringes 

 

SOFT FLOOR LAYER.................$ 27.83            15.40 

---------------------------------------------------------------- 

 PAIN0767-001 01/01/2013 

 

CALAVERAS, SAN JOAQUIN, STANISLAUS AND TUOLUMNE COUNTIES: 

 

                                  Rates          Fringes 

 

GLAZIER..........................$ 32.24            19.88 

 

  PAID HOLIDAYS: New Year's Day, Martin Luther King, Jr. Day, 

  President's Day, Memorial Day, Independence Day, Labor Day, 

  Veteran's Day, Thanksgiving Day, and Christmas Day. 

 

  Employee rquired to wear a body harness shall receive $1.50 

  per hour above the basic hourly rate at any elevation. 

 

---------------------------------------------------------------- 
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 PAIN1176-001 07/01/2011 

 

HIGHWAY IMPR0VEMENT 

 

                                  Rates          Fringes 

 

Parking Lot Striping/Highway    

Marking:   

     GROUP 1.....................$ 31.35            11.65 

     GROUP 2.....................$ 26.65            11.65 

     GROUP 3.....................$ 26.96            11.65 

 

CLASSIFICATIONS   

 

  GROUP 1: Striper: Layout and application of painted traffic 

  stripes and marking; hot thermo plastic; tape, traffic 

  stripes and markings 

 

  GROUP 2: Gamecourt & Playground Installer 

 

  GROUP 3: Protective Coating, Pavement Sealing 

 

---------------------------------------------------------------- 

 PAIN1237-003 01/01/2013 

 

CALAVERAS; SAN JOAQUIN COUNTIES; STANISLAUS AND TUOLUMNE 

COUNTIES: 

 

 

                                  Rates          Fringes 

 

SOFT FLOOR LAYER.................$ 28.25            16.73 
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---------------------------------------------------------------- 

 PLAS0066-002 08/01/2011 

 

ALAMEDA, CONTRA COSTA, SAN MATEO AND SAN FRANCISCO COUNTIES: 

 

                                  Rates          Fringes 

 

PLASTERER........................$ 33.13            24.64 

---------------------------------------------------------------- 

 PLAS0300-001 07/01/2009 

 

                                  Rates          Fringes 

 

PLASTERER   

     AREA 188:  Fresno...........$ 29.72            14.21 

     AREA 224:  San Benito,  

     Santa Clara, Santa Cruz.....$ 34.22            14.08 

     AREA 295:  Calaveras & San  

     Joaquin Couonties...........$ 32.82            15.10 

     AREA 337:  Monterey County..$ 31.01            13.93 

     AREA 429:  Mariposa,  

     Merced, Stanislaus,  

     Tuolumne Counties...........$ 32.82            15.30 

---------------------------------------------------------------- 

 PLAS0300-005 06/28/2010 

 

                                  Rates          Fringes 

 

CEMENT MASON/CONCRETE FINISHER...$ 28.65            18.56 

---------------------------------------------------------------- 

* PLUM0038-001 07/01/2013 
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SAN FRANCISCO COUNTY 

 

                                  Rates          Fringes 

 

PLUMBER (Plumber,    

Steamfitter, Refrigeration    

Fitter)..........................$ 62.00            42.39 

---------------------------------------------------------------- 

* PLUM0038-005 07/01/2013 

 

SAN FRANCISCO COUNTY 

 

                                  Rates          Fringes 

 

Landscape/Irrigation Fitter    

(Underground/Utility Fitter).....$ 52.70            31.45 

---------------------------------------------------------------- 

 PLUM0062-001 07/01/2013 

 

MONTEREY AND SANTA CRUZ COUNTIES 

 

                                  Rates          Fringes 

 

PLUMBER & STEAMFITTER............$ 41.05            24.49 

---------------------------------------------------------------- 

 PLUM0159-001 07/01/2012 

 

CONTRA COSTA COUNTY 

 

                                  Rates          Fringes 

 

Plumber and steamfitter   
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     (1) Refrigeration...........$ 49.33            29.24 

     (2) All other work..........$ 50.22            29.34 

---------------------------------------------------------------- 

 PLUM0246-001 07/01/2013 

 

FRESNO, KINGS & MADERA COUNTIES 

 

                                  Rates          Fringes 

 

PLUMBER & STEAMFITTER............$ 36.40            24.74 

---------------------------------------------------------------- 

 PLUM0246-004 07/01/2013 

 

FRESNO, MERCED & SAN JOAQUIN COUNIES 

 

                                  Rates          Fringes 

 

PLUMBER (PIPE TRADESMAN).........$ 13.00             9.77 

 

PIPE TRADESMAN SCOPE OF WORK: 

  Installation of corrugated metal piping for drainage, as well 

  as installation of corrugated metal piping for culverts in 

  connection with storm sewers and drains; Grouting, dry 

  packing and diapering of joints, holes or chases including 

  paving over joints, in piping; Temporary piping for dirt 

  work for building site preparation; Operating jack hammers, 

  pavement breakers, chipping guns, concrete saws and spades 

  to cut holes, chases and channels for piping systems; 

  Digging, grading, backfilling and ground preparation for 

  all types of pipe to all points of the jobsite; Ground 

  preparation including ground leveling, layout and planting 

  of shrubbery, trees and ground cover, including watering, 
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  mowing, edging, pruning and fertilizing, the breaking of 

  concrete, digging, backfilling and tamping for the 

  preparation and completion of all work in connection with 

  lawn sprinkler and landscaping; Loading, unloading and 

  distributing materials at jobsite; Putting away materials 

  in storage bins in jobsite secure storage area; Demolition 

  of piping and fixtures for remodeling and additions; 

  Setting up and tearing down work benches, ladders and job 

  shacks; Clean-up and sweeping of jobsite; Pipe wrapping and 

  waterproofing where tar or similar material is applied for 

  protection of buried piping; Flagman 

 

---------------------------------------------------------------- 

 PLUM0342-001 07/01/2013 

 

ALAMEDA & CONTRA COSTA  COUNTIES 

 

                                  Rates          Fringes 

 

PIPEFITTER   

     CONTRA COSTA COUNTY.........$ 53.71            34.19 

PLUMBER, PIPEFITTER,    

STEAMFITTER   

     ALAMEDA COUNTY..............$ 53.71            34.19 

---------------------------------------------------------------- 

 PLUM0355-004 07/01/2013 

 

ALAMEDA, CALAVERAS, CONTRA COSTA, FRESNO, KINGS, MADERA, 

MARIPOSA, MERCED, MONTEREY, SAN BENITO, SAN JOAQUIN, SAN MATEO, 

SANTA CLARA, SANTA CRUZ, STANISLAUS, AND TUOLUMNE COUNTIES: 
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                                  Rates          Fringes 

 

Underground Utility Worker   

     /Landscape Fitter...........$ 28.55             8.30 

---------------------------------------------------------------- 

 PLUM0393-001 07/01/2013 

 

SAN BENITO AND SANTA CLARA COUNTIES 

 

                                  Rates          Fringes 

 

PLUMBER/PIPEFITTER...............$ 57.41            30.08 

---------------------------------------------------------------- 

 PLUM0442-001 07/01/2013 

 

CALAVERAS, MARIPOSA, MERCED, SAN JOAQUIN, STANISLAUS & TUOLUMNE 

COUNTIES 

 

 

                                  Rates          Fringes 

 

PLUMBER & STEAMFITTER............$ 37.00            22.59 

---------------------------------------------------------------- 

 PLUM0467-001 07/01/2013 

 

SAN MATEO COUNTY 

 

                                  Rates          Fringes 

 

Plumber/Pipefitter/Steamfitter...$ 56.45            29.66 

---------------------------------------------------------------- 

 ROOF0027-002 09/01/2010 
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FRESNO, KINGS, AND MADERA COUNTIES 

 

                                  Rates          Fringes 

 

ROOFER...........................$ 27.65             8.07 

 

  FOOTNOTE: Work with pitch, pitch base of pitch impregnated 

  products or any material containing coal tar pitch, on any 

  building old or new, where both asphalt and pitchers are 

  used in the application of a built-up roof or tear off: 

  $2.00 per hour additional. 

 

---------------------------------------------------------------- 

 ROOF0040-002 08/01/2012 

 

SAN FRANCISCO & SAN MATEO COUNTIES: 

 

                                  Rates          Fringes 

 

ROOFER...........................$ 33.61            12.37 

---------------------------------------------------------------- 

 ROOF0081-001 08/01/2011 

 

ALAMEDA AND CONTRA COSTA COUNTIES: 

 

                                  Rates          Fringes 

 

Roofer...........................$ 33.16            10.90 

---------------------------------------------------------------- 

 ROOF0081-004 08/01/2012 
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CALAVERAS, MARIPOSA, MERCED, SAN JOAQUIN, STANISLAUS AND 

TUOLUMNE COUNTIES: 

 

 

                                  Rates          Fringes 

 

ROOFER...........................$ 29.99            11.82 

---------------------------------------------------------------- 

 ROOF0095-002 08/01/2012 

 

MONTEREY, SAN BENITO, SANTA CLARA, AND SANTA CRUZ COUNTIES: 

 

                                  Rates          Fringes 

 

ROOFER   

     Journeyman..................$ 36.62            13.16 

     Kettle person (2 kettles);  

     Bitumastic, Enameler, Coal  

     Tar, Pitch and Mastic  

     worker......................$ 38.62            13.16 

---------------------------------------------------------------- 

 SFCA0483-001 01/01/2013 

 

ALAMEDA, CONTRA COSTA, SAN FRANCISCO, SAN MATEO AND SANTA CLARA 

COUNTIES: 

 

 

                                  Rates          Fringes 

 

SPRINKLER FITTER (FIRE)..........$ 52.16            24.87 

---------------------------------------------------------------- 

 SFCA0669-011 07/01/2013 
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CALAVERAS, FRESNO, KINGS, MADERA, MARIPOSA, MERCED, MONTEREY, 

SAN BENITO, SAN JOAQUIN, SANTA CRUZ, STANISLAUS AND TUOLUMNE 

COUNTIES: 

 

 

                                  Rates          Fringes 

 

SPRINKLER FITTER.................$ 32.98            19.35 

---------------------------------------------------------------- 

 SHEE0104-001 01/01/2012 

 

AREA 1: ALAMEDA, CONTRA COSTA, SAN FRANCISCO, SAN MATEO, SANTA 

CLARA 

 

AREA 2: MONTEREY & SAN BENITO 

 

AREA 3: SANTA CRUZ 

 

 

                                  Rates          Fringes 

 

SHEET METAL WORKER   

     AREA 1: 

      Mechanical Contracts  

      under $200,000.............$ 44.47            31.25 

      All Other Work.............$ 48.85            31.55 

     AREA 2......................$ 38.00            28.21 

     AREA 3......................$ 40.15            26.06 

---------------------------------------------------------------- 

 SHEE0104-003 07/01/2012 
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CALAVERAS AND SAN JOAQUIN COUNTIES: 

 

                                  Rates          Fringes 

 

SHEET METAL WORKER...............$ 34.75            25.35 

---------------------------------------------------------------- 

 SHEE0104-005 01/01/2013 

 

MARIPOSA, MERCED, STANISLAUS AND TUOLUMNE COUNTIES: 

 

                                  Rates          Fringes 

 

SHEET METAL WORKER (Excluding    

metal deck and siding)...........$ 35.11            27.92 

---------------------------------------------------------------- 

 SHEE0104-007 07/01/2012 

 

FRESNO, KINGS, AND MADERA COUNTIES: 

 

                                  Rates          Fringes 

 

SHEET METAL WORKER...............$ 33.68            28.49 

---------------------------------------------------------------- 

 SHEE0104-015 07/01/2012 

 

ALAMEDA, CONTRA COSTA, MONTEREY, SAN BENITO, SAN FRANCISCO, SAN 

MATEO, SANTA CLARA AND SANTA CRUZ COUNTIES: 

 

 

                                  Rates          Fringes 

 

SHEET METAL WORKER (Metal    
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Decking and Siding only).........$ 33.11            29.98 

---------------------------------------------------------------- 

 SHEE0104-018 01/01/2013 

 

CALAVERAS, FRESNO, KINGS, MADERA, MARIPOSA, MERCED, SAN 

JOAQUIN, STANISLAUS AND TUOLUMNE COUNTIES: 

 

 

                                  Rates          Fringes 

 

Sheet metal worker (Metal    

decking and siding only).........$ 35.11            27.92 

---------------------------------------------------------------- 

 TEAM0094-001 07/01/2013 

 

                                  Rates          Fringes 

 

Truck drivers:   

     GROUP 1.....................$ 27.44            23.69 

     GROUP 2.....................$ 27.74            23.69 

     GROUP 3.....................$ 28.04            23.69 

     GROUP 4.....................$ 28.39            23.69 

     GROUP 5.....................$ 28.74            23.69 

 

FOOTNOTES:    

  Articulated dump truck; Bulk cement spreader (with or without 

  auger); Dumpcrete truck; Skid truck (debris box); Dry 

  pre-batch concrete mix trucks; Dumpster or similar type; 

  Slurry truck: Use dump truck yardage rate. 

  Heater planer; Asphalt burner; Scarifier burner; Industrial 

  lift truck (mechanical tailgate); Utility and clean-up 

  truck: Use appropriate rate for the power unit or the 
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  equipment utilized. 

 

 

TRUCK DRIVER CLASSIFICATIONS   

 

  GROUP 1: Dump trucks, under 6 yds.; Single unit flat rack (2- 

  axle unit); Nipper truck (when flat rack truck is used 

  appropriate flat rack shall apply); Concrete pump truck 

  (when flat rack truck is used appropriate flat rack shall 

  apply); Concrete pump machine; Fork lift and lift jitneys; 

  Fuel and/or grease truck driver or fuel person; Snow buggy; 

  Steam cleaning; Bus or personhaul driver; Escort or pilot 

  car driver; Pickup truck; Teamster oiler/greaser and/or 

  serviceperson; Hook tender (including loading and 

  unloading); Team driver; Tool room attendant (refineries) 

 

  GROUP 2: Dump trucks, 6 yds. and under 8 yds.; Transit 

  mixers, through 10 yds.; Water trucks, under 7,000 gals.; 

  Jetting trucks, under 7,000 gals.; Single-unit flat rack 

  (3-axle unit); Highbed heavy duty transport; Scissor truck; 

  Rubber-tired muck car (not self-loaded); Rubber-tired truck 

  jumbo; Winch truck and "A" frame drivers; Combination winch 

  truck with hoist; Road oil truck or bootperson; 

  Buggymobile; Ross, Hyster and similar straddle carriers; 

  Small rubber-tired tractor 

 

  GROUP 3: Dump trucks, 8 yds. and including 24 yds.; Transit 

  mixers, over 10 yds.; Water trucks, 7,000 gals. and over; 

  Jetting trucks, 7,000 gals. and over; Vacuum trucks under 

  7500 gals. Trucks towing tilt bed or flat bed pull 

  trailers; Lowbed heavy duty transport; Heavy duty transport 

  tiller person; Self- propelled street sweeper with 
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  self-contained refuse bin; Boom truck - hydro-lift or 

  Swedish type extension or retracting crane; P.B. or similar 

  type self-loading truck; Tire repairperson; Combination 

  bootperson and road oiler; Dry distribution truck (A 

  bootperson when employed on such equipment, shall receive 

  the rate specified for the classification of road oil 

  trucks or bootperson); Ammonia nitrate distributor, driver 

  and mixer; Snow Go and/or plow 

 

  GROUP 4: Dump trucks, over 25 yds. and under 65 yds.; Water 

  pulls - DW 10's, 20's, 21's and other similar equipment 

  when pulling Aqua/pak or water tank trailers; Helicopter 

  pilots (when transporting men and materials); Lowbedk Heavy 

  Duty Transport up to including 7 axles; DW10's, 20's, 21's 

  and other similar Cat type, Terra Cobra, LeTourneau Pulls, 

  Tournorocker, Euclid and similar type equipment when 

  pulling fuel and/or grease tank trailers or other 

  miscellaneous trailers; Vacuum Trucks 7500 gals and over 

  and truck repairman 

 

  GROUP 5: Dump trucks, 65 yds. and over; Holland hauler; Low 

  bed Heavy Duty Transport over 7 axles 

 

---------------------------------------------------------------- 

 

WELDERS - Receive rate prescribed for craft performing 

operation to which welding is incidental. 

 

================================================================ 

  

 

Unlisted classifications needed for work not included within 
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the scope of the classifications listed may be added after 

award only as provided in the labor standards contract clauses 

(29CFR 5.5 (a) (1) (ii)). 

 

 

---------------------------------------------------------------- 

  

 

The body of each wage determination lists the classification 

and wage rates that have been found to be prevailing for the 

cited type(s) of construction in the area covered by the wage 

determination.  The classifications are listed in alphabetical 

order of "identifiers" that indicate whether the particular 

rate is union or non-union. 

 

 

Union Identifiers 

 

An identifier enclosed in dotted lines beginning with 

characters other than "SU" denotes that the union 

classification and rate have found to be prevailing for that 

classification. Example:  PLUM0198-005 07/01/2011.  The first 

four letters , PLUM, indicate the international union and the 

four-digit number, 0198, that follows indicates the local union 

number or district council number where applicable , i.e., 

Plumbers Local 0198.  The next number, 005 in the example, is 

an internal number used in processing the wage determination. 

The date, 07/01/2011, following these characters is the 

effective date of the most current  negotiated rate/collective 

bargaining agreement which would be July 1, 2011 in the above 

example. 
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Union prevailing wage rates will be updated to reflect any 

changes in the collective bargaining agreements governing the 

rates. 

 

0000/9999: weighted union wage rates will be published annually 

each January. 

 

 

 

Non-Union Identifiers 

 

Classifications listed under an "SU" identifier were derived 

from survey data by computing average rates and are not union 

rates; however, the data used in computing these rates may 

include both union and non-union data.  Example:  SULA2004-007 

5/13/2010. SU indicates the rates are not union majority rates, 

LA indicates the State of Louisiana; 2004 is the year of the 

survey; and 007 is an internal number used in producing the 

wage determination.  A 1993 or later date, 5/13/2010, indicates 

the classifications and rates under that identifier were issued 

as a General Wage Determination on that date. 

 

Survey wage rates will remain in effect and will not change 

until a new survey is conducted. 

  

 

---------------------------------------------------------------- 

 

                   WAGE DETERMINATION APPEALS PROCESS 

 

1.) Has there been an initial decision in the matter? This can 

be: 
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*  an existing published wage determination 

*  a survey underlying a wage determination 

*  a Wage and Hour Division letter setting forth a position on 

   a wage determination matter 

*  a conformance (additional classification and rate) ruling 

 

On survey related matters, initial contact, including requests 

for summaries of surveys, should be with the Wage and Hour 

Regional Office for the area in which the survey was conducted 

because those Regional Offices have responsibility for the 

Davis-Bacon survey program. If the response from this initial 

contact is not satisfactory, then the process described in 2.) 

and 3.) should be followed. 

 

With regard to any other matter not yet ripe for the formal 

process described here, initial contact should be with the 

Branch of Construction Wage Determinations.  Write to: 

 

            Branch of Construction Wage Determinations 

            Wage and Hour Division 

            U.S. Department of Labor 

            200 Constitution Avenue, N.W. 

            Washington, DC 20210 

 

2.) If the answer to the question in 1.) is yes, then an 

interested party (those affected by the action) can request 

review and reconsideration from the Wage and Hour Administrator 

(See 29 CFR Part 1.8 and 29 CFR Part 7). Write to: 

 

            Wage and Hour Administrator 

            U.S. Department of Labor 
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            200 Constitution Avenue, N.W. 

            Washington, DC 20210 

 

The request should be accompanied by a full statement of the 

interested party's position and by any information (wage 

payment data, project description, area practice material, 

etc.) that the requestor considers relevant to the issue. 

 

3.) If the decision of the Administrator is not favorable, an 

interested party may appeal directly to the Administrative 

Review Board (formerly the Wage Appeals Board).  Write to: 

 

            Administrative Review Board 

            U.S. Department of Labor 

            200 Constitution Avenue, N.W. 

            Washington, DC 20210 

 

4.) All decisions by the Administrative Review Board are final. 

 

================================================================ 

 

          END OF GENERAL DECISION 

 

 

 

 

MOD-01 SOW REV DTD 29MAY2014 
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SCOPE OF WORK (SOW) 

Original SOW dated May 6, 2013; SOW (Revision) dated May 29, 2014 

 

N62473-10-D-0809-0025 

 

RADIOLOGICAL CHARACTERIZATION, REMEDIATION AND FINAL STATUS SURVEYS 

INSTALLATION RESTORATION SITE 6 

 

NAVAL STATION TREASURE ISLAND 

SAN FRANCISCO, CALIFORNIA 

 

NAVAL FACILITIES ENGINEERING COMMAND SOUTHWEST 

SAN DIEGO, CALIFORNIA 92132-5190 

 

The scope of work (SOW) revision for N62473-10-D-0809, contract task order (CTO)-0025 is outlined 
below.  The Department of the Navy (Navy), Naval Facilities Engineering Command Southwest 
(NAVFAC SW) will administer the resultant contract modification and the Base Realignment and Closure 
(BRAC) Program Management Office (PMO) West will manage the Work Elements under this CTO.  
Changes are shown in italics, all other terms and conditions of Task Order 0025 and the basic contract 
remain unchanged.   

SECTION 1.0 – GENERAL 

 

1.2 INTRODUCTION 
 

The environmental restoration at Site 6 (Exhibits A and B), NAVSTA TI is ongoing, in accordance with 
the National Oil and Hazardous Substances Pollution Contingency Plan (NCP) and Comprehensive 
Environmental Response Compensation and Liability Act CERCLA).   

 

The original SOW detailed required support for a MARSSIM characterization, remediation, and final 
status surveys (FSS) to be performed at Installation Restoration (IR) Site 6, Former Fire Training School, 
at the former Naval Station Treasure Island (NAVSTA TI), San Francisco, California.  The SOW revision  



N62473-10-D-0809 
   0025 (jacada5516629) 

Page 181 of 321 
 

 

addresses the area on Exhibit C labeled “Former Parking and Storage Area,” which is part of Site 6 but  
identified as having “…no known radiological impacts.” in Amendment 2 answer to question QI in the 
original SOW.  The SOW revision also includes a 4-month period of performance  period of performance 
extension.  This SOW revision  provides direction to investigate a portion of Site 6 now known to have 
possible radiological impacts and not identified in the original SOW using a remedial action support 
surveys, and documenting the results in the final status survey (FSS) report to free-release the entirety 
Site 6. 

 

1.2.2 BACKGROUND 
 

No change.  

 

1.3 OBJECTIVE 

 

The objective of this SOW revision is to identify and remove any incidental radiological contamination 
from the Former Parking and Storage Area (see Exhibit 1) not previously addressed in the SOW, and 
complete Final Status Survey requirements resulting in free-release of Site 6. The Contractor shall 
prepare addenda to the Work Plan and other planning documents, as needed;  conduct  characterization 
and remediation surveys at the Former Parking and Storage Area portion of Site 6 in accordance with 
MARSSIM and RASO guidance; complete a characterization/remediation summary report that includes a 
work plan for completing a MARSSIM final status survey;  perform a MARSSIM final status survey (FSS) 
of the additional Site 6 area and FSS report; provide community relations; and Base Realignment and 
Closure (BRAC) Cleanup Team (BCT) technical support; and perform project management. Any material 
characterized as radiologically-impacted by characterization/remedial support surveys will be removed, 
staged and disposed as low level radiological waste (LLRW) by the Navy’s disposal contractor, EMS. 

 

1.4 “PRE-PROPOSAL” CONFERENCE 

 

A Pre-Proposal Conference may be held if requested.  The Navy will make itself available for pre-award 
meetings upon timely notification to the BRAC Remedial Project Manager (RPM) and/or BRAC Contract 
Specialist. 

 

1.5 INTERNAL CONTRACTOR/NAVY KICK-OFF MEETING 

 



N62473-10-D-0809 
   0025 (jacada5516629) 

Page 182 of 321 
 

 

No change.   

 

SECTION 2.0 – WORK ELEMENTS 

 

No change. 

 

2.2 WORK ELEMENT 1 - PROJECT MANAGEMENT AND ADMINISTRATIVE SUPPORT 
 

No change.   

 

2.2 WORK ELEMENT 2 – COMMUNITY RELATIONS AND REGULATORY 
INTERACTION 

 

No change.  

 

2.3 WORK ELEMENT 3 – PREPARE ADDENDA TO CHARACTERIZATION AND 
REMEDIAL SUPPORT SURVEYS WORK PLAN AND SUPPORTING DOCUMENTS 

 

This element includes preparing necessary addenda to the Work Plan and other planning documents for 
Site 6, based on the addition of the Former Parking and Storage Area as being possibly radiologically 
impacted to the SOW.  Note: As stated in the original award document, Amendment 3, Q22 - Answer: 
"The survey data collected under the X005 contract award will be provided to the contractor awarded 
this". The contractor shall devise a strategy for completing characterization and remedial support 
surveys with the goal of obtaining free release of the entire site from the California Department of 
Environmental Health Environmental Management Branch (CDPH EMB).   Terms and conditions of 
work plan/planning document preparation specified in the original SOW remain unchanged.   

 

2.3.5 Work Plan “Main Body” 
 

The contractor shall prepare a Field Change Request to change the planned Class III survey of the 
Former Parking and Storage Area to a Class I survey. 
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2.3.6 Accident Prevention Plan/Site Health and Safety Plan/Radiological Safety Plan  
 

No change.   

 

Radiological Protection Plan  

 

No change. 

 

2.3.7 Radiological Survey Plan (Radiological Management Plan) 
 

The Radiological Management Plan does not require modification.  However, per Section 3.3.1, Task-
specific Plan (TSP), the contractor shall modify the TSP for the Former Parking and Storage Area to 
reflect the change from a planned Class III survey to a Class I survey. 

 

2.3.8 Final Status Survey Work Plan 
 

No change. 

 

2.3.9 Environmental Protection Plan 
 

No change.    

 

2.3.9.1 Dust Mitigation Plan  
  

No change.   

 

2.3.9.2 Storm Water Management Plan (SWMP)  
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No change. 

 

2.3.7 Sampling and Analysis Plan (SAP) 

 

The Contractor shall prepare a Sampling and Analysis Plan (SAP) Addendum, if necessary, that 
addresses the inclusion of the Former Parking and Storage Area to the SOW before conducting field 
work. 

 

2.3.8 Waste Management Plan (WMP) 

 

No change. 

 

2.3.9 Traffic Plan 

 

No change.  

 

2.3.10     Data Management Plan 

 

No change. 

 

2.3.11     Contractor Quality Control Plan 

 

No change.  

 

2.5 WORK ELEMENT 4 – RADIOLOGICAL CHARACTERIZATION AND REMEDIAL 
SUPPORT SURVEY FIELD WORK 

 

2.5.1 General Requirements 
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2.4.2.2 No change. 
 

2.4.3 Mobilization 
 

2.4.3.4 No change. 
 

2.4.4 Site Work – Radiological Surveys 
 

The revised work will focus on performing MARSSIM characterization, remedial support (if necessary) 
and final status surveys of the Former Parking and Storage Area shown on Attachment 1. 

 

2.5.3.1 MARSSIM Characterization and Remedial Support  Surveys:    No change. 
 

2.5.3.2 Waste Characterization and Disposal:  No change. 
 

2.5.3.3 Miscellaneous Debris Transportation and Disposal:  The Contractor shall remove and 
dispose of asphaltic concrete waste to facilitate the radiological survey.  The asphalt 
concrete waste shall be tested and confirmed that it is not low level radioactive waste 
and is suitable for recycling or disposal after approval from RASO and CDPH. 

 

2.5.3.4 Liquid Waste Transportation and Disposal: No change. 
 

2.5.3.5 Health and Safety:  No change. 
 

2.5.3.6 Air Monitoring:  No change. 
 

2.5.3.7 Confirmation Sampling:  Additional radiological confirmation samples will be 
collected in accordance with the FSS Work Plan. The Contractor shall perform Level 1 
data validation on all confirmation samples.  The Contractor will upload all validated 
confirmation sampling data to the Navy’s NIRIS database. 

 

2.5.3.8 Weekly Construction Quality Control (CQC) Meetings/Quality Control:  No change.   
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2.6 WORK ELEMENT 5 – IMPLEMENT FINAL STATUS SURVEY FIELD WORK AND 
REPORT 

 

Under this work element, the Contractor shall provide all labor, materials, equipment, and subcontractor 
services to implement the FSS Work Plan in Section 2.3.4 for the Former Parking and Storage Area of 
Site 6 and prepare a FSS report in accordance with the MARSSIM guidance.  The surveys and soil 
sampling performed for the FSS will verify the absence and/or removal of all radioactivity above the 
established release criteria for radium-226 (1.7 pCi/g).  The site shall be modeled using radionuclide 
scanning data and laboratory analytical data to evaluate total dose and incidental risk. Upon completion 
of field work and data analyses and assuming that all sample data show levels below site release criteria, 
a FSS report will be prepared that will include a recommendation for free release of the site. 

 

SECTION 3.0 – SPECIAL CONDITIONS 

 

No change. 

 

SECTION 4.0 – POINTS OF CONTACT  

 

4.1 NAVY POINTS OF CONTACT 

 

4.1.1 BRAC Lead Remedial Project Manager: 

Dave Clark 

 Lead Remedial Project Manager 

 Base Realignment and Closure 

 Program Management Office West 

 1455 Frazee Road, Suite 900 

 San Diego, California 92108-4310 

 david.j.clark2@navy.mil 

 (619) 532- 0973 (Phone) 

 (619) 532-0983 (Fax) 
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4.1.2 BRAC Remedial Project Manager: 

Louie Cardinale 

 Remedial Project Manager 

 Base Realignment and Closure 

 Program Management Office West 

 1455 Frazee Road, Suite 900 

 San Diego, California 92108-4310 

 rene.cardinale@navy.mil 

 (619) 532- 0979 (Phone) 

 (619) 532-0983 (Fax) 

 

4.1.3 BRAC Contract Specialist: 

 Steven Miliner 

 Contract Specialist 

 Base Realignment and Closure 

 Program Management Office West 

 1455 Frazee Road, Suite 900 

 San Diego, California 92108-4310 

 steven.miliner@navy.mil 

 (619) 532- 0764 (Phone) 

 (619) 532-0780 (Fax) 

  

4.1.4 NAVFAC SW Administrative Record Manager: 

Diane Silva 

Records Manager, Code: EVR.DS 
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Naval Facilities Engineering Command Southwest  

 1220 Pacific Highway, NBSD Bldg. 3519 

 San Diego, California 92101 

 diane.silva@navy.mil 

 (619) 556-1280 (Phone) 

  

4.1.7 NAVFAC SW Quality Control Officer Representative: 
 Joseph Michalowski 

Quality Assurance Officer (QAO) 

Naval Facilities Engineering Command Southwest  

 1220 Pacific Highway 

 San Diego, California 92132 

 joseph.michalowski@navy.mil 

(619) 532- 4125 (Phone) 

 

4.1.8 NAVFAC SW ROICC Representative 
Izzat Amadea 

ROICC SF Bay Area 

Engineering Field Activity West 

2450 Saratoga St., Ste. 200 

Alameda, CA 94501 

(510) 749-5945 (Phone) 

Izzat.amadea@navy.mil 

 

4.1.7 BRAC Caretaker Support Office (CSO) Representative 

Patricia McFadden 

Environmental Compliance Manager 
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Navy BRAC Detachment 

410 Palm Ave., Bldg 1, Rm 161 

Treasure Island 

San Francisco, CA 94130 

(415) 743-4720 (Phone) 

patricia.mcfadden@navy.mil 

 

4.2 TETRA TECH, EMI POINTS OF CONTACT 

 

4.2.1 Document Database Administrator: 

Jessica O’Sullivan 

Tetra Tech, EMI 

1999 Harrison Street, Suite 500 

Oakland, CA 94612 

 jessica.beck@ttemi.com 

(510) 302-6235 (Phone) 

 

SECTION 5.0 – REFERENCES 

 

No change..  

 

5.1 - ATTACHMENTS 

 

1. Exhibit A 
 

5.4 - GOVERNMENT SUPPLIED DOCUMENTS  
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2. None. 
 

SECTION 6 – SCHEDULE MATRIX AND DELIVERABLE LIST 

 

A distribution list will be provided after the contract has been awarded.  A copy of all the transmittal 
letters will be sent to the BRAC Contract Specialist and the NAVFAC SW representative.  One 3-holed 
punched, unbound copy and 2 bound copies of the draft and final documents will be sent to the NAVFAC 
SW Administrative Record Manager.  One CD-ROM copy of the Final Work Plans and  FSS Report will 
be sent to the NAVFAC SW Administrative Record Manager and Tetra Tech’s Documents Database 
Administrator.  The CD-ROM copy should consist of a compilation of the complete document in PDF 
format.  If the file size is over 150 mb, then the document needs to be submitted in several PDF files.  All 
files should be free of any security locks, or at least allow the option to extract and insert pages. 

 

DELIVERABLE 
RPM 

COPIES 1 
BCT/RAB 
COPIES 

ADMIN 
COPIES 1 

DUE DATE 

CALENDAR DAYS 

Internal Draft Work Plan Addenda 
for Characterization Surveys, other 
Appendices and Safety Docs  

3 0 0 30 days after contract 
award 

Draft Work Plan Addenda  3 20 0 14 days after receipt of 
Navy’s comments  

Final Work Plan Addenda 3 20 3/1 14 days after receiving 
regulatory agencies/public 
concurrence on draft RTC 

Internal Draft FSS Report 3 0 0 30 days after FSS 
confirmation sample results 
are received 

 

Draft FSS  Report 3 20 0 14 days after receipt of 
Navy’s comments 

`Final FSS Report 3 20 3/1 14 days after receiving 
regulatory agencies/public 
concurrence on draft RTC 
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Notes: 1 Number of hard copies and CD ROM copies to be delivered (ex: 5/2, 5 hard copies and 2 CD 
ROMs). RTCs will be submitted to TI team electronically. 

 2 Only final meeting minutes are to be sent to the Administrative Record Manager. 

 

 SECTION 7 – PERFORMANCE-BASED REQUIREMENTS 

 

This contract will be performance-based and approval for payment will be conducted as summarized 
below. 

 

PERFORMANCE 
OBJECTIVE/WORK 
ELEMENT 

PERFORMANCE 
STANDARD 

ACCEPTABLE 
QUALITY 
LEVEL (AQL) 

ASSESSMENT 
METHOD 

INCENTIVE/REMEDY 

2.1 – Project Management and Contract Administrative Support 

     

Contract Management Support Completeness and 
accuracy 

100% Navy approval 
by LRPM or 
Contracting. 

Lump sum payable 
monthly as a percentage 
of completion of project. 

2.3 –  Characterization and 
Remedial  Support  Work Plan 
(Including other appendices 
and Safety Docs) 

Completeness and 
Accuracy 

100% Navy approval 
by LRPM or 
Contracting. 

Lump sum payable 
monthly as a percentage 
of completion through 
submission of deliverable 
to Navy with the 
following milestone 
limits in the payment 
schedule: 

1. 50% at submittal 
of internal draft 
WP 

2. 75% at submittal  
draft WP 

3. 100% at 
submittal of final 
WP 
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PERFORMANCE 
OBJECTIVE/WORK 
ELEMENT 

PERFORMANCE 
STANDARD 

ACCEPTABLE 
QUALITY 
LEVEL (AQL) 

ASSESSMENT 
METHOD 

INCENTIVE/REMEDY 

 

2.3.4 –  Characterization 
Report/FSS Work Plan   

Completeness and 
Accuracy 

100% Navy approval 
by LRPM or 
Contracting. 

Lump sum payable 
monthly as a percentage 
of completion through 
submission of deliverable 
to Navy with the 
following milestone 
limits in the payment 
schedule: 

4. 50% at submittal 
of internal draft 
WP 

5. 75% at submittal  
draft WP 

6. 100% at 
submittal of final 
WP 

 

2.5 – FSS Report   Completeness and 
Accuracy 

100% Navy approval 
by LRPM or 
Contracting. 

Lump sum payable 
monthly as a percentage 
of completion through 
submission of deliverable 
to Navy with the 
following milestone 
limits in the payment 
schedule: 

1. 50% at submittal 
of internal draft 
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PERFORMANCE 
OBJECTIVE/WORK 
ELEMENT 

PERFORMANCE 
STANDARD 

ACCEPTABLE 
QUALITY 
LEVEL (AQL) 

ASSESSMENT 
METHOD 

INCENTIVE/REMEDY 

FSS 
2. 75% at submittal 

of draft FSS 
3. 100% at 

submittal of 
final FSS 

 

Notes: 

1  Contractor will be paid according to performance-based schedule; however, payment schedule may be 
altered if unforeseen circumstances (e.g. excessive regulatory negotiations/comments) affect the schedule. 

  

Table 2  
Release Criteria for Building Materials and Equipment 

Measured 
Parameter/ 
Threshold 

Alpha1 
Removable  

Contamination 
(dpm/100cm2) 

Alpha1 
(Fixed + 

Removable) 
Contamination 
(dpm/100cm2) 

Beta/Gamma1 
Removable  

Contamination 
(dpm/100cm2) 

Beta/Gamma1 
(Fixed + 

Removable)  
Contamination 
(dpm/100cm2) 

Release2 <20 <100 <1,000 <5,000 

Note(s): 

1 Not applicable to soil (volumetric contamination). 

2 Material found to exceed the release criteria shall be segregated from material that does not exceed the 
release criteria.  

cpm denotes counts per minute.  

< denotes less than 

dpm/100 cm2 denotes disintegrations per minute per 100 square centimeters. 
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                                                             Exhibit A – Site Location 

NOTE: ADMINISTRATIVELY REMOVED DUE TO UNSUPPORTED SCANNED IMAGES OR GRAPHICS 
ARE INCOMPATIBLE WITH NAVY’S PROCUREMENT DESKTOP DOCUMENTS SYSTEMS. THE 
REMOVED IMAGE REMAINS APPLICABLE TO THIS CONTRACT. 
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Section E - Inspection and Acceptance 

 

 

 

 

INSPECTION AND ACCEPTANCE TERMS 

 

Supplies/services will be inspected/accepted at: 

 

CLIN  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  

0001  N/A  N/A  N/A  Government  

000101  N/A  N/A  N/A  Government  

000102  N/A  N/A  N/A  Government  

000103  N/A  N/A  N/A  Government  
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Section F - Deliveries or Performance 

 

 

 

 

DELIVERY INFORMATION 

 

CLIN  DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  

          

0001  31-MAR-2016  2,531,233.61  NAVFAC SOUTHWEST 

STEVEN MILINER 

ENVIRONMENTAL CONTRACTS CORE - 
BRAC 

33000 NIXIE WAY 

BLDG 50 

SAN DIEGO CA 92147 

619-524-0635 

FOB:  Destination  

N62473  

          

000101  N/A  N/A  N/A  N/A  

          

000102  N/A  N/A  N/A  N/A  

          

000103  N/A  N/A  N/A  N/A  
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Section G - Contract Administration Data 

 

 

 

 

ACCOUNTING AND APPROPRIATION DATA 

 

AA: 97X0510 K3PR 252 BRCCP V 068892 2D CV3697  

COST CODE: BRCCP3V13TAQ  

AMOUNT: $499,803.00  

CIN 000000000000000000000000000000: $499,803.00  

  

AB: 97X0516 K4TI 252 47692 W 068892 2D CW4661  

COST CODE: 476924W24TIQ  

AMOUNT: $387,781.00  

CIN 000000000000000000000000000000: $387,781.00  

  

AC: 97X0516 K5TI 251 47692 F 068892 2D XF5594  

COST CODE: SPAPP5F25TIQ  

AMOUNT: $1,643,649.61  

CIN 000000000000000000000000000000: $1,643,649.61  
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Section I - Contract Clauses  

 

CLAUSES INCORPORATED BY REFERENCE 

 

 

52.217-5  Evaluation Of Options  JUL 1990    

52.217-7  Option For Increased Quantity-Separately Priced Line Item  MAR 1989    

  

 

CLAUSES INCORPORATED BY FULL TEXT 

 

 

252.232-7006 WIDE AREA WORKFLOW PAYMENT INSTRUCTIONS (MAY 2013) 
  
(a) Definitions. As used in this clause-- 
 
Department of Defense Activity Address Code (DoDAAC) is a six position code that uniquely identifies a unit, 
activity, or organization. 
     
Document type means the type of payment request or receiving report available for creation in Wide Area 
WorkFlow (WAWF). 
     
Local processing office (LPO) is the office responsible for payment certification when payment certification is done 
external to the entitlement system. 
     
(b) Electronic invoicing. The WAWF system is the method to electronically process vendor payment requests and 
receiving reports, as authorized by DFARS 252.232-7003, Electronic Submission 
of Payment Requests and Receiving Reports. 
     
(c) WAWF access. To access WAWF, the Contractor shall-- 
     
(1) Have a designated electronic business point of contact in the System for Award Management at 
https://www.acquisition.gov; and 
     
(2) Be registered to use WAWF at https://wawf.eb.mil/ following the step-by-step procedures for self-registration 
available at this Web site. 
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(d) WAWF training. The Contractor should follow the training instructions of the WAWF Web-Based Training 
Course and use the Practice Training Site before submitting payment requests through 
WAWF. Both can be accessed by selecting the “Web Based Training” link on the WAWF home page at 
https://wawf.eb.mil/. 
     
(e) WAWF methods of document submission. Document submissions may be via Web entry, Electronic Data 
Interchange, or File Transfer Protocol. 
     
(f) WAWF payment instructions. The Contractor must use the following information when submitting payment 
requests and receiving reports in WAWF for this contract/order: 
     
(1) Document type. The Contractor shall use the following document type(s). 
 
Navy construction/facilities management invoice 
 
(Contracting Officer: Insert applicable document type(s). Note: If a “Combo” document type is identified but not 
supportable by the Contractor's business systems, an “Invoice” (stand-alone) and 
“Receiving Report” (stand-alone) document type may be used instead.) 
     
(2) Inspection/acceptance location. The Contractor shall select the following inspection/acceptance location(s) in 
WAWF, as specified by the contracting officer. 
 
Issue by and admin DoDAAC is N62473/RO6B2 
Pay Official DoDAAC is N68732 
                                               
    
(3) Document routing. The Contractor shall use the information in the Routing Data Table below only to fill in 
applicable fields in WAWF when creating payment requests and receiving reports in the 
system. 
  
Routing Data Table* 
-------------------------------------------------------------------------------------------- 
Field Name in WAWF   Data to be entered in WAWF 
-------------------------------------------------------------------------------------------- 
Pay Official DoDAAC   N68732 
Issue By DoDAAC   N62473/RO6B2 
Admin DoDAAC    N62473/RO6B2 
Inspect By DoDAAC   N62473/RO6B2 
Ship To Code    N/A 
Ship From Code    N/A 
Mark For Code    N/A 
Service Approver (DoDAAC)  N62473/RO6B2 
Service Acceptor (DoDAAC)  N62473/RO6B2 
Accept at Other DoDAAC  N/A 
LPO DoDAAC    N62473/RO6B2 
DCAA Auditor DoDAAC   N/A 
Other DoDAAC(s)   N/A 
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-------------------------------------------------------------------------------------------- 
    
(4) Payment request and supporting documentation. The Contractor shall ensure a payment request includes 
appropriate contract line item and subline item descriptions of the work performed or supplies delivered, unit 
price/cost per unit, fee (if applicable), and all relevant back-up documentation, as defined in DFARS Appendix F, 
(e.g. timesheets) in support of each payment request. 
     
(5) WAWF email notifications. The Contractor shall enter the email address identified below in the “Send 
Additional Email Notifications” field of WAWF once a document is submitted in the system. 
Navfac_sw_RO6B2_inspector@navy.mil 
     
(g) WAWF point of contact. (1) The Contractor may obtain clarification regarding invoicing in WAWF from the 
following contracting activity's WAWF point of contact. 
 
Not Applicable 
    
(2) For technical WAWF help, contact the WAWF helpdesk at 866-618-5988. 
  
(End of clause) 
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Section J - List of Documents, Exhibits and Other Attachments 
 
MOD-02 DOL DBA WD 
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General Decision Number: CA150029 05/08/2015  CA29 

 

Superseded General Decision Number: CA20140029 

 

State: California 

 

Construction Types: Building, Heavy (Heavy and Dredging) and  

Highway 

 

 

Counties: Alameda, Calaveras, Contra Costa, Fresno, Kings,  

Madera, Mariposa, Merced, Monterey, San Benito, San Francisco,  

San Joaquin, San Mateo, Santa Clara, Santa Cruz, Stanislaus and  

Tuolumne Counties in California. 

 

 

BUILDING CONSTRUCTION PROJECTS; DREDGING PROJECTS (does not 

include hopper dredge work); HEAVY CONSTRUCTION PROJECTS (does 

not include water well drilling); HIGHWAY CONSTRUCTION PROJECTS 

 

Note: Executive Order (EO) 13658 establishes an hourly minimum 

wage of $10.10 for 2015 that applies to all contracts subject 

to the Davis-Bacon Act for which the solicitation is issued on 

or after January 1, 2015. If this contract is covered by the 

EO, the contractor must pay all workers in any classification 

listed on this wage determination at least $10.10 (or the 

applicable wage rate listed on this wage determination, if it 
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is higher) for all hours spent performing on the contract. The 

EO minimum wage rate will be adjusted annually. Additional 

information on contractor requirements and worker protections 

under the EO is available at www.dol.gov/whd/govcontracts. 

 

 

Modification Number     Publication Date 

          0              01/02/2015 

          1              01/16/2015 

          2              01/23/2015 

          3              01/30/2015 

          4              02/13/2015 

          5              02/20/2015 

          6              02/27/2015 

          7              03/13/2015 

          8              03/27/2015 

          9              04/10/2015 

          10             04/17/2015 

          11             04/24/2015 

          12             05/01/2015 

          13             05/08/2015 

 

 ASBE0016-004 01/01/2015 

 

AREA 1: CALAVERAS, FRESNO, KINGS, MADERA, MARIPOSA, MERCED, 

MONTEREY, SAN BENITO, SAN JOAQUIN, SANTA CRUZ, STANISLAUS & 

TOULMNE COUNTIES 
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AREA 2: ALAMEDA, CONTRA COSTA, SAN FRANSICO, SAN MATEO & SANTA 

CLARA COUNTIES 

 

 

                                  Rates          Fringes 

 

Asbestos Removal    

worker/hazardous material    

handler (Includes    

preparation, wetting,    

stripping, removal,    

scrapping, vacuuming, bagging    

and disposing of all    

insulation materials from    

mechanical systems, whether    

they contain asbestos or not)   

     Area 1......................$ 28.30             7.75 

     Area 2......................$ 32.38             7.75 

---------------------------------------------------------------- 

 ASBE0016-008 01/01/2015 

 

AREA 1: ALAMEDA, CONTRA COSTA, MONTEREY, SAN BENITO, SAN 

FRANSICO, SAN MATEO, SANTA CLARA, & SANTA CRUZ 

 

AREA 2: CALAVERAS, COLUSA, FRESNO, KINGS, MADERA, MARIPOSA, 

MERCED, SAN JOAQUIN, STANISLAU, & TUOLUMNE 
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                                  Rates          Fringes 

 

Asbestos Workers/Insulator    

(Includes the application of    

all insulating materials,    

Protective Coverings,    

Coatings, and Finishes to all    

types of mechanical systems)   

     Area 1......................$ 59.38            19.83 

     Area 2......................$ 44.05            18.62 

---------------------------------------------------------------- 

 BOIL0549-001 01/01/2013 

 

AREA 1: ALAMEDA, CONTRA COSTA, SAN FRANCISCO, SAN MATEO & SANTA 

CLARA COUNTIES 

 

AREA 2: REMAINING COUNTIES 

 

 

                                  Rates          Fringes 

 

BOILERMAKER   

     Area 1......................$ 42.06            33.43 

     Area 2......................$ 38.37            31.32 

---------------------------------------------------------------- 
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 BRCA0003-001 08/01/2013 

 

                                  Rates          Fringes 

 

MARBLE FINISHER..................$ 28.05            14.01 

---------------------------------------------------------------- 

 BRCA0003-003 08/01/2013 

 

                                  Rates          Fringes 

 

MARBLE MASON.....................$ 39.30            22.48 

---------------------------------------------------------------- 

 BRCA0003-005 05/01/2013 

 

                                  Rates          Fringes 

 

BRICKLAYER   

     ( 1) Fresno, Kings,  

     Madera, Mariposa, Merced....$ 35.41            19.92 

     ( 7) San Francisco, San  

     Mateo.......................$ 39.96            23.79 

     ( 8) Alameda, Contra  

     Costa, San Benito, Santa  

     Clara.......................$ 40.98            20.49 

     ( 9) Calaveras, San  

     Joaquin, Stanislaus,  

     Toulumne....................$ 36.48            19.59 
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     (16) Monterey, Santa Cruz...$ 37.80            22.46 

---------------------------------------------------------------- 

 BRCA0003-008 07/01/2013 

 

                                  Rates          Fringes 

 

TERRAZZO FINISHER................$ 33.15            13.93 

TERRAZZO WORKER/SETTER...........$ 39.95            24.39 

---------------------------------------------------------------- 

 BRCA0003-011 04/01/2014 

 

AREA 1: Alameda, Contra Costa, Monterey, San Benito, San 

Francisco, San Mateo, Santa Clara, Santa Cruz 

 

AREA 2: Calaveras, San Joaquin, Stanislaus, Tuolumne 

 

AREA 3: Fresno, Kings, Madera, Mariposa, Merced 

 

 

                                  Rates          Fringes 

 

TILE FINISHER   

     Area 1......................$ 22.76            12.37 

     Area 2......................$ 22.58            12.50 

     Area 3......................$ 22.40            11.58 

Tile Layer   

     Area 1......................$ 39.42            13.77 
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     Area 2......................$ 36.43            13.74 

     Area 3......................$ 29.78            13.10 

---------------------------------------------------------------- 

 CARP0022-001 07/01/2014 

 

San Francisco County 

 

                                  Rates          Fringes 

 

Carpenters   

     Bridge Builder/Highway  

     Carpenter...................$ 40.35            27.53 

     Hardwood Floorlayer,  

     Shingler, Power Saw  

     Operator, Steel Scaffold &  

     Steel Shoring Erector, Saw  

     Filer.......................$ 40.50            27.53 

     Journeyman Carpenter........$ 40.35            27.53 

     Millwright..................$ 40.45            29.12 

---------------------------------------------------------------- 

 CARP0034-001 07/01/2014 

 

                                  Rates          Fringes 

 

Diver   

     Assistant Tender, ROV  

     Tender/Technician...........$ 39.60            30.73 
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     Diver standby...............$ 44.56            30.73 

     Diver Tender................$ 43.56            30.73 

     Diver wet...................$ 89.12            30.73 

     Manifold Operator (mixed  

     gas)........................$ 48.56            30.73 

     Manifold Operator (Standby).$ 43.56            30.73 

 

DEPTH PAY (Surface Diving):   

050 to 100 ft    $2.00 per foot    

101 to 150 ft    $3.00 per foot    

151 to 220 ft    $4.00 per foot 

 

SATURATION DIVING: 

  The standby rate shall apply until saturation starts.  The 

  saturation diving rate applies when divers are under 

  pressure continuously until work task and decompression are 

  complete. The diver rate shall be paid for all saturation 

  hours. 

 

DIVING IN ENCLOSURES: 

  Where it is necessary for Divers to enter pipes or tunnels, 

  or other enclosures where there is no vertical ascent, the 

  following premium shall be paid:  Distance traveled from 

  entrance 26 feet to 300 feet:  $1.00 per foot.  When it is 

  necessary for a diver to enter any pipe, tunnel or other 

  enclosure less than 48" in height, the premium will be 

  $1.00 per foot. 
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WORK IN COMBINATION OF CLASSIFICATIONS: 

  Employees working in any combination of classifications 

  within the diving crew (except dive supervisor) in a shift 

  are paid in the classification with the highest rate for 

  that shift. 

 

---------------------------------------------------------------- 

 CARP0034-003 07/01/2014 

 

                                  Rates          Fringes 

 

Piledriver.......................$ 40.60            30.73 

---------------------------------------------------------------- 

 CARP0035-007 07/01/2014 

 

AREA 1: Alameda, Contra Costa, San Francisco, San Mateo, Santa 

Clara counties 

 

AREA 2: Monterey, San Benito, Santa Cruz Counties 

 

AREA 3: Calaveras, Fresno, Kings, Madera, Mariposa, Merced, San 

Joaquin, Stanislaus, Tuolumne Counties 

 

 

                                  Rates          Fringes 
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Modular Furniture Installer   

     Area 1 

      Installer I................$ 23.36            18.31 

      Installer II...............$ 19.93            18.31 

      Lead Installer.............$ 26.81            18.81 

      Master Installer...........$ 31.03            18.81 

     Area 2 

      Installer I................$ 20.71            18.31 

      Installer II...............$ 17.76            18.31 

      Lead Installer.............$ 23.68            18.81 

      Master Installer...........$ 27.31            18.81 

     Area 3 

      Installer I................$ 19.76            18.31 

      Installer II...............$ 16.99            18.31 

      Lead Installer.............$ 22.56            18.81 

      Master Installer...........$ 29.58            18.81 

---------------------------------------------------------------- 

 CARP0035-008 08/01/2014 

 

AREA 1: Alameda, Contra Costa, San Francisco, San Mateo, Santa 

Clara counties 

 

AREA 2: Monterey, San Benito, Santa Cruz Counties 

 

AREA 3: San Joaquin 

 

AREA 4: Calaveras, Fresno, Kings, Madera, Mariposa, Merced, 
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Stanislaus, Tuolumne Counties 

 

 

                                  Rates          Fringes 

 

Drywall Installers/Lathers:   

     Area 1......................$ 40.35            27.97 

     Area 2......................$ 34.47            27.97 

     Area 3......................$ 34.97            27.97 

     Area 4......................$ 33.62            27.97 

Drywall Stocker/Scrapper   

     Area 1......................$ 20.18            16.30 

     Area 2......................$ 17.24            16.30 

     Area 3......................$ 17.49            16.30 

     Area 4......................$ 16.81            16.30 

---------------------------------------------------------------- 

 CARP0152-001 07/01/2014 

 

Contra Costa County 

 

                                  Rates          Fringes 

 

Carpenters   

     Bridge Builder/Highway  

     Carpenter...................$ 40.35            27.53 

     Hardwood Floorlayer,  

     Shingler, Power Saw  
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     Operator, Steel Scaffold &  

     Steel Shoring Erector, Saw  

     Filer.......................$ 40.50            27.53 

     Journeyman Carpenter........$ 40.35            27.53 

     Millwright..................$ 40.45            29.12 

---------------------------------------------------------------- 

 CARP0152-002 07/01/2014 

 

San Joaquin County 

 

                                  Rates          Fringes 

 

Carpenters   

     Bridge Builder/Highway  

     Carpenter...................$ 40.35            27.53 

     Hardwood Floorlayer,  

     Shingler, Power Saw  

     Operator, Steel Scaffold &  

     Steel Shoring Erector, Saw  

     Filer.......................$ 34.62            27.53 

     Journeyman Carpenter........$ 34.47            27.53 

     Millwright..................$ 34.97            29.12 

---------------------------------------------------------------- 

 CARP0152-004 07/01/2014 

 

Calaveras, Mariposa, Merced, Stanislaus and Tuolumne Counties 
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                                  Rates          Fringes 

 

Carpenters   

     Bridge Builder/Highway  

     Carpenter...................$ 40.35            27.53 

     Hardwood Floorlayer,  

     Shingler, Power Saw  

     Operator, Steel Scaffold &  

     Steel Shoring Erector, Saw  

     Filer.......................$ 33.27            27.53 

     Journeyman Carpenter........$ 33.12            27.53 

     Millwright..................$ 35.62            29.12 

---------------------------------------------------------------- 

 CARP0217-001 07/01/2014 

 

San Mateo County 

 

                                  Rates          Fringes 

 

Carpenters   

     Bridge Builder/Highway  

     Carpenter...................$ 40.35            27.53 

     Hardwood Floorlayer,  

     Shingler, Power Saw  

     Operator, Steel Scaffold &  

     Steel Shoring Erector, Saw  

     Filer.......................$ 40.50            27.53 
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     Journeyman Carpenter........$ 40.35            27.53 

     Millwright..................$ 40.45            29.12 

---------------------------------------------------------------- 

 CARP0405-001 07/01/2014 

 

Santa Clara County 

 

                                  Rates          Fringes 

 

Carpenters   

     Bridge Builder/Highway  

     Carpenter...................$ 40.35            27.53 

     Hardwood Floorlayer,  

     Shingler, Power Saw  

     Operator, Steel Scaffold &  

     Steel Shoring Erector, Saw  

     Filer.......................$ 40.50            27.53 

     Journeyman Carpenter........$ 40.35            27.53 

     Millwright..................$ 40.45            29.12 

---------------------------------------------------------------- 

 CARP0405-002 07/01/2014 

 

San Benito County 

 

                                  Rates          Fringes 

 

Carpenters   
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     Bridge Builder/Highway  

     Carpenter...................$ 40.35            27.53 

     Hardwood Floorlayer,  

     Shingler, Power Saw  

     Operator, Steel Scaffold &  

     Steel Shoring Erector, Saw  

     Filer.......................$ 34.53            27.53 

     Journeyman Carpenter........$ 34.47            27.53 

     Millwright..................$ 36.97            29.12 

---------------------------------------------------------------- 

 CARP0505-001 07/01/2014 

 

Santa Cruz County 

 

                                  Rates          Fringes 

 

Carpenters   

     Bridge Builder/Highway  

     Carpenter...................$ 40.35            27.53 

     Hardwood Floorlayer,  

     Shingler, Power Saw  

     Operator, Steel Scaffold &  

     Steel Shoring Erector, Saw  

     Filer.......................$ 34.62            27.53 

     Journeyman Carpenter........$ 34.47            27.53 

     Millwright..................$ 36.97            29.12 

---------------------------------------------------------------- 
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 CARP0605-001 07/01/2014 

 

Monterey County 

 

                                  Rates          Fringes 

 

Carpenters   

     Bridge Builder/Highway  

     Carpenter...................$ 40.35            27.53 

     Hardwood Floorlayer,  

     Shingler, Power Saw  

     Operator, Steel Scaffold &  

     Steel Shoring Erector, Saw  

     Filer.......................$ 34.62            27.53 

     Journeyman Carpenter........$ 34.47            27.53 

     Millwright..................$ 36.97            29.12 

---------------------------------------------------------------- 

 CARP0701-001 07/01/2014 

 

Fresno and Madera Counties 

 

                                  Rates          Fringes 

 

Carpenters   

     Bridge Builder/Highway  

     Carpenter...................$ 40.35            27.53 

     Hardwood Floorlayer,  
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     Shingler, Power Saw  

     Operator, Steel Scaffold &  

     Steel Shoring Erector, Saw  

     Filer.......................$ 33.27            27.53 

     Journeyman Carpenter........$ 33.12            27.53 

     Millwright..................$ 35.62            29.12 

---------------------------------------------------------------- 

 CARP0713-001 07/01/2014 

 

Alameda County 

 

                                  Rates          Fringes 

 

Carpenters   

     Bridge Builder/Highway  

     Carpenter...................$ 40.35            27.53 

     Hardwood Floorlayer,  

     Shingler, Power Saw  

     Operator, Steel Scaffold &  

     Steel Shoring Erector, Saw  

     Filer.......................$ 40.50            27.53 

     Journeyman Carpenter........$ 40.35            27.53 

     Millwright..................$ 40.45            29.12 

---------------------------------------------------------------- 

 CARP1109-001 07/01/2014 

 

Kings County 
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                                  Rates          Fringes 

 

Carpenters   

     Bridge Builder/Highway  

     Carpenter...................$ 40.35            27.53 

     Hardwood Floorlayer,  

     Shingler, Power Saw  

     Operator, Steel Scaffold &  

     Steel Shoring Erector, Saw  

     Filer.......................$ 33.27            27.53 

     Journeyman Carpenter........$ 33.12            27.53 

     Millwright..................$ 35.62            29.12 

---------------------------------------------------------------- 

 ELEC0006-004 12/01/2014 

 

SAN FRANCISCO COUNTY 

 

                                  Rates          Fringes 

 

Sound & Communications   

     Installer...................$ 32.82            16.79 

     Technician..................$ 37.37            16.93 

 

  SCOPE OF WORK:  Including any data system whose only function 

  is to transmit or  receive information; excluding all other 

  data systems or  multiple systems which include control 
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  function or power supply;  inclusion or exclusion of 

  terminations and testings of  conductors determined by 

  their function; excluding fire alarm  work when installed 

  in raceways (including wire and cable  pulling) and when 

  performed on new or major remodel building  projects or 

  jobs for which the conductors for the fire alarm system are 

  installed in conduit; excluding installation of raceway 

  systems, line voltage work, industrial work, life-safety 

  systems (all buildings having floors located more than 75' 

  above the lowest floor level having building access); 

  excluding energy management systems. 

 

  FOOTNOTE:   Fire alarm work when installed in raceways 

  (including wire and cable pulling), on projects which 

  involve new or major remodel building construction, for 

  which the conductors for the fire alarm system are 

  installed in the conduit, shall be performed by the inside 

  electrician. 

 

---------------------------------------------------------------- 

 ELEC0006-007 06/23/2014 

 

SAN FRANCISCO COUNTY 

 

                                  Rates          Fringes 

 

ELECTRICIAN......................$ 58.82            28.91 
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---------------------------------------------------------------- 

 ELEC0100-002 06/01/2014 

 

FRESNO, KINGS, AND MADERA COUNTIES 

 

                                  Rates          Fringes 

 

ELECTRICIAN......................$ 34.05            19.67 

---------------------------------------------------------------- 

 ELEC0100-005 12/01/2014 

 

FRESNO, KINGS, MADERA 

 

                                  Rates          Fringes 

 

Communications System   

     Installer...................$ 27.34            16.12 

     Technician..................$ 32.13            16.26 

 

SCOPE OF WORK   

  Includes the installation testing, service and maintenance, 

  of the following systems which utilize the transmission 

  and/or transference of voice, sound, vision and digital for 

  commercial, education, security and entertainment purposes 

  for the following: TV monitoring and surveillance, 

  background-foreground music, intercom and telephone 

  interconnect, inventory control systems, microwave 
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  transmission, multi-media, multiplex, nurse call system, 

  radio page, school intercom and sound, burglar alarms, and 

  low voltage master clock systems. 

 

  A. SOUND AND VOICE TRANSMISSION/TRANSFERENCE SYSTEMS 

  Background foreground music, Intercom and telephone 

  interconnect systems, Telephone systems Nurse call systems, 

  Radio page systems, School intercom and sound systems, 

  Burglar alarm systems, Low voltage, master clock systems, 

  Multi-media/multiplex systems, Sound and musical 

  entertainment systems, RF systems, Antennas and Wave Guide, 

 

B. FIRE ALARM SYSTEMS Installation, wire pulling and testing   

 

  C. TELEVISION AND VIDEO SYSTEMS     Television monitoring and 

  surveillance systems  Video security systems, Video 

  entertainment systems, Video educational systems, Microwave 

  transmission systems, CATV and CCTV 

 

  D. SECURITY SYSTEMS Perimeter security systems Vibration 

  sensor systems Card access systems Access control systems, 

  Sonar/infrared monitoring equipment 

 

  E. COMMUNICATIONS SYSTEMS THAT TRANSMIT OR RECEIVE 

  INFORMATION AND/OR CONTROL SYSTEMS THAT ARE INTRINSIC  TO 

  THE ABOVE LISTED SYSTEMS  SCADA (Supervisory Control and 

  Data Acquisition)  PCM (Pulse Code Modulation) Inventory 
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  Control Systems, Digital Data Systems  Broadband and 

  Baseband and Carriers Point of Sale Systems, VSAT Data 

  Systems  Data Communication Systems  RF and Remote Control 

  Systems, Fiber Optic Data Systems 

 

  WORK EXCLUDED Raceway systems are not covered (excluding 

  Ladder-Rack for the purpose of the above listed systems). 

  Chases and/or nipples (not to exceed 10 feet) may be 

  installed on open wiring systems. Energy management 

  systems.  SCADA (Supervisory Control and Data Acquisition) 

  when not intrinsic to the above listed systems (in the 

  scope).  Fire alarm systems when installed in raceways 

  (including wire and cable pulling) shall be performed at 

  the electrician wage rate, when either of the following two 

  (2) conditions apply: 

  1.  The project involves new or major remodel building trades 

  construction. 

  2.  The conductors for the fire alarm system are installed in 

  conduit. 

 

---------------------------------------------------------------- 

 ELEC0234-001 03/23/2015 

 

MONTEREY, SAN BENITO AND SANTA CRUZ COUNTIES 

 

                                  Rates          Fringes 
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ELECTRICIAN   

     Zone A......................$ 41.90            22.86 

     Zone B......................$ 46.09            22.99 

 

  Zone A: All of Santa Cruz, Monterey, and San Benito Counties 

  within 25 air miles of Highway 1 and Dolan Road in Moss 

  Landing, and an area extending 5 miles east and west of 

  Highway 101 South to the San Luis Obispo County Line 

 

Zone B: Any area outside of Zone A 

 

---------------------------------------------------------------- 

 ELEC0234-003 12/01/2014 

 

MONTEREY, SAN BENITO, AND SANTA CRUZ COUNTIES 

 

                                  Rates          Fringes 

 

Sound & Communications   

     Installer...................$ 32.32            16.27 

     Technician..................$ 35.66            16.24 

 

  SCOPE OF WORK:  Including any data system whose only function 

  is to transmit or  receive information; excluding all other 

  data systems or  multiple systems which include control 

  function or power supply;  inclusion or exclusion of 

  terminations and testings of  conductors determined by 
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  their function; excluding fire alarm  work when installed 

  in raceways (including wire and cable  pulling) and when 

  performed on new or major remodel building  projects or 

  jobs for which the conductors for the fire alarm system are 

  installed in conduit; excluding installation of raceway 

  systems, line voltage work, industrial work, life-safety 

  systems (all buildings having floors located more than 75' 

  above the lowest floor level having building access); 

  excluding energy management systems. 

 

  FOOTNOTE:   Fire alarm work when installed in raceways 

  (including wire and cable pulling), on projects which 

  involve new or major remodel building construction, for 

  which the conductors for the fire alarm system are 

  installed in the conduit, shall be performed by the inside 

  electrician. 

 

---------------------------------------------------------------- 

 ELEC0302-001 06/01/2014 

 

CONTRA COSTA COUNTY 

 

                                  Rates          Fringes 

 

CABLE SPLICER....................$ 51.67            26.12 

ELECTRICIAN......................$ 45.26            25.93 

---------------------------------------------------------------- 
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 ELEC0302-003 12/01/2014 

 

CONTRA COSTA COUNTY 

 

                                  Rates          Fringes 

 

Sound & Communications   

     Installer...................$ 32.32            16.27 

     Technician..................$ 36.80            16.40 

 

  SCOPE OF WORK:  Including any data system whose only function 

  is to transmit or  receive information; excluding all other 

  data systems or  multiple systems which include control 

  function or power supply;  inclusion or exclusion of 

  terminations and testings of  conductors determined by 

  their function; excluding fire alarm  work when installed 

  in raceways (including wire and cable  pulling) and when 

  performed on new or major remodel building  projects or 

  jobs for which the conductors for the fire alarm system are 

  installed in conduit; excluding installation of raceway 

  systems, line voltage work, industrial work, life-safety 

  systems (all buildings having floors located more than 75' 

  above the lowest floor level having building access); 

  excluding energy management systems. 

 

  FOOTNOTE:   Fire alarm work when installed in raceways 

  (including wire and cable pulling), on projects which 
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  involve new or major remodel building construction, for 

  which the conductors for the fire alarm system are 

  installed in the conduit, shall be performed by the inside 

  electrician. 

 

---------------------------------------------------------------- 

 ELEC0332-001 06/01/2014 

 

SANTA CLARA COUNTY 

 

                                  Rates          Fringes 

 

CABLE SPLICER....................$ 62.41           32.102 

ELECTRICIAN......................$ 54.27           31.858 

 

  FOOTNOTES: Work under compressed air or where gas masks are 

  required, orwork on ladders, scaffolds, stacks, "Bosun's 

  chairs," or other structures and where the workers are not 

  protected by permanent guard rails at a distance of 40 to 

  60 ft. from the ground or supporting structures: to be paid 

  one and one-half times the straight-time rate of pay. 

  Work on structures of 60 ft. or over (as described above): 

  to be paid twice the straight-time rate of pay. 

 

---------------------------------------------------------------- 

 ELEC0332-003 12/01/2014 
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SANTA CLARA COUNTY 

 

                                  Rates          Fringes 

 

Sound & Communications   

     Installer...................$ 32.32            16.27 

     Technician..................$ 36.80            16.40 

 

  SCOPE OF WORK:  Including any data system whose only function 

  is to transmit or  receive information; excluding all other 

  data systems or  multiple systems which include control 

  function or power supply;  inclusion or exclusion of 

  terminations and testings of  conductors determined by 

  their function; excluding fire alarm  work when installed 

  in raceways (including wire and cable  pulling) and when 

  performed on new or major remodel building  projects or 

  jobs for which the conductors for the fire alarm system are 

  installed in conduit; excluding installation of raceway 

  systems, line voltage work, industrial work, life-safety 

  systems (all buildings having floors located more than 75' 

  above the lowest floor level having building access); 

  excluding energy management systems. 

 

  FOOTNOTE:   Fire alarm work when installed in raceways 

  (including wire and cable pulling), on projects which 

  involve new or major remodel building construction, for 

  which the conductors for the fire alarm system are 
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  installed in the conduit, shall be performed by the inside 

  electrician. 

 

---------------------------------------------------------------- 

 ELEC0595-001 06/01/2014 

 

ALAMEDA COUNTY 

 

                                  Rates          Fringes 

 

CABLE SPLICER....................$ 55.29         3%+29.81 

ELECTRICIAN......................$ 49.15         3%+29.81 

---------------------------------------------------------------- 

 ELEC0595-002 06/01/2014 

 

CALAVERAS AND SAN JOAQUIN COUNTIES 

 

                                  Rates          Fringes 

 

CABLE SPLICER....................$ 39.09       7.5%+21.74 

ELECTRICIAN   

     (1) Tunnel work.............$ 36.49       7.5%+21.74 

     (2)  All other work.........$ 34.75       7.5%+21.74 

---------------------------------------------------------------- 

 ELEC0595-006 12/01/2014 

 

ALAMEDA COUNTY 
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                                  Rates          Fringes 

 

Sound & Communications   

     Installer...................$ 32.32            16.27 

     Technician..................$ 36.80            16.41 

 

  SCOPE OF WORK:  Including any data system whose only function 

  is to transmit or  receive information; excluding all other 

  data systems or  multiple systems which include control 

  function or power supply;  inclusion or exclusion of 

  terminations and testings of  conductors determined by 

  their function; excluding fire alarm  work when installed 

  in raceways (including wire and cable  pulling) and when 

  performed on new or major remodel building  projects or 

  jobs for which the conductors for the fire alarm system are 

  installed in conduit; excluding installation of raceway 

  systems, line voltage work, industrial work, life-safety 

  systems (all buildings having floors located more than 75' 

  above the lowest floor level having building access); 

  excluding energy management systems. 

 

  FOOTNOTE:   Fire alarm work when installed in raceways 

  (including wire and cable pulling), on projects which 

  involve new or major remodel building construction, for 

  which the conductors for the fire alarm system are 

  installed in the conduit, shall be performed by the inside 
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  electrician. 

 

---------------------------------------------------------------- 

 ELEC0595-008 12/01/2014 

 

CALAVERAS AND SAN JOAQUIN COUNTIES 

 

                                  Rates          Fringes 

 

Communications System   

     Installer...................$ 28.22            16.15 

     Technician..................$ 32.13            16.27 

 

  SCOPE OF WORK:  Including any data system whose only function 

  is to transmit or  receive information; excluding all other 

  data systems or  multiple systems which include control 

  function or power supply;  inclusion or exclusion of 

  terminations and testings of  conductors determined by 

  their function; excluding fire alarm  work when installed 

  in raceways (including wire and cable  pulling) and when 

  performed on new or major remodel building  projects or 

  jobs for which the conductors for the fire alarm system are 

  installed in conduit; excluding installation of raceway 

  systems, line voltage work, industrial work, life-safety 

  systems (all buildings having floors located more than 75' 

  above the lowest floor level having building access); 

  excluding energy management systems. 
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  FOOTNOTE:  Fire alarm work when installed in raceways 

  (including wire and cable pulling), on projects which 

  involve new or major remodel building construction, for 

  which the conductors for the fire alarm system are 

  installed in the conduit, shall be performed by the inside 

  electrician. 

 

---------------------------------------------------------------- 

 ELEC0617-001 06/01/2014 

 

SAN MATEO COUNTY 

 

                                  Rates          Fringes 

 

ELECTRICIAN......................$ 52.50            28.81 

---------------------------------------------------------------- 

 ELEC0617-003 12/01/2013 

 

SAN MATEO COUNTY 

 

                                  Rates          Fringes 

 

Sound & Communications   

     Installer...................$ 31.32            16.24 

     Technician..................$ 35.66            16.37 
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  SCOPE OF WORK:  Including any data system whose only function 

  is to transmit or  receive information; excluding all other 

  data systems or  multiple systems which include control 

  function or power supply;  inclusion or exclusion of 

  terminations and testings of  conductors determined by 

  their function; excluding fire alarm  work when installed 

  in raceways (including wire and cable  pulling) and when 

  performed on new or major remodel building  projects or 

  jobs for which the conductors for the fire alarm system are 

  installed in conduit; excluding installation of raceway 

  systems, line voltage work, industrial work, life-safety 

  systems (all buildings having floors located more than 75' 

  above the lowest floor level having building access); 

  excluding energy management systems. 

 

  FOOTNOTE:   Fire alarm work when installed in raceways 

  (including wire and cable pulling), on projects which 

  involve new or major remodel building construction, for 

  which the conductors for the fire alarm system are 

  installed in the conduit, shall be performed by the inside 

  electrician. 

 

---------------------------------------------------------------- 

 ELEC0684-001 01/01/2015 

 

MARIPOSA, MERCED, STANISLAUS AND TUOLUMNE COUNTIES 
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                                  Rates          Fringes 

 

ELECTRICIAN......................$ 35.50            20.30 

 

CABLE SPLICER = 110% of Journeyman Electrician 

---------------------------------------------------------------- 

* ELEC0684-004 12/01/2014 

 

MARIPOSA, MERCED, STANISLAUS AND TUOLUMNE COUNTIES 

 

                                  Rates          Fringes 

 

Communications System   

     Installer...................$ 32.13            16.26 

     Technician..................$ 34.29         3%+13.70 

 

  SCOPE OF WORK:  Including any data system whose only function 

  is to transmit or  receive information; excluding all other 

  data systems or  multiple systems which include control 

  function or power supply;  inclusion or exclusion of 

  terminations and testings of  conductors determined by 

  their function; excluding fire alarm  work when installed 

  in raceways (including wire and cable  pulling) and when 

  performed on new or major remodel building  projects or 

  jobs for which the conductors for the fire alarm system are 

  installed in conduit; excluding installation of raceway 

  systems, line voltage work, industrial work, life-safety 
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  systems (all buildings having floors located more than 75' 

  above the lowest floor level having building access); 

  excluding energy management systems. 

 

  FOOTNOTE:  Fire alarm work when installed in raceways 

  (including wire and cable pulling), on projects which 

  involve new or major remodel building construction, for 

  which the conductors for the fire alarm system are 

  installed in the conduit, shall be performed by the inside 

  electrician. 

 

---------------------------------------------------------------- 

 ELEC1245-001 06/01/2013 

 

                                  Rates          Fringes 

 

LINE CONSTRUCTION   

     (1) Lineman; Cable splicer..$ 50.30            15.00 

     (2) Equipment specialist  

     (operates crawler  

     tractors, commercial motor  

     vehicles, backhoes,  

     trenchers, cranes (50 tons  

     and below), overhead &  

     underground distribution  

     line   equipment)...........$ 40.17            14.56 

     (3) Groundman...............$ 30.73            13.48 
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     (4) Powderman...............$ 44.91            13.48 

 

  HOLIDAYS: New Year's Day, M.L. King Day, Memorial Day, 

  Independence Day, Labor Day, Veterans Day, Thanksgiving Day 

  and day after Thanksgiving, Christmas Day 

 

---------------------------------------------------------------- 

 ELEV0008-001 01/01/2015 

 

                                  Rates          Fringes 

 

ELEVATOR MECHANIC................$ 60.39            28.38 

 

FOOTNOTE: 

  PAID VACATION:  Employer contributes 8% of regular hourly 

  rate as vacation pay credit for employees with more than 5 

  years of service, and 6% for 6 months to 5 years of service. 

  PAID HOLIDAYS: New Years Day, Memorial Day, Independence Day, 

  Labor Day, Veterans Day, Thanksgiving Day, Friday after 

  Thanksgiving, and Christmas Day. 

 

---------------------------------------------------------------- 

 ENGI0003-008 07/01/2013 

 

                                  Rates          Fringes 

 

Dredging: (DREDGING:    
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CLAMSHELL & DIPPER DREDGING;     

HYDRAULIC SUCTION DREDGING:)   

     AREA 1: 

      (1) Leverman...............$ 40.53            27.81 

      (2) Dredge Dozer; Heavy  

      duty repairman.............$ 35.57            27.81 

      (3) Booster Pump  

      Operator; Deck    

      Engineer; Deck mate;  

      Dredge Tender; Winch  

      Operator...................$ 34.45            27.81 

      (4) Bargeman; Deckhand;  

      Fireman; Leveehand; Oiler..$ 31.15            27.81 

     AREA 2: 

      (1) Leverman...............$ 42.53            27.81 

      (2) Dredge Dozer; Heavy  

      duty repairman.............$ 37.57            27.81 

      (3) Booster Pump  

      Operator; Deck    

      Engineer; Deck mate;  

      Dredge Tender; Winch  

      Operator...................$ 36.45            27.81 

      (4) Bargeman; Deckhand;  

      Fireman; Leveehand; Oiler..$ 33.15            27.81 

 

AREA DESCRIPTIONS   
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  AREA 1: ALAMEDA,BUTTE, CONTRA COSTA, KINGS, MARIN, MERCED, 

  NAPA, SACRAMENTO, SAN BENITO, SAN FRANCISCO, SAN JOAQUIN, 

  SAN MATEO, SANTA CLARA, SANTA CRUZ, SOLANO, STANISLAUS, 

  SUTTER, YOLO, AND YUBA COUNTIES 

 

AREA 2:  MODOC COUNTY 

 

  THE REMAINGING COUNTIES ARE SPLIT BETWEEN AREA 1 AND AREA 2 

  AS NOTED BELOW: 

 

ALPINE COUNTY: 

Area 1:  Northernmost part 

Area 2:  Remainder 

 

CALAVERAS COUNTY:  

Area 1: Remainder  

Area 2: Eastern part   

 

COLUSA COUNTY: 

Area 1:  Eastern part 

Area 2:  Remainder 

 

ELDORADO COUNTY: 

Area 1:  North Central part 

Area 2:  Remainder 

  

FRESNO COUNTY:  
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Area 1: Remainder  

Area 2: Eastern part   

 

GLENN COUNTY: 

Area 1:  Eastern part 

Area 2: Remainder   

 

LASSEN COUNTY: 

  Area 1:  Western part along the Southern portion of border 

  with Shasta County 

Area 2:  Remainder 

 

MADERA COUNTY:  

Area 1: Except Eastern part  

Area 2: Eastern part   

 

MARIPOSA COUNTY  

Area 1: Except Eastern part  

Area 2: Eastern part   

 

MONTERREY COUNTY  

Area 1: Except Southwestern part  

Area 2: Southwestern part   

 

NEVADA COUNTY: 

  Area 1:  All but the Northern portion along the border of 

  Sierra County 
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Area 2:  Remainder 

 

PLACER COUNTY: 

Area 1:  Al but the Central portion 

Area 2:  Remainder 

 

PLUMAS COUNTY: 

Area 1:  Western portion 

Area 2:  Remainder 

 

SHASTA COUNTY: 

Area 1:  All but the Northeastern corner 

Area 2:  Remainder 

 

SIERRA COUNTY: 

Area 1:  Western part 

Area 2:  Remainder 

 

SISKIYOU COUNTY: 

Area 1:  Central part 

Area 2:  Remainder 

 

SONOMA COUNTY: 

Area 1:  All but the Northwestern corner 

Area 2:  Remainder 

 

TEHAMA COUNTY: 
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  Area 1:  All but the Western border with Mendocino & Trinity 

  Counties 

Area 2:  Remainder 

 

TRINITY COUNTY: 

  Area 1:  East Central part and the Northeastern border with 

  Shasta County 

Area 2:  Remainder 

 

TUOLUMNE COUNTY:  

Area 1: Except Eastern part  

Area 2: Eastern part 

 

---------------------------------------------------------------- 

 ENGI0003-018 06/30/2014 

 

"AREA 1" WAGE RATES ARE LISTED BELOW  

 

"AREA 2" RECEIVES AN ADDITIONAL $2.00 PER HOUR ABOVE AREA 1 

RATES. 

 

SEE AREA DEFINITIONS BELOW 

 

 

                                  Rates          Fringes 

 

OPERATOR:  Power Equipment    
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(AREA 1:)   

     GROUP 1.....................$ 39.85            27.44 

     GROUP 2.....................$ 38.32            27.44 

     GROUP 3.....................$ 36.84            27.44 

     GROUP 4.....................$ 35.46            27.44 

     GROUP 5.....................$ 34.19            27.44 

     GROUP 6.....................$ 32.87            27.44 

     GROUP 7.....................$ 31.73            27.44 

     GROUP 8.....................$ 30.59            27.44 

     GROUP 8-A...................$ 28.38            27.44 

OPERATOR:  Power Equipment    

(Cranes and Attachments -    

AREA 1:)   

     GROUP 1 

      Cranes.....................$ 40.73            27.44 

      Oiler......................$ 33.76            27.44 

      Truck crane oiler..........$ 37.33            27.44 

     GROUP 2 

      Cranes.....................$ 38.97            27.44 

      Oiler......................$ 33.50            27.44 

      Truck crane oiler..........$ 37.04            27.44 

     GROUP 3 

      Cranes.....................$ 37.23            27.44 

      Hydraulic..................$ 32.87            27.44 

      Oiler......................$ 33.26            27.44 

      Truck Crane Oiler..........$ 36.77            27.44 

     GROUP 4 
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      Cranes.....................$ 34.19            27.44 

OPERATOR:  Power Equipment    

(Piledriving - AREA 1:)   

     GROUP 1 

      Lifting devices............$ 41.07            27.44 

      Oiler......................$ 31.81            27.44 

      Truck crane oiler..........$ 34.09            27.44 

     GROUP 2 

      Lifting devices............$ 39.25            27.44 

      Oiler......................$ 31.54            27.44 

      Truck Crane Oiler..........$ 33.84            27.44 

     GROUP 3 

      Lifting devices............$ 37.57            27.44 

      Oiler......................$ 31.32            27.44 

      Truck Crane Oiler..........$ 33.55            27.44 

     GROUP 4 

      Lifting devices............$ 35.80            27.44 

     GROUP 5 

      Lifting devices............$ 34.50            27.44 

     GROUP 6 

      Lifting devices............$ 33.16            27.44 

OPERATOR:  Power Equipment    

(Steel Erection - AREA 1:)   

     GROUP 1 

      Cranes.....................$ 41.70            27.44 

      Oiler......................$ 32.15            27.44 

      Truck Crane Oiler..........$ 34.38            27.44 
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     GROUP 2 

      Cranes.....................$ 39.93            27.44 

      Oiler......................$ 31.88            27.44 

      Truck Crane Oiler..........$ 34.16            27.44 

     GROUP 3 

      Cranes.....................$ 38.45            27.44 

      Hydraulic..................$ 32.67            27.44 

      Oiler......................$ 31.66            27.44 

      Truck Crane Oiler..........$ 33.89            27.44 

     GROUP 4 

      Cranes.....................$ 36.43            27.44 

     GROUP 5 

      Cranes.....................$ 35.13            27.44 

OPERATOR:  Power Equipment    

(Tunnel and Underground Work    

- AREA 1:)   

     SHAFTS, STOPES, RAISES: 

      GROUP 1....................$ 35.95            27.44 

      GROUP 1-A..................$ 38.32            27.44 

      GROUP 2....................$ 34.59            27.44 

      GROUP 3....................$ 33.36            27.44 

      GROUP 4....................$ 32.22            27.44 

      GROUP 5....................$ 31.08            27.44 

     UNDERGROUND: 

      GROUP 1....................$ 35.85            27.44 

      GROUP 1-A..................$ 38.32            27.44 

      GROUP 2....................$ 34.59            27.44 



N62473-10-D-0809 
   0025 (jacada5516629) 

Page 246 of 321 
 

 

      GROUP 3....................$ 33.26            27.44 

      GROUP 4....................$ 32.12            27.44 

      GROUP 5....................$ 30.98            27.44 

 

  FOOTNOTE: Work suspended by ropes or cables, or work on a 

  Yo-Yo Cat: $.60 per hour additional. 

 

 

  POWER EQUIPMENT OPERATOR CLASSIFICATIONS   

 

  GROUP 1: Operator of helicopter (when used in erection work); 

  Hydraulic excavator, 7 cu. yds. and over; Power shovels, 

  over 7 cu. yds. 

 

  GROUP 2: Highline cableway; Hydraulic excavator, 3-1/2 cu. 

  yds. up to 7 cu. yds.; Licensed construction work boat 

  operator, on site; Power blade operator (finish); Power 

  shovels, over 1 cu. yd. up to and including 7 cu. yds. 

  m.r.c. 

 

  GROUP 3: Asphalt milling machine; Cable backhoe; Combination 

  backhoe and loader over 3/4 cu. yds.; Continuous flight tie 

  back machine assistant to engineer or mechanic; Crane 

  mounted continuous flight tie back machine, tonnage to 

  apply; Crane mounted drill attachment, tonnage to apply; 

  Dozer, slope brd; Gradall; Hydraulic excavator, up to 3 1/2 

  cu. yds.; Loader 4 cu. yds. and over; Long reach excavator; 
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  Multiple engine scraper (when used as push pull); Power 

  shovels, up to and including 1 cu. yd.; Pre-stress wire 

  wrapping machine; Side boom cat, 572 or larger; Track 

  loader 4 cu. yds. and over; Wheel excavator (up to and 

  including 750 cu. yds. per hour) 

 

  GROUP 4: Asphalt plant engineer/box person; Chicago boom; 

  Combination backhoe and loader up to and including 3/4 cu. 

  yd.; Concrete batch plant (wet or dry); Dozer and/or push 

  cat; Pull- type elevating loader; Gradesetter, grade 

  checker (GPS, mechanical or otherwise); Grooving and 

  grinding machine; Heading shield operator; Heavy-duty 

  drilling equipment, Hughes, LDH, Watson 3000 or similar; 

  Heavy-duty repairperson and/or welder; Lime spreader; 

  Loader under 4 cu. yds.; Lubrication and service engineer 

  (mobile and grease rack); Mechanical finishers or spreader 

  machine (asphalt, Barber-Greene and similar); Miller 

  Formless M-9000 slope paver or similar; Portable crushing 

  and screening plants; Power blade support; Roller operator, 

  asphalt; Rubber-tired scraper, self-loading (paddle-wheels, 

  etc.); Rubber- tired earthmoving equipment (scrapers); Slip 

  form paver (concrete); Small tractor with drag; Soil 

  stabilizer (P & H or equal); Spider plow and spider puller; 

  Tubex pile rig; Unlicensed constuction work boat operator, 

  on site; Timber skidder; Track loader up to 4 yds.; 

  Tractor-drawn scraper; Tractor, compressor drill 

  combination; Welder; Woods-Mixer (and other similar Pugmill 
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  equipment) 

 

  GROUP 5: Cast-in-place pipe laying machine; Combination 

  slusher and motor operator; Concrete conveyor or concrete 

  pump, truck or equipment mounted; Concrete conveyor, 

  building site; Concrete pump or pumpcrete gun; Drilling 

  equipment, Watson 2000, Texoma 700 or similar; Drilling and 

  boring machinery, horizontal (not to apply to waterliners, 

  wagon drills or jackhammers); Concrete mixer/all; Person 

  and/or material hoist; Mechanical finishers (concrete) 

  (Clary, Johnson, Bidwell Bridge Deck or similar types); 

  Mechanical burm, curb and/or curb and gutter machine, 

  concrete or asphalt); Mine or shaft hoist; Portable 

  crusher; Power jumbo operator (setting slip-forms, etc., in 

  tunnels); Screed (automatic or manual); Self-propelled 

  compactor with dozer; Tractor with boom D6 or smaller; 

  Trenching machine, maximum digging capacity over 5 ft. 

  depth; Vermeer T-600B rock cutter or similar 

 

  GROUP 6: Armor-Coater (or similar); Ballast jack tamper; 

  Boom- type backfilling machine; Assistant plant engineer; 

  Bridge and/or gantry crane; Chemical grouting machine, 

  truck-mounted; Chip spreading machine operator; Concrete 

  saw (self-propelled unit on streets, highways, airports and 

  canals); Deck engineer; Drilling equipment Texoma 600, 

  Hughes 200 Series or similar up to and including 30 ft. 

  m.r.c.; Drill doctor; Helicopter radio operator; 
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  Hydro-hammer or similar; Line master; Skidsteer loader, 

  Bobcat larger than 743 series or similar (with 

  attachments); Locomotive; Lull hi-lift or similar; Oiler, 

  truck mounted equipment; Pavement breaker, truck-mounted, 

  with compressor combination; Paving fabric installation 

  and/or laying machine; Pipe bending machine (pipelines 

  only); Pipe wrapping machine (tractor propelled and 

  supported); Screed (except asphaltic concrete paving); 

  Self- propelled pipeline wrapping machine; Tractor; 

  Self-loading chipper; Concrete barrier moving machine 

 

  GROUP 7: Ballast regulator; Boom truck or dual-purpose 

  A-frame truck, non-rotating - under 15 tons; Cary lift or 

  similar; Combination slurry mixer and/or cleaner; Drilling 

  equipment, 20 ft. and under m.r.c.; Firetender (hot plant); 

  Grouting machine operator; Highline cableway signalperson; 

  Stationary belt loader (Kolman or similar); Lift slab 

  machine (Vagtborg and similar types); Maginnes internal 

  full slab vibrator; Material hoist (1 drum); Mechanical 

  trench shield; Pavement breaker with or without compressor 

  combination); Pipe cleaning machine (tractor propelled and 

  supported); Post driver; Roller (except asphalt); Chip 

  Seal; Self-propelled automatically applied concrete curing 

  mahcine (on streets, highways, airports and canals); 

  Self-propelled compactor (without dozer); Signalperson; 

  Slip-form pumps (lifting device for concrete forms); Tie 

  spacer; Tower mobile; Trenching machine, maximum digging 
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  capacity up to and including 5 ft. depth; Truck- type loader 

 

  GROUP 8: Bit sharpener; Boiler tender; Box operator; 

  Brakeperson; Combination mixer and compressor 

  (shotcrete/gunite); Compressor operator; Deckhand; Fire 

  tender; Forklift (under 20 ft.); Generator; 

  Gunite/shotcrete equipment operator; Hydraulic monitor; Ken 

  seal machine (or similar); Mixermobile; Oiler; Pump 

  operator; Refrigeration plant; Reservoir-debris tug (self- 

  propelled floating); Ross Carrier (construction site); 

  Rotomist operator; Self-propelled tape machine; Shuttlecar; 

  Self-propelled power sweeper operator (includes vacuum 

  sweeper);  Slusher operator; Surface heater; Switchperson; 

  Tar pot firetender; Tugger hoist, single drum; Vacuum 

  cooling plant; Welding machine (powered other than by 

  electricity) 

 

  GROUP 8-A: Elevator operator; Skidsteer loader-Bobcat 743 

  series or smaller, and similar (without attachments); Mini 

  excavator under 25 H.P. (backhoe-trencher); Tub grinder 

  wood chipper 

 

---------------------------------------------------------- 

              

     ALL CRANES AND ATTACHMENTS  

 

  GROUP 1: Clamshell and dragline over 7 cu. yds.; Crane, over 
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  100 tons; Derrick, over 100 tons; Derrick barge 

  pedestal-mounted, over 100 tons; Self-propelled boom-type 

  lifting device, over 100 tons 

 

  GROUP 2: Clamshell and dragline over 1 cu. yd. up to and 

  including 7 cu. yds.; Crane, over 45 tons up to and 

  including 100 tons; Derrick barge, 100 tons and under; 

  Self-propelled boom-type lifting device, over 45 tons; 

  Tower crane 

 

  GROUP 3: Clamshell and dragline up to and including 1 cu. 

  yd.; Cranes 45 tons and under; Self-propelled boom-type 

  lifting device 45 tons and under; 

 

  GROUP 4: Boom Truck or dual purpose A-frame truck, 

  non-rotating over 15 tons; Truck-mounted rotating 

  telescopic boom type lifting device, Manitex or similar 

  (boom truck) over 15 tons; Truck-mounted rotating 

  telescopic boom type lifting device, Manitex or similar 

  (boom truck) - under 15 tons; 

 

----------------------------------------------------------- 

 

                 PILEDRIVERS   

 

  GROUP 1: Derrick barge pedestal mounted over 100 tons; 

  Clamshell over 7 cu. yds.; Self-propelled boom-type lifting 
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  device over 100 tons; Truck crane or crawler, land or barge 

  mounted over 100 tons 

 

  GROUP 2: Derrick barge pedestal mounted 45 tons to and 

  including 100 tons; Clamshell up to and including 7 cu. 

  yds.; Self-propelled boom-type lifting device over 45 tons; 

  Truck crane or crawler, land or barge mounted, over 45 tons 

  up to and including 100 tons; Fundex F-12 hydraulic pile rig 

 

  GROUP 3: Derrick barge pedestal mounted under 45 tons; Self- 

  propelled boom-type lifting device 45 tons and under; 

  Skid/scow piledriver, any tonnage; Truck crane or crawler, 

  land or barge mounted 45 tons and under 

 

  GROUP 4: Assistant operator in lieu of assistant to engineer; 

  Forklift, 10 tons and over; Heavy-duty repairperson/welder 

 

GROUP 5: Deck engineer   

 

GROUP 6: Deckhand; Fire tender             

 

------------------------------------------------------------- 

 

            STEEL ERECTORS   

 

  GROUP 1: Crane over 100 tons; Derrick over 100 tons; Self- 

  propelled boom-type lifting device over 100 tons 
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  GROUP 2: Crane over 45 tons to 100 tons; Derrick under 100 

  tons; Self-propelled boom-type lifting device over 45 tons 

  to 100 tons; Tower crane 

 

  GROUP 3: Crane, 45 tons and under; Self-propelled boom-type 

  lifting device, 45 tons and under 

 

  GROUP 4: Chicago boom; Forklift, 10 tons and over; Heavy-duty 

  repair person/welder 

 

GROUP 5: Boom cat   

 

  -------------------------------------------------------------- 

  -- 

 

  TUNNEL AND UNDERGROUND WORK   

 

  GROUP 1-A: Tunnel bore machine operator, 20' diameter or more 

   

 

  GROUP 1: Heading shield operator; Heavy-duty repairperson; 

  Mucking machine (rubber tired, rail or track type); Raised 

  bore operator (tunnels); Tunnel mole bore operator 

 

  GROUP 2: Combination slusher and motor operator; Concrete 

  pump or pumpcrete gun; Power jumbo operator 
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GROUP 3: Drill doctor; Mine or shaft hoist   

 

  GROUP 4: Combination slurry mixer cleaner; Grouting Machine 

  operator; Motorman 

 

  GROUP 5: Bit Sharpener; Brakeman; Combination mixer and 

  compressor (gunite); Compressor operator; Oiler; Pump 

  operator; Slusher operator 

----------------------------------------------------------- 

 

AREA DESCRIPTIONS: 

 

  POWER EQUIPMENT OPERATORS, CRANES AND ATTACHMENTS,TUNNEL AND 

  UNDERGROUND  [These areas do not apply to Piledrivers and 

  Steel Erectors] 

 

  AREA 1: ALAMEDA, BUTTE, CONTRA COSTA, KINGS, MARIN,  MERCED, 

  NAPA, SACRAMENTO, SAN BENITO, SAN FRANCISCO, SAN JOAQUIN, 

  SAN MATEO, SANTA CLARA, SANTA CRUZ, SOLANO, STANISLAUS, 

  SUTTER, YOLO, AND YUBA COUNTIES 

 

AREA 2 - MODOC COUNTY 

 

  THE REMAINING COUNTIES ARE SPLIT BETWEEN AREA 1 AND AREA 2 AS 

  NOTED BELOW: 
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ALPINE COUNTY: 

Area 1: Northernmost part 

Area 2: Remainder 

 

CALAVERAS COUNTY:  

Area 1: Except Eastern part  

Area 2: Eastern part   

 

COLUSA COUNTY: 

Area 1: Eastern part 

Area 2: Remainder 

 

DEL NORTE COUNTY: 

Area 1: Extreme Southwestern corner 

Area 2: Remainder  

 

ELDORADO COUNTY: 

Area 1: North Central part 

Area 2: Remainder 

 

FRESNO COUNTY  

Area 1: Except Eastern part  

Area 2: Eastern part   

 

GLENN COUNTY: 

Area 1: Eastern part 

Area 2: Remainder 
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HUMBOLDT COUNTY: 

Area 1: Except Eastern and Southwestern parts 

Area 2: Remainder 

 

LAKE COUNTY: 

Area 1: Southern part 

Area 2: Remainder 

 

LASSEN COUNTY: 

  Area 1: Western part along the Southern portion of border 

  with Shasta County 

Area 2: Remainder 

 

MADERA COUNTY  

Area 1: Remainder  

Area 2: Eastern part   

 

MARIPOSA COUNTY  

Area 1: Remainder  

Area 2: Eastern part   

 

MENDOCINO COUNTY: 

Area 1: Central and Southeastern parts 

Area 2: Remainder  

 

MONTEREY COUNTY  
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Area 1: Remainder  

Area 2: Southwestern part 

 

NEVADA COUNTY: 

  Area 1: All but the Northern portion along the border of 

  Sierra County 

Area 2: Remainder 

 

PLACER COUNTY: 

Area 1: All but the Central portion 

Area 2: Remainder 

 

PLUMAS COUNTY: 

Area 1: Western portion 

Area 2: Remainder 

 

SHASTA COUNTY: 

Area 1: All but the Northeastern corner 

Area 2: Remainder 

 

SIERRA COUNTY: 

Area 1: Western part 

Area 2: Remainder 

 

SISKIYOU COUNTY: 

Area 1: Central part 

Area 2: Remainder 
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SONOMA COUNTY: 

Area 1: All but the Northwestern corner 

Area 2: Reaminder 

 

TEHAMA COUNTY: 

  Area 1: All but the Western border with mendocino & Trinity 

  Counties 

Area 2: Remainder 

 

TRINITY COUNTY: 

  Area 1: East Central part and the Northeaster border with 

  Shasta County 

Area 2: Remainder 

 

TULARE COUNTY; 

Area 1: Remainder 

Area 2: Eastern part 

 

TUOLUMNE COUNTY: 

Area 1: Remainder 

Area 2: Eastern Part 

 

---------------------------------------------------------------- 

 ENGI0003-019 07/01/2013 

 

SEE AREA DESCRIPTIONS BELOW 
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                                  Rates          Fringes 

 

OPERATOR:  Power Equipment    

(LANDSCAPE WORK ONLY)   

     GROUP 1 

      AREA 1.....................$ 29.64            25.71 

      AREA 2.....................$ 31.64            25.71 

     GROUP 2 

      AREA 1.....................$ 26.04            25.71 

      AREA 2.....................$ 28.04            25.71 

     GROUP 3 

      AREA 1.....................$ 21.43            25.71 

      AREA 2.....................$ 23.43            25.71 

 

GROUP DESCRIPTIONS: 

 

  GROUP 1:  Landscape Finish Grade Operator: All finish grade 

  work regardless of equipment used, and all equipment with a 

  rating more than 65 HP. 

 

  GROUP 2:  Landscape Operator up to 65 HP: All equipment with 

  a manufacturer's rating of 65 HP or less except equipment 

  covered by Group 1 or Group 3.  The following equipment 

  shall be included except when used for finish work as long 

  as manufacturer's rating is 65 HP or less: A-Frame and 

  Winch Truck, Backhoe, Forklift, Hydragraphic Seeder 
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  Machine, Roller, Rubber-Tired and Track Earthmoving 

  Equipment, Skiploader, Straw Blowers, and Trencher 31 HP up 

  to 65 HP. 

 

  GROUP 3: Landscae Utility Operator: Small Rubber-Tired 

  Tractor, Trencher Under 31 HP. 

 

AREA DESCRIPTIONS: 

 

  AREA 1: ALAMEDA, BUTTE, CONTRA COSTA, KINGS, MARIN,  MERCED, 

  NAPA, SACRAMENTO, SAN BENITO, SAN FRANCISCO, SAN JOAQUIN, 

  SAN MATEO, SANTA CLARA, SANTA CRUZ, SOLANO, STANISLAUS, 

  SUTTER, YOLO, AND YUBA COUNTIES 

 

AREA 2 - MODOC COUNTY 

 

  THE REMAINING COUNTIES ARE SPLIT BETWEEN AREA 1 AND AREA 2 AS 

  NOTED BELOW: 

 

ALPINE COUNTY: 

Area 1: Northernmost part 

Area 2: Remainder 

 

CALAVERAS COUNTY:  

Area 1: Except Eastern part  

Area 2: Eastern part   
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COLUSA COUNTY: 

Area 1: Eastern part 

Area 2: Remainder 

 

DEL NORTE COUNTY: 

Area 1: Extreme Southwestern corner 

Area 2: Remainder  

 

ELDORADO COUNTY: 

Area 1: North Central part 

Area 2: Remainder 

 

FRESNO COUNTY  

Area 1: Except Eastern part  

Area 2: Eastern part   

 

GLENN COUNTY: 

Area 1: Eastern part 

Area 2: Remainder 

 

HUMBOLDT COUNTY: 

Area 1: Except Eastern and Southwestern parts 

Area 2: Remainder 

 

LAKE COUNTY: 

Area 1: Southern part 

Area 2: Remainder 
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LASSEN COUNTY: 

  Area 1: Western part along the Southern portion of border 

  with Shasta County 

Area 2: Remainder 

 

MADERA COUNTY  

Area 1: Remainder  

Area 2: Eastern part   

 

MARIPOSA COUNTY  

Area 1: Remainder  

Area 2: Eastern part   

 

MENDOCINO COUNTY: 

Area 1: Central and Southeastern parts 

Area 2: Remainder  

 

MONTEREY COUNTY  

Area 1: Remainder  

Area 2: Southwestern part 

 

NEVADA COUNTY: 

  Area 1: All but the Northern portion along the border of 

  Sierra County 

Area 2: Remainder 
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PLACER COUNTY: 

Area 1: All but the Central portion 

Area 2: Remainder 

 

PLUMAS COUNTY: 

Area 1: Western portion 

Area 2: Remainder 

 

SHASTA COUNTY: 

Area 1: All but the Northeastern corner 

Area 2: Remainder 

 

SIERRA COUNTY: 

Area 1: Western part 

Area 2: Remainder 

 

SISKIYOU COUNTY: 

Area 1: Central part 

Area 2: Remainder 

 

SONOMA COUNTY: 

Area 1: All but the Northwestern corner 

Area 2: Reaminder 

 

TEHAMA COUNTY: 

  Area 1: All but the Western border with mendocino & Trinity 

  Counties 
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Area 2: Remainder 

 

TRINITY COUNTY: 

  Area 1: East Central part and the Northeaster border with 

  Shasta County 

Area 2: Remainder 

 

TULARE COUNTY; 

Area 1: Remainder 

Area 2: Eastern part 

 

TUOLUMNE COUNTY: 

Area 1: Remainder 

Area 2: Eastern Part 

 

---------------------------------------------------------------- 

 IRON0377-002 01/01/2015 

 

                                  Rates          Fringes 

 

Ironworkers:   

     Fence Erector...............$ 27.08            18.24 

     Ornamental, Reinforcing  

     and Structural..............$ 33.50            28.20 

 

PREMIUM PAY: 
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$6.00 additional per hour at the following locations: 

 

China Lake Naval Test Station, Chocolate Mountains Naval 

Reserve-Niland, 

Edwards AFB, Fort Irwin Military Station, Fort Irwin Training 

Center-Goldstone, San Clemente Island, San Nicholas Island, 

Susanville Federal Prison, 29 Palms - Marine Corps, U.S. Marine 

Base - Barstow, U.S. Naval Air Facility - Sealey, Vandenberg AFB 

 

$4.00 additional per hour at the following locations: 

 

Army Defense Language Institute - Monterey, Fallon Air Base, 

Naval Post Graduate School - Monterey, Yermo Marine Corps 

Logistics Center 

 

$2.00 additional per hour at the following locations: 

 

Port Hueneme, Port Mugu, U.S. Coast Guard Station - Two Rock 

 

 

---------------------------------------------------------------- 

 LABO0067-002 12/01/2014 

 

AREA "A" - ALAMEDA, CONTRA COSTA, MARIN, SAN FRANCISCO, SAN 

MATEO AND SANTA CLARA COUNTIES 

 

AREA "B"  -  ALPINE, AMADOR, BUTTE, CALAVERAS, COLUSA, DEL 
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NORTE, EL DORADO, FRESNO, GLENN, HUMBOLDT, KINGS, LAKE, LASSEN, 

MADERA, MARIPOSA, MENDOCINO, MERCED, MODOC, MONTEREY, NAPA, 

NEVADA, PLACER, PLUMAS, SACRAMENTO, SAN BENITO, SAN JOAQUIN, 

SANTA CRUZ, SHASTA, SIERRA, SISKIYOU, SOLANO, SONOMA, 

STANISLAUS, SUTTER, TEHAMA, TRINITY, TULARE, TUOLUMNE, YOLO AND 

YUBA COUNTIES 

 

 

                                  Rates          Fringes 

 

Asbestos Removal Laborer   

     Areas A & B.................$ 20.06             9.62 

LABORER (Lead Removal)   

     Area A......................$ 29.02            19.42 

     Area B......................$ 28.02            19.42 

 

  ASBESTOS REMOVAL-SCOPE OF WORK: Site mobilization; initial 

  site clean-up; site preparation; removal of 

  asbestos-containing materials from walls and ceilings; or 

  from pipes, boilers and mechanical systems only if they are 

  being scrapped; encapsulation, enclosure and disposal of 

  asbestos-containing materials by hand or with equipment or 

  machinery; scaffolding; fabrication of temporary wooden 

  barriers; and assembly of decontamination stations. 

 

---------------------------------------------------------------- 

 LABO0067-006 06/30/2014 
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AREA "A" - ALAMEDA, CONTRA COSTA, MARIN, SAN FRANCISCO, SAN 

MATEO AND SANTA CLARA COUNTIES 

 

AREA "B"  -  ALPINE, AMADOR, BUTTE, CALAVERAS, COLUSA, EL 

DORADO, FRESNO, GLENN, KINGS, LASSEN, MADERA, MARIPOSA, MERCED, 

MODOC, MONTEREY, NAPA, NEVADA, PLACER, PLUMAS, SACRAMENTO, SAN 

BENITO, SAN JOAQUIN, SANTA CRUZ, SHASTA, SIERRA, SISKIYOU, 

SOLANO, SONOMA, STANISLAUS, SUTTER, TEHAMA, TRINITY, TULARE, 

TUOLUMNE, YOLO AND YUBA COUNTIES 

 

 

                                  Rates          Fringes 

 

Laborers: (CONSTRUCTION CRAFT    

LABORERS - AREA A:)   

     Construction Specialist  

     Group.......................$ 29.09            18.66 

     GROUP 1.....................$ 28.39            18.66 

     GROUP 1-a...................$ 28.61            18.66 

     GROUP 1-c...................$ 28.44            18.66 

     GROUP 1-e...................$ 28.94            18.66 

     GROUP 1-f...................$ 28.97            18.66 

     GROUP 1-g (Contra Costa  

     County).....................$ 28.59            18.66 

     GROUP 2.....................$ 28.24            18.66 

     GROUP 3.....................$ 28.14            18.66 
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     GROUP 4.....................$ 21.83            18.66 

  See groups 1-b and 1-d under laborer classifications. 

Laborers: (CONSTRUCTION CRAFT    

LABORERS - AREA B:)   

     Construction Specialist  

     Group.......................$ 28.09            18.66 

     GROUP 1.....................$ 27.39            18.66 

     GROUP 1-a...................$ 27.61            18.66 

     GROUP 1-c...................$ 27.44            18.66 

     GROUP 1-e...................$ 27.94            18.66 

     GROUP 1-f...................$ 27.97            18.66 

     GROUP 2.....................$ 27.24            18.66 

     GROUP 3.....................$ 27.14            18.66 

     GROUP 4.....................$ 20.83            18.66 

  See groups 1-b and 1-d under laborer classifications. 

Laborers: (GUNITE - AREA A:)   

     GROUP 1.....................$ 29.35            18.66 

     GROUP 2.....................$ 28.85            18.66 

     GROUP 3.....................$ 28.26            18.66 

     GROUP 4.....................$ 28.14            18.66 

Laborers: (GUNITE - AREA B:)   

     GROUP 1.....................$ 28.35            18.66 

     GROUP 2.....................$ 27.85            18.66 

     GROUP 3.....................$ 27.26            18.66 

     GROUP 4.....................$ 27.14            18.66 

Laborers: (WRECKING - AREA A:)   

     GROUP 1.....................$ 28.39            18.66 
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     GROUP 2.....................$ 28.24            18.66 

Laborers: (WRECKING - AREA B:)   

     GROUP 1.....................$ 27.39            18.66 

     GROUP 2.....................$ 27.24            18.66 

Landscape Laborer (GARDENERS,    

HORTICULTURAL & LANDSCAPE    

LABORERS - AREA A:)   

     (1) New Construction........$ 28.14            18.66 

     (2) Establishment Warranty  

     Period......................$ 21.83            18.66 

Landscape Laborer (GARDENERS,    

HORTICULURAL & LANDSCAPE    

LABORERS - AREA B:)   

     (1) New Construction........$ 27.14            18.66 

     (2) Establishment Warranty  

     Period......................$ 20.83            18.66 

 

FOOTNOTES: 

  Laborers working off or with or from bos'n chairs, swinging 

  scaffolds, belts shall receive $0.25 per hour above the 

  applicable wage rate.  This shall not apply to workers 

  entitled to receive the wage rate set forth in Group 1-a 

  below. 

 

  --------------------------------------------------------- 
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LABORER CLASSIFICATIONS  

 

  CONSTRUCTION SPECIALIST GROUP: Asphalt ironer and raker; 

  Chainsaw; Laser beam in connection with laborers' work; 

  Cast-in- place manhole form setter; Pressure pipelayer; 

  Davis trencher - 300 or similar type (and all small 

  trenchers); Blaster; Diamond driller; Multiple unit drill; 

  Hydraulic drill 

 

  GROUP 1: Asphalt spreader boxes (all types); Barko, Wacker 

  and similar type tampers; Buggymobile; Caulker, bander, 

  pipewrapper, conduit layer, plastic pipelayer; Certified 

  hazardous waste worker including Leade Abatement; 

  Compactors of all types; Concrete and magnesite mixer, 1/2 

  yd. and under; Concrete pan work; Concrete sander; Concrete 

  saw; Cribber and/or shoring; Cut granite curb setter; 

  Dri-pak-it machine; Faller, logloader and bucker; Form 

  raiser, slip forms; Green cutter; Headerboard, Hubsetter, 

  aligner, by any method; High pressure blow pipe (1-1/2" or 

  over, 100 lbs. pressure/over); Hydro seeder and similar 

  type; Jackhammer operator; Jacking of pipe over 12 inches; 

  Jackson and similar type compactor; Kettle tender, pot and 

  worker applying asphalt, lay-kold, creosote, lime, caustic 

  and similar type materials (applying means applying, 

  dipping or handling of such materials); Lagging, sheeting, 

  whaling, bracing, trenchjacking, lagging hammer; Magnesite, 

  epoxyresin, fiberglass, mastic worker (wet or dry); No 
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  joint pipe and stripping of same, including repair of 

  voids; Pavement breaker and spader, including tool grinder; 

  Perma curb; Pipelayer (including grade checking in 

  connection with pipelaying); Precast-manhole setter; 

  Pressure pipe tester; Post hole digger, air, gas and 

  electric; Power broom sweeper; Power tampers of all types 

  (except as shown in Group 2); Ram set gun and stud gun; 

  Riprap stonepaver and rock-slinger, including placing of 

  sacked concrete and/or sand (wet or dry) and gabions and 

  similar type; Rotary scarifier or multiple head concrete 

  chipping scarifier; Roto and Ditch Witch; Rototiller; 

  Sandblaster, pot, gun, nozzle operators; Signalling and 

  rigging; Tank cleaner; Tree climber; Turbo blaster; 

  Vibrascreed, bull float in connection with laborers' work; 

  Vibrator; Hazardous waste worker (lead removal); Asbestos 

  and mold removal worker 

 

  GROUP 1-a: Joy drill model TWM-2A; Gardner-Denver model DH143 

  and similar type drills; Track driller; Jack leg driller; 

  Wagon driller; Mechanical drillers, all types regardless of 

  type or method of power; Mechanical pipe layers, all types 

  regardless of type or method of power; Blaster and powder; 

  All work of loading, placing and blasting of all powder and 

  explosives of whatever type regardless of method used for 

  such loading and placing; High scalers (including drilling 

  of same); Tree topper; Bit grinder 
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  GROUP 1-b: Sewer cleaners shall receive $4.00 per day above 

  Group 1 wage rates.  "Sewer cleaner" means any worker who 

  handles or comes in contact with raw sewage in small 

  diameter sewers.  Those who work inside recently active, 

  large diameter sewers, and all recently active sewer 

  manholes shal receive $5.00 per day above Group 1 wage 

  rates. 

 

  GROUP 1-c: Burning and welding in connection with laborers' 

  work; Synthetic thermoplastics and similar type welding 

 

  GROUP 1-d: Maintenance and repair track and road beds.  All 

  employees performing work covered herein shall receive $ 

  .25 per hour above their regular rate for all work 

  performed on underground structures not specifically 

  covered herein.  This paragraph shall not be construed to 

  apply to work below ground level in open cut.  It shall 

  apply to cut and cover work of subway construction after 

  the temporary cover has been placed. 

 

  GROUP 1-e: Work on and/or in bell hole footings and shafts 

  thereof, and work on and in deep footings.  (A deep footing 

  is a hole 15 feet or more in depth.)  In the event the 

  depth of the footing is unknown at the commencement of 

  excavation, and the final depth exceeds 15 feet, the deep 

  footing wage rate would apply to all employees for each and 

  every day worked on or in the excavation of the footing 
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  from the date of inception. 

 

  GROUP 1-f: Wire winding machine in connection with guniting 

  or shot crete 

 

  GROUP 1-g, CONTRA COSTA COUNTY: Pipelayer (including grade 

  checking in connection with pipelaying); Caulker; Bander; 

  Pipewrapper; Conduit layer; Plastic pipe layer; Pressure 

  pipe tester; No joint pipe and stripping of same, including 

  repair of voids; Precast manhole setters, cast in place 

  manhole form setters 

 

  GROUP 2: Asphalt shoveler; Cement dumper and handling dry 

  cement or gypsum; Choke-setter and rigger (clearing work); 

  Concrete bucket dumper and chute; Concrete chipping and 

  grinding; Concrete laborer (wet or dry); Driller tender, 

  chuck tender, nipper; Guinea chaser (stake), grout crew; 

  High pressure nozzle, adductor; Hydraulic monitor (over 100 

  lbs. pressure); Loading and unloading, carrying and hauling 

  of all rods and materials for use in reinforcing concrete 

  construction; Pittsburgh chipper and similar type brush 

  shredders; Sloper; Single foot, hand-held, pneumatic 

  tamper; All pneumatic, air, gas and electric tools not 

  listed in Groups 1 through 1-f; Jacking of pipe - under 12 

  inches 

 

  GROUP 3: Construction laborers, including bridge and general 
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  laborer; Dump, load spotter; Flag person; Fire watcher; 

  Fence erector; Guardrail erector; Gardener, horticultural 

  and landscape laborer; Jetting; Limber, brush loader and 

  piler; Pavement marker (button setter); Maintenance, repair 

  track and road beds; Streetcar and railroad construction 

  track laborer; Temporary air and water lines, Victaulic or 

  similar; Tool room attendant (jobsite only) 

 

  GROUP 4: Final clean-up work of debris, grounds and building 

  including but not limited to: street cleaner; cleaning and 

  washing windows; brick cleaner (jobsite only); material 

  cleaner (jobsite only).  The classification "material 

  cleaner" is to be utilized under the following conditions: 

A: at demolition site for the salvage of the material.      

  B: at the conclusion of a job where the material is to be 

  salvaged and stocked to be reused on another job. 

  C: for the cleaning of salvage material at the jobsite or 

  temporary jobsite yard. 

 

  The material cleaner classification should not be  used in 

  the performance of "form stripping, cleaning  and oiling 

  and moving to the next point of erection". 

 

-------------------------------------------------------- 

 

GUNITE LABORER CLASSIFICATIONS  
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GROUP 1: Structural Nozzleman  

 

GROUP 2: Nozzleman, Gunman, Potman, Groundman  

 

GROUP 3: Reboundman  

 

GROUP 4: Gunite laborer               

 

---------------------------------------------------------- 

 

WRECKING WORK LABORER CLASSIFICATIONS  

 

  GROUP 1: Skilled wrecker (removing and salvaging of sash, 

  windows and materials) 

 

  GROUP 2: Semi-skilled wrecker (salvaging of other building 

  materials) 

 

---------------------------------------------------------------- 

 LABO0073-002 06/30/2014 

 

CALAVERAS AND SAN JOAQUIN COUNTIES 

 

                                  Rates          Fringes 

 

LABORER (TRAFFIC CONTROL/LANE    

CLOSURE)   
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     Escort Driver, Flag Person..$ 27.14            19.03 

     Traffic Control Person I....$ 27.44            19.03 

     Traffic Control Person II...$ 24.94            19.03 

 

  TRAFFIC CONTROL PERSON I: Layout of traffic control, crash 

  cushions, construction area and roadside signage. 

 

  TRAFFIC CONTROL PERSON II: Installation and removal of 

  temporary/permanent signs, markers, delineators and crash 

  cushions. 

 

---------------------------------------------------------------- 

 LABO0073-003 06/30/2014 

 

SAN JOAQUIN COUNTY 

 

                                  Rates          Fringes 

 

LABORER   

     Mason Tender-Brick..........$ 31.11            17.34 

---------------------------------------------------------------- 

 LABO0073-005 06/30/2014 

 

                                  Rates          Fringes 

 

Tunnel and Shaft Laborers:   

     GROUP 1.....................$ 34.60            19.49 
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     GROUP 2.....................$ 34.37            19.49 

     GROUP 3.....................$ 34.12            19.49 

     GROUP 4.....................$ 33.67            19.49 

     GROUP 5.....................$ 33.13            19.49 

     Shotcrete Specialist........$ 35.12            19.49 

 

TUNNEL AND SHAFT CLASSIFICATIONS  

 

  GROUP 1: Diamond driller; Groundmen; Gunite and shotcrete 

  nozzlemen 

 

  GROUP 2: Rodmen; Shaft work & raise (below actual or 

  excavated ground level) 

 

  GROUP 3: Bit grinder; Blaster, driller, powdermen, heading; 

  Cherry pickermen - where car is lifted; Concrete finisher 

  in tunnel; Concrete screedman; Grout pumpman and potman; 

  Gunite & shotcrete gunman & potman; Headermen; High 

  pressure nozzleman; Miner - tunnel, including top and 

  bottom man on shaft and raise work; Nipper; Nozzleman on 

  slick line; Sandblaster - potman, Robotic Shotcrete Placer, 

  Segment Erector, Tunnel Muck Hauler, Steel Form raiser and 

  setter; Timberman, retimberman (wood or steel or substitute 

  materials therefore); Tugger (for tunnel laborer work); 

  Cable tender; Chuck tender; Powderman - primer house 

 

  GROUP 4: Vibrator operator, pavement breaker; Bull gang - 
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  muckers, trackmen; Concrete crew - includes rodding and 

  spreading, Dumpmen (any method) 

 

  GROUP 5: Grout crew; Reboundman; Swamper/ Brakeman 

 

---------------------------------------------------------------- 

 LABO0166-001 07/01/2006 

 

ALAMEDA AND CONTRA COSTA COUNTIES: 

 

                                  Rates          Fringes 

 

Brick Tender.....................$ 25.91            14.65 

 

  FOOTNOTES: Work on jobs where heat-protective clothing is 

  required: $2.00 per hour additional. Work at grinders: $.25 

  per hour additional. Manhole work: $2.00 per day additional. 

 

---------------------------------------------------------------- 

 LABO0166-002 07/01/2007 

 

SAN FRANCISCO AND SAN MATEO COUNTIES: 

 

                                  Rates          Fringes 

 

MASON TENDER, BRICK..............$ 26.93            16.50 
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  FOOTNOTES: Underground work such as sewers, manholes, catch 

  basins, sewer pipes, telephone conduits, tunnels and cut 

  trenches: $5.00 per day additional. Work in live sewage: 

  $2.50 per day additional. 

 

---------------------------------------------------------------- 

 LABO0261-003 06/30/2014 

 

SAN FRANCISCO AND SAN MATEO COUNTIES 

 

                                  Rates          Fringes 

 

LABORER (TRAFFIC CONTROL/LANE    

CLOSURE)   

     Escort Driver, Flag Person..$ 28.14            19.03 

     Traffic Control Person I....$ 28.44            19.03 

     Traffic Control Person II...$ 25.94            19.03 

 

  TRAFFIC CONTROL PERSON I: Layout of traffic control, crash 

  cushions, construction area and roadside signage. 

 

  TRAFFIC CONTROL PERSON II: Installation and removal of 

  temporary/permanent signs, markers, delineators and crash 

  cushions. 

 

---------------------------------------------------------------- 

 LABO0261-005 06/30/2014 
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SAN FRANCISCO AND SAN MATEO COUNTIES 

 

                                  Rates          Fringes 

 

Tunnel and Shaft Laborers:   

     GROUP 1.....................$ 34.60            19.49 

     GROUP 2.....................$ 34.37            19.49 

     GROUP 3.....................$ 34.12            19.49 

     GROUP 4.....................$ 33.67            19.49 

     GROUP 5.....................$ 33.13            19.49 

     Shotcrete Specialist........$ 35.12            19.49 

 

TUNNEL AND SHAFT CLASSIFICATIONS  

 

  GROUP 1: Diamond driller; Groundmen; Gunite and shotcrete 

  nozzlemen 

 

  GROUP 2: Rodmen; Shaft work & raise (below actual or 

  excavated ground level) 

 

  GROUP 3: Bit grinder; Blaster, driller, powdermen, heading; 

  Cherry pickermen - where car is lifted; Concrete finisher 

  in tunnel; Concrete screedman; Grout pumpman and potman; 

  Gunite & shotcrete gunman & potman; Headermen; High 

  pressure nozzleman; Miner - tunnel, including top and 

  bottom man on shaft and raise work; Nipper; Nozzleman on 
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  slick line; Sandblaster - potman, Robotic Shotcrete Placer, 

  Segment Erector, Tunnel Muck Hauler, Steel Form raiser and 

  setter; Timberman, retimberman (wood or steel or substitute 

  materials therefore); Tugger (for tunnel laborer work); 

  Cable tender; Chuck tender; Powderman - primer house 

 

  GROUP 4: Vibrator operator, pavement breaker; Bull gang - 

  muckers, trackmen; Concrete crew - includes rodding and 

  spreading, Dumpmen (any method) 

 

  GROUP 5: Grout crew; Reboundman; Swamper/ Brakeman 

 

---------------------------------------------------------------- 

 LABO0270-003 06/30/2014 

 

AREA A: SANTA CLARA 

 

 AREA B: MONTEREY, SAN BENITO AND  SANTA CRUZ COUNTIES 

 

 

                                  Rates          Fringes 

 

LABORER (TRAFFIC CONTROL/LANE    

CLOSURE)   

     Escort Driver, Flag Person 

      Area A.....................$ 28.14            19.03 

      Area B.....................$ 27.14            19.03 
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     Traffic Control Person I 

      Area A.....................$ 28.44            19.03 

      Area B.....................$ 27.44            19.03 

     Traffic Control Person II 

      Area A.....................$ 25.94            19.03 

      Area B.....................$ 24.94            19.03 

 

  TRAFFIC CONTROL PERSON I: Layout of traffic control, crash 

  cushions, construction area and roadside signage. 

 

  TRAFFIC CONTROL PERSON II: Installation and removal of 

  temporary/permanent signs, markers, delineators and crash 

  cushions. 

 

---------------------------------------------------------------- 

 LABO0270-004 06/30/2014 

 

MONTEREY, SAN BENITO, SANTA CLARA, AND SANTA CRUZ COUNTIES 

 

                                  Rates          Fringes 

 

Tunnel and Shaft Laborers:   

     GROUP 1.....................$ 34.60            19.49 

     GROUP 2.....................$ 34.37            19.49 

     GROUP 3.....................$ 34.12            19.49 

     GROUP 4.....................$ 33.67            19.49 

     GROUP 5.....................$ 33.13            19.49 
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     Shotcrete Specialist........$ 35.12            19.49 

 

TUNNEL AND SHAFT CLASSIFICATIONS  

 

  GROUP 1: Diamond driller; Groundmen; Gunite and shotcrete 

  nozzlemen 

 

  GROUP 2: Rodmen; Shaft work & raise (below actual or 

  excavated ground level) 

 

  GROUP 3: Bit grinder; Blaster, driller, powdermen, heading; 

  Cherry pickermen - where car is lifted; Concrete finisher 

  in tunnel; Concrete screedman; Grout pumpman and potman; 

  Gunite & shotcrete gunman & potman; Headermen; High 

  pressure nozzleman; Miner - tunnel, including top and 

  bottom man on shaft and raise work; Nipper; Nozzleman on 

  slick line; Sandblaster - potman, Robotic Shotcrete Placer, 

  Segment Erector, Tunnel Muck Hauler, Steel Form raiser and 

  setter; Timberman, retimberman (wood or steel or substitute 

  materials therefore); Tugger (for tunnel laborer work); 

  Cable tender; Chuck tender; Powderman - primer house 

 

  GROUP 4: Vibrator operator, pavement breaker; Bull gang - 

  muckers, trackmen; Concrete crew - includes rodding and 

  spreading, Dumpmen (any method) 

 

  GROUP 5: Grout crew; Reboundman; Swamper/ Brakeman 
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---------------------------------------------------------------- 

 LABO0270-005 07/01/2013 

 

MONTEREY AND SAN BENITO COUNTIES 

 

                                  Rates          Fringes 

 

LABORER   

     Mason Tender-Brick..........$ 31.70            16.53 

---------------------------------------------------------------- 

 LABO0294-001 06/30/2014 

 

FRESNO, KINGS AND MADERA COUNTIES 

 

                                  Rates          Fringes 

 

LABORER (Brick)   

     Mason Tender-Brick..........$ 31.11            17.34 

---------------------------------------------------------------- 

 LABO0294-002 06/30/2014 

 

FRESNO, KINGS, AND MADERA COUNTIES 

 

                                  Rates          Fringes 

 

LABORER (TRAFFIC CONTROL/LANE    
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CLOSURE)   

     Escort Driver, Flag Person..$ 27.14            19.03 

     Traffic Control Person I....$ 27.44            19.03 

     Traffic Control Person II...$ 24.94            19.03 

 

  TRAFFIC CONTROL PERSON I: Layout of traffic control, crash 

  cushions, construction area and roadside signage. 

 

  TRAFFIC CONTROL PERSON II: Installation and removal of 

  temporary/permanent signs, markers, delineators and crash 

  cushions. 

 

---------------------------------------------------------------- 

 LABO0294-005 06/30/2014 

 

FRESNO, KINGS, AND MADERA COUNTIES 

 

                                  Rates          Fringes 

 

Tunnel and Shaft Laborers:   

     GROUP 1.....................$ 34.60            19.49 

     GROUP 2.....................$ 34.37            19.49 

     GROUP 3.....................$ 34.12            19.49 

     GROUP 4.....................$ 33.67            19.49 

     GROUP 5.....................$ 33.13            19.49 

     Shotcrete Specialist........$ 35.12            19.49 
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TUNNEL AND SHAFT CLASSIFICATIONS  

 

  GROUP 1: Diamond driller; Groundmen; Gunite and shotcrete 

  nozzlemen 

 

  GROUP 2: Rodmen; Shaft work & raise (below actual or 

  excavated ground level) 

 

  GROUP 3: Bit grinder; Blaster, driller, powdermen, heading; 

  Cherry pickermen - where car is lifted; Concrete finisher 

  in tunnel; Concrete screedman; Grout pumpman and potman; 

  Gunite & shotcrete gunman & potman; Headermen; High 

  pressure nozzleman; Miner - tunnel, including top and 

  bottom man on shaft and raise work; Nipper; Nozzleman on 

  slick line; Sandblaster - potman, Robotic Shotcrete Placer, 

  Segment Erector, Tunnel Muck Hauler, Steel Form raiser and 

  setter; Timberman, retimberman (wood or steel or substitute 

  materials therefore); Tugger (for tunnel laborer work); 

  Cable tender; Chuck tender; Powderman - primer house 

 

  GROUP 4: Vibrator operator, pavement breaker; Bull gang - 

  muckers, trackmen; Concrete crew - includes rodding and 

  spreading, Dumpmen (any method) 

 

  GROUP 5: Grout crew; Reboundman; Swamper/ Brakeman 

 

---------------------------------------------------------------- 
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 LABO0304-002 06/30/2014 

 

ALAMEDA COUNTY 

 

                                  Rates          Fringes 

 

LABORER (TRAFFIC CONTROL/LANE    

CLOSURE)   

     Escort Driver, Flag Person..$ 28.14            19.03 

     Traffic Control Person I....$ 28.44            19.03 

     Traffic Control Person II...$ 25.94            19.03 

 

  TRAFFIC CONTROL PERSON I: Layout of traffic control, crash 

  cushions, construction area and roadside signage. 

 

  TRAFFIC CONTROL PERSON II: Installation and removal of 

  temporary/permanent signs, markers, delineators and crash 

  cushions. 

 

---------------------------------------------------------------- 

 LABO0304-003 06/30/2014 

 

ALAMEDA COUNTY 

 

                                  Rates          Fringes 

 

Tunnel and Shaft Laborers:   
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     GROUP 1.....................$ 34.60            19.49 

     GROUP 2.....................$ 34.37            19.49 

     GROUP 3.....................$ 34.12            19.49 

     GROUP 4.....................$ 33.67            19.49 

     GROUP 5.....................$ 33.13            19.49 

     Shotcrete Specialist........$ 35.12            19.49 

 

TUNNEL AND SHAFT CLASSIFICATIONS  

 

  GROUP 1: Diamond driller; Groundmen; Gunite and shotcrete 

  nozzlemen 

 

  GROUP 2: Rodmen; Shaft work & raise (below actual or 

  excavated ground level) 

 

  GROUP 3: Bit grinder; Blaster, driller, powdermen, heading; 

  Cherry pickermen - where car is lifted; Concrete finisher 

  in tunnel; Concrete screedman; Grout pumpman and potman; 

  Gunite & shotcrete gunman & potman; Headermen; High 

  pressure nozzleman; Miner - tunnel, including top and 

  bottom man on shaft and raise work; Nipper; Nozzleman on 

  slick line; Sandblaster - potman, Robotic Shotcrete Placer, 

  Segment Erector, Tunnel Muck Hauler, Steel Form raiser and 

  setter; Timberman, retimberman (wood or steel or substitute 

  materials therefore); Tugger (for tunnel laborer work); 

  Cable tender; Chuck tender; Powderman - primer house 
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  GROUP 4: Vibrator operator, pavement breaker; Bull gang - 

  muckers, trackmen; Concrete crew - includes rodding and 

  spreading, Dumpmen (any method) 

 

  GROUP 5: Grout crew; Reboundman; Swamper/ Brakeman 

 

---------------------------------------------------------------- 

 LABO0324-002 06/30/2014 

 

CONTRA COSTA COUNTY 

 

                                  Rates          Fringes 

 

LABORER (TRAFFIC CONTROL/LANE    

CLOSURE)   

     Escort Driver, Flag Person..$ 28.14            19.03 

     Traffic Control Person I....$ 28.44            19.03 

     Traffic Control Person II...$ 25.94            19.03 

 

  TRAFFIC CONTROL PERSON I: Layout of traffic control, crash 

  cushions, construction area and roadside signage. 

 

  TRAFFIC CONTROL PERSON II: Installation and removal of 

  temporary/permanent signs, markers, delineators and crash 

  cushions. 

 

---------------------------------------------------------------- 
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 LABO0324-006 06/30/2014 

 

CONTRA COSTA COUNTY 

 

                                  Rates          Fringes 

 

Tunnel and Shaft Laborers:   

     GROUP 1.....................$ 34.60            19.49 

     GROUP 2.....................$ 34.37            19.49 

     GROUP 3.....................$ 34.12            19.49 

     GROUP 4.....................$ 33.67            19.49 

     GROUP 5.....................$ 33.13            19.49 

     Shotcrete Specialist........$ 35.12            19.49 

 

TUNNEL AND SHAFT CLASSIFICATIONS  

 

  GROUP 1: Diamond driller; Groundmen; Gunite and shotcrete 

  nozzlemen 

 

  GROUP 2: Rodmen; Shaft work & raise (below actual or 

  excavated ground level) 

 

  GROUP 3: Bit grinder; Blaster, driller, powdermen, heading; 

  Cherry pickermen - where car is lifted; Concrete finisher 

  in tunnel; Concrete screedman; Grout pumpman and potman; 

  Gunite & shotcrete gunman & potman; Headermen; High 

  pressure nozzleman; Miner - tunnel, including top and 
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  bottom man on shaft and raise work; Nipper; Nozzleman on 

  slick line; Sandblaster - potman, Robotic Shotcrete Placer, 

  Segment Erector, Tunnel Muck Hauler, Steel Form raiser and 

  setter; Timberman, retimberman (wood or steel or substitute 

  materials therefore); Tugger (for tunnel laborer work); 

  Cable tender; Chuck tender; Powderman - primer house 

 

  GROUP 4: Vibrator operator, pavement breaker; Bull gang - 

  muckers, trackmen; Concrete crew - includes rodding and 

  spreading, Dumpmen (any method) 

 

  GROUP 5: Grout crew; Reboundman; Swamper/ Brakeman 

 

---------------------------------------------------------------- 

 LABO1130-002 06/30/2014 

 

MARIPOSA, MERCED, STANISLAUS, AND TUOLUMNE COUNTIES 

 

                                  Rates          Fringes 

 

LABORER (TRAFFIC CONTROL/LANE    

CLOSURE)   

     Escort Driver, Flag Person..$ 27.14            19.03 

     Traffic Control Person I....$ 27.44            19.03 

     Traffic Control Person II...$ 24.94            19.03 

 

  TRAFFIC CONTROL PERSON I: Layout of traffic control, crash 
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  cushions, construction area and roadside signage. 

 

  TRAFFIC CONTROL PERSON II: Installation and removal of 

  temporary/permanent signs, markers, delineators and crash 

  cushions. 

 

---------------------------------------------------------------- 

 LABO1130-003 06/30/2014 

 

MARIPOSA, MERCED, STANISLAUS, AND TUOLUMNE COUNTIES 

 

                                  Rates          Fringes 

 

Tunnel and Shaft Laborers:   

     GROUP 1.....................$ 34.60            19.49 

     GROUP 2.....................$ 34.37            19.49 

     GROUP 3.....................$ 34.12            19.49 

     GROUP 4.....................$ 33.67            19.49 

     GROUP 5.....................$ 33.13            19.49 

     Shotcrete Specialist........$ 35.12            19.49 

 

TUNNEL AND SHAFT CLASSIFICATIONS  

 

  GROUP 1: Diamond driller; Groundmen; Gunite and shotcrete 

  nozzlemen 

 

  GROUP 2: Rodmen; Shaft work & raise (below actual or 
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  excavated ground level) 

 

  GROUP 3: Bit grinder; Blaster, driller, powdermen, heading; 

  Cherry pickermen - where car is lifted; Concrete finisher 

  in tunnel; Concrete screedman; Grout pumpman and potman; 

  Gunite & shotcrete gunman & potman; Headermen; High 

  pressure nozzleman; Miner - tunnel, including top and 

  bottom man on shaft and raise work; Nipper; Nozzleman on 

  slick line; Sandblaster - potman, Robotic Shotcrete Placer, 

  Segment Erector, Tunnel Muck Hauler, Steel Form raiser and 

  setter; Timberman, retimberman (wood or steel or substitute 

  materials therefore); Tugger (for tunnel laborer work); 

  Cable tender; Chuck tender; Powderman - primer house 

 

  GROUP 4: Vibrator operator, pavement breaker; Bull gang - 

  muckers, trackmen; Concrete crew - includes rodding and 

  spreading, Dumpmen (any method) 

 

  GROUP 5: Grout crew; Reboundman; Swamper/ Brakeman 

 

---------------------------------------------------------------- 

 LABO1130-005 06/30/2014 

 

MARIPOSA, MERCED, STANISLAUS AND TUOLUMNE COUNTIES 

 

                                  Rates          Fringes 
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LABORER   

     Mason Tender-Brick..........$ 31.11            17.34 

---------------------------------------------------------------- 

 LABO1414-004 08/07/2013 

 

SAN FRANCISCO AND SAN MATEO COUNTIES: 

 

                                  Rates          Fringes 

 

PLASTER TENDER...................$ 30.00            16.36 

 

Work on a swing stage scaffold: $1.00 per hour additional. 

---------------------------------------------------------------- 

 LABO1414-007 08/07/2013 

 

CALAVERAS, FRESNO, KINGS, MADERA, MARIPOSA, MERCED, SAN 

JOAQUIN, STANISLAUS & TUOLUMNE 

 

 

                                  Rates          Fringes 

 

Plasterer tender.................$ 30.00            16.36 

 

Work on a swing stage scaffold: $1.00 per hour additional. 

---------------------------------------------------------------- 

 LABO1414-008 08/07/2013 
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ALAMEDA AND CONTRA COSTA COUNTIES: 

 

                                  Rates          Fringes 

 

Plasterer tender.................$ 30.00            16.36 

 

Work on a swing stage scaffold: $1.00 per hour additional. 

---------------------------------------------------------------- 

 LABO1414-010 08/07/2013 

 

SANTA CLARA AND SANTA CRUZ COUNTIES 

 

                                  Rates          Fringes 

 

PLASTER TENDER   

     4 Stories and under.........$ 28.00            16.36 

     5 Stories and above.........$ 30.00            16.36 

 

Work on a swing stage scaffold: $1.00 per hour additional. 

---------------------------------------------------------------- 

 LABO1414-011 08/07/2013 

 

MONTEREY AND SAN BENITO COUNTIES 

 

                                  Rates          Fringes 

 

Plasterer tender.................$ 30.00            16.36 
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Work on a swing stage scaffold: $1.00 per hour additional. 

---------------------------------------------------------------- 

 PAIN0016-001 01/01/2015 

 

ALAMEDA, CONTRA COSTA, MONTEREY, SAN BENITO, SAN MATEO, SANTA 

CLARA, AND SANTA CRUZ COUNTIES 

 

 

                                  Rates          Fringes 

 

Painters:........................$ 36.45            21.48 

 

PREMIUMS: 

 

EXOTIC MATERIALS - $0.75 additional per hour. 

SPRAY WORK: - $0.50 additional per hour. 

INDUSTRIAL PAINTING - $0.25 additional per hour 

  [Work on industrial buildings used for the manufacture and 

  processing of goods for sale or service; steel construction 

  (bridges), stacks, towers, tanks, and similar structures] 

 

HIGH WORK: 

over 50 feet - $2.00 per hour additional 

100 to 180 feet - $4.00 per hour additional 

Over 180 feet - $6.00 per houir additional 
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---------------------------------------------------------------- 

 PAIN0016-003 01/01/2015 

 

AREA 1: ALAMEDA, CONTRA COSTA, SAN FRANCISCO, SAN MATEO & SANTA 

CLARA COUNTIES 

 

AREA 2: CALAVERAS, MARIPOA, MERCED, MONTEREY, SAN BENITO, SAN 

JOAQUIN, SANTA CRUZ, STANISLAUS & TUOLUMNE COUNTIES 

 

 

                                  Rates          Fringes 

 

Drywall Finisher/Taper   

     AREA 1......................$ 40.37            21.28 

     AREA 2......................$ 36.24            19.88 

---------------------------------------------------------------- 

 PAIN0016-012 01/01/2015 

 

ALAMEDA, CONTRA COSTA, MARIPOSA, MERCED, MONTEREY, SAN BENITO, 

SAN FRANCISCO, SAN MATEO, SANTA CLARA AND SANTA CRUZ COUNTIES 

 

 

                                  Rates          Fringes 

 

SOFT FLOOR LAYER.................$ 46.20            18.73 

---------------------------------------------------------------- 

 PAIN0016-015 01/01/2015 
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CALAVERAS, MARIPOSA, MERCED, SAN JOAQUIN, STANISLAUS & TUOLUMNE 

COUNTIES 

 

 

                                  Rates          Fringes 

 

PAINTER   

     Brush.......................$ 30.85            16.85 

 

FOOTNOTES:  

SPRAY/SANDBLAST: $0.50 additional per hour. 

EXOTIC MATERIALS: $1.00 additional per hour. 

  HIGH TIME:  Over 50 ft above ground or water level $2.00 

  additional per hour.  100 to 180 ft above ground or water 

  level $4.00 additional per hour.  Over 180 ft above ground 

  or water level $6.00 additional per hour. 

 

---------------------------------------------------------------- 

 PAIN0016-022 01/01/2015 

 

SAN FRANCISCO COUNTY 

 

                                  Rates          Fringes 

 

PAINTER..........................$ 40.07            21.48 

---------------------------------------------------------------- 
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 PAIN0169-001 01/01/2015 

 

FRESNO, KINGS, MADERA, MARIPOSA AND MERCED COUNTIES: 

 

                                  Rates          Fringes 

 

GLAZIER..........................$ 34.83            19.75 

---------------------------------------------------------------- 

 PAIN0169-005 01/01/2015 

 

ALAMEDA CONTRA COSTA, MONTEREY, SAN BENITO, SAN FRANCISCO, SAN 

MATEO, SANTA CLARA & SANTA CRUZ COUNTIES 

 

 

                                  Rates          Fringes 

 

GLAZIER..........................$ 43.48            24.19 

---------------------------------------------------------------- 

 PAIN0294-004 01/01/2015 

 

FRESNO, KINGS AND MADERA COUNTIES 

 

                                  Rates          Fringes 

 

PAINTER   

     Brush, Roller...............$ 25.67            15.68 

     Drywall Finisher/Taper......$ 30.47            16.81 
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FOOTNOTE:  

  Spray Painters & Paperhangers recive $1.00 additional per 

  hour. Painters doing Drywall Patching receive $1.25 

  additional per hour.  Lead Abaters & Sandblasters receive 

  $1.50 additional per hour.  High Time - over 30 feet (does 

  not include work from a lift) $0.75 per hour additional. 

 

---------------------------------------------------------------- 

 PAIN0294-005 01/01/2015 

 

FRESNO, KINGS & MADERA 

 

                                  Rates          Fringes 

 

SOFT FLOOR LAYER.................$ 30.83            17.39 

---------------------------------------------------------------- 

 PAIN0767-001 01/01/2015 

 

CALAVERAS, SAN JOAQUIN, STANISLAUS AND TUOLUMNE COUNTIES: 

 

                                  Rates          Fringes 

 

GLAZIER..........................$ 33.79            22.49 

 

  PAID HOLIDAYS: New Year's Day, Martin Luther King, Jr. Day, 

  President's Day, Memorial Day, Independence Day, Labor Day, 
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  Veteran's Day, Thanksgiving Day, and Christmas Day. 

 

  Employee rquired to wear a body harness shall receive $1.50 

  per hour above the basic hourly rate at any elevation. 

 

---------------------------------------------------------------- 

 PAIN1176-001 07/01/2014 

 

HIGHWAY IMPR0VEMENT 

 

                                  Rates          Fringes 

 

Parking Lot Striping/Highway    

Marking:   

     GROUP 1.....................$ 34.26            11.65 

     GROUP 2.....................$ 29.12            11.65 

     GROUP 3.....................$ 29.46            11.65 

 

CLASSIFICATIONS   

 

  GROUP 1: Striper: Layout and application of painted traffic 

  stripes and marking; hot thermo plastic; tape, traffic 

  stripes and markings 

 

  GROUP 2: Gamecourt & Playground Installer 

 

  GROUP 3: Protective Coating, Pavement Sealing 
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---------------------------------------------------------------- 

 PAIN1237-003 01/01/2015 

 

CALAVERAS; SAN JOAQUIN COUNTIES; STANISLAUS AND TUOLUMNE 

COUNTIES: 

 

 

                                  Rates          Fringes 

 

SOFT FLOOR LAYER.................$ 31.79            14.93 

---------------------------------------------------------------- 

 PLAS0066-002 07/01/2014 

 

ALAMEDA, CONTRA COSTA, SAN MATEO AND SAN FRANCISCO COUNTIES: 

 

                                  Rates          Fringes 

 

PLASTERER........................$ 35.34            24.21 

---------------------------------------------------------------- 

 PLAS0300-001 07/01/2014 

 

                                  Rates          Fringes 

 

PLASTERER   

     AREA 188:  Fresno...........$ 29.44            22.26 

     AREA 224:  San Benito,  
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     Santa Clara, Santa Cruz.....$ 31.59            22.26 

     AREA 295:  Calaveras & San  

     Joaquin Couonties...........$ 31.41            22.26 

     AREA 337:  Monterey County..$ 30.52            22.26 

     AREA 429:  Mariposa,  

     Merced, Stanislaus,  

     Tuolumne Counties...........$ 31.41            22.26 

---------------------------------------------------------------- 

 PLAS0300-005 06/30/2014 

 

                                  Rates          Fringes 

 

CEMENT MASON/CONCRETE FINISHER...$ 30.00            22.07 

---------------------------------------------------------------- 

 PLUM0038-001 07/01/2014 

 

SAN FRANCISCO COUNTY 

 

                                  Rates          Fringes 

 

PLUMBER (Plumber,    

Steamfitter, Refrigeration    

Fitter)..........................$ 64.00            43.29 

---------------------------------------------------------------- 

 PLUM0038-005 07/01/2014 

 

SAN FRANCISCO COUNTY 
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                                  Rates          Fringes 

 

Landscape/Irrigation Fitter    

(Underground/Utility Fitter).....$ 54.40            32.15 

---------------------------------------------------------------- 

 PLUM0062-001 01/01/2015 

 

MONTEREY AND SANTA CRUZ COUNTIES 

 

                                  Rates          Fringes 

 

PLUMBER & STEAMFITTER............$ 41.30            25.94 

---------------------------------------------------------------- 

 PLUM0159-001 07/01/2014 

 

CONTRA COSTA COUNTY 

 

                                  Rates          Fringes 

 

Plumber and steamfitter   

     (1) Refrigeration...........$ 50.88            33.64 

     (2) All other work..........$ 51.77            28.39 

---------------------------------------------------------------- 

 PLUM0246-001 01/01/2015 

 

FRESNO, KINGS & MADERA COUNTIES 
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                                  Rates          Fringes 

 

PLUMBER & STEAMFITTER............$ 37.50            26.14 

---------------------------------------------------------------- 

 PLUM0246-004 07/01/2013 

 

FRESNO, MERCED & SAN JOAQUIN COUNIES 

 

                                  Rates          Fringes 

 

PLUMBER (PIPE TRADESMAN).........$ 13.00             9.77 

 

PIPE TRADESMAN SCOPE OF WORK: 

  Installation of corrugated metal piping for drainage, as well 

  as installation of corrugated metal piping for culverts in 

  connection with storm sewers and drains; Grouting, dry 

  packing and diapering of joints, holes or chases including 

  paving over joints, in piping; Temporary piping for dirt 

  work for building site preparation; Operating jack hammers, 

  pavement breakers, chipping guns, concrete saws and spades 

  to cut holes, chases and channels for piping systems; 

  Digging, grading, backfilling and ground preparation for 

  all types of pipe to all points of the jobsite; Ground 

  preparation including ground leveling, layout and planting 

  of shrubbery, trees and ground cover, including watering, 

  mowing, edging, pruning and fertilizing, the breaking of 
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  concrete, digging, backfilling and tamping for the 

  preparation and completion of all work in connection with 

  lawn sprinkler and landscaping; Loading, unloading and 

  distributing materials at jobsite; Putting away materials 

  in storage bins in jobsite secure storage area; Demolition 

  of piping and fixtures for remodeling and additions; 

  Setting up and tearing down work benches, ladders and job 

  shacks; Clean-up and sweeping of jobsite; Pipe wrapping and 

  waterproofing where tar or similar material is applied for 

  protection of buried piping; Flagman 

 

---------------------------------------------------------------- 

 PLUM0342-001 07/01/2014 

 

ALAMEDA & CONTRA COSTA  COUNTIES 

 

                                  Rates          Fringes 

 

PIPEFITTER   

     CONTRA COSTA COUNTY.........$ 54.71            35.99 

PLUMBER, PIPEFITTER,    

STEAMFITTER   

     ALAMEDA COUNTY..............$ 54.71            35.99 

---------------------------------------------------------------- 

 PLUM0355-004 07/01/2014 

 

ALAMEDA, CALAVERAS, CONTRA COSTA, FRESNO, KINGS, MADERA, 
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MARIPOSA, MERCED, MONTEREY, SAN BENITO, SAN JOAQUIN, SAN MATEO, 

SANTA CLARA, SANTA CRUZ, STANISLAUS, AND TUOLUMNE COUNTIES: 

 

 

                                  Rates          Fringes 

 

Underground Utility Worker   

     /Landscape Fitter...........$ 28.55             9.25 

---------------------------------------------------------------- 

 PLUM0393-001 07/01/2014 

 

SAN BENITO AND SANTA CLARA COUNTIES 

 

                                  Rates          Fringes 

 

PLUMBER/PIPEFITTER...............$ 57.41            33.08 

---------------------------------------------------------------- 

 PLUM0442-001 01/01/2015 

 

CALAVERAS, MARIPOSA, MERCED, SAN JOAQUIN, STANISLAUS & TUOLUMNE 

COUNTIES 

 

 

                                  Rates          Fringes 

 

PLUMBER & STEAMFITTER............$ 38.50            25.89 

---------------------------------------------------------------- 
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 PLUM0467-001 07/01/2014 

 

SAN MATEO COUNTY 

 

                                  Rates          Fringes 

 

Plumber/Pipefitter/Steamfitter...$ 57.50            31.16 

---------------------------------------------------------------- 

 ROOF0027-002 09/01/2014 

 

FRESNO, KINGS, AND MADERA COUNTIES 

 

                                  Rates          Fringes 

 

ROOFER...........................$ 26.37            12.68 

 

  FOOTNOTE: Work with pitch, pitch base of pitch impregnated 

  products or any material containing coal tar pitch, on any 

  building old or new, where both asphalt and pitchers are 

  used in the application of a built-up roof or tear off: 

  $2.00 per hour additional. 

 

---------------------------------------------------------------- 

 ROOF0040-002 08/01/2014 

 

SAN FRANCISCO & SAN MATEO COUNTIES: 
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                                  Rates          Fringes 

 

ROOFER...........................$ 35.19            13.75 

---------------------------------------------------------------- 

 ROOF0081-001 08/01/2014 

 

ALAMEDA AND CONTRA COSTA COUNTIES: 

 

                                  Rates          Fringes 

 

Roofer...........................$ 35.06            13.89 

---------------------------------------------------------------- 

 ROOF0081-004 08/01/2014 

 

CALAVERAS, MARIPOSA, MERCED, SAN JOAQUIN, STANISLAUS AND 

TUOLUMNE COUNTIES: 

 

 

                                  Rates          Fringes 

 

ROOFER...........................$ 31.94            13.64 

---------------------------------------------------------------- 

 ROOF0095-002 08/01/2014 

 

MONTEREY, SAN BENITO, SANTA CLARA, AND SANTA CRUZ COUNTIES: 

 

                                  Rates          Fringes 
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ROOFER   

     Journeyman..................$ 37.14            14.57 

     Kettle person (2 kettles);  

     Bitumastic, Enameler, Coal  

     Tar, Pitch and Mastic  

     worker......................$ 39.14            14.57 

---------------------------------------------------------------- 

 SFCA0483-001 01/01/2015 

 

ALAMEDA, CONTRA COSTA, SAN FRANCISCO, SAN MATEO AND SANTA CLARA 

COUNTIES: 

 

 

                                  Rates          Fringes 

 

SPRINKLER FITTER (FIRE)..........$ 56.02            27.77 

---------------------------------------------------------------- 

 SFCA0669-011 07/01/2013 

 

CALAVERAS, FRESNO, KINGS, MADERA, MARIPOSA, MERCED, MONTEREY, 

SAN BENITO, SAN JOAQUIN, SANTA CRUZ, STANISLAUS AND TUOLUMNE 

COUNTIES: 

 

 

                                  Rates          Fringes 
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SPRINKLER FITTER.................$ 32.98            19.35 

---------------------------------------------------------------- 

 SHEE0104-001 01/01/2015 

 

AREA 1: ALAMEDA, CONTRA COSTA, SAN FRANCISCO, SAN MATEO, SANTA 

CLARA 

 

AREA 2: MONTEREY & SAN BENITO 

 

AREA 3: SANTA CRUZ 

 

 

                                  Rates          Fringes 

 

SHEET METAL WORKER   

     AREA 1: 

      Mechanical Contracts  

      under $200,000.............$ 45.26            38.82 

      All Other Work.............$ 50.71            40.05 

     AREA 2......................$ 41.59            29.66 

     AREA 3......................$ 43.77            30.00 

---------------------------------------------------------------- 

 SHEE0104-003 01/01/2015 

 

CALAVERAS AND SAN JOAQUIN COUNTIES: 

 

                                  Rates          Fringes 
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SHEET METAL WORKER...............$ 36.59            28.66 

---------------------------------------------------------------- 

 SHEE0104-005 01/01/2015 

 

MARIPOSA, MERCED, STANISLAUS AND TUOLUMNE COUNTIES: 

 

                                  Rates          Fringes 

 

SHEET METAL WORKER (Excluding    

metal deck and siding)...........$ 36.03            31.30 

---------------------------------------------------------------- 

 SHEE0104-007 01/01/2015 

 

FRESNO, KINGS, AND MADERA COUNTIES: 

 

                                  Rates          Fringes 

 

SHEET METAL WORKER...............$ 34.60            31.55 

---------------------------------------------------------------- 

 SHEE0104-015 01/01/2015 

 

ALAMEDA, CONTRA COSTA, MONTEREY, SAN BENITO, SAN FRANCISCO, SAN 

MATEO, SANTA CLARA AND SANTA CRUZ COUNTIES: 

 

 

                                  Rates          Fringes 
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SHEET METAL WORKER (Metal    

Decking and Siding only).........$ 33.86            31.83 

---------------------------------------------------------------- 

 SHEE0104-018 01/01/2015 

 

CALAVERAS, FRESNO, KINGS, MADERA, MARIPOSA, MERCED, SAN 

JOAQUIN, STANISLAUS AND TUOLUMNE COUNTIES: 

 

 

                                  Rates          Fringes 

 

Sheet metal worker (Metal    

decking and siding only).........$ 33.86            31.83 

---------------------------------------------------------------- 

 TEAM0094-001 07/01/2014 

 

                                  Rates          Fringes 

 

Truck drivers:   

     GROUP 1.....................$ 27.96            24.28 

     GROUP 2.....................$ 28.26            24.28 

     GROUP 3.....................$ 28.56            24.28 

     GROUP 4.....................$ 28.91            24.28 

     GROUP 5.....................$ 29.26            24.28 

 

FOOTNOTES:    



N62473-10-D-0809 
   0025 (jacada5516629) 

Page 314 of 321 
 

 

  Articulated dump truck; Bulk cement spreader (with or without 

  auger); Dumpcrete truck; Skid truck (debris box); Dry 

  pre-batch concrete mix trucks; Dumpster or similar type; 

  Slurry truck: Use dump truck yardage rate. 

  Heater planer; Asphalt burner; Scarifier burner; Industrial 

  lift truck (mechanical tailgate); Utility and clean-up 

  truck: Use appropriate rate for the power unit or the 

  equipment utilized. 

 

 

TRUCK DRIVER CLASSIFICATIONS   

 

  GROUP 1: Dump trucks, under 6 yds.; Single unit flat rack (2- 

  axle unit); Nipper truck (when flat rack truck is used 

  appropriate flat rack shall apply); Concrete pump truck 

  (when flat rack truck is used appropriate flat rack shall 

  apply); Concrete pump machine; Fork lift and lift jitneys; 

  Fuel and/or grease truck driver or fuel person; Snow buggy; 

  Steam cleaning; Bus or personhaul driver; Escort or pilot 

  car driver; Pickup truck; Teamster oiler/greaser and/or 

  serviceperson; Hook tender (including loading and 

  unloading); Team driver; Tool room attendant (refineries) 

 

  GROUP 2: Dump trucks, 6 yds. and under 8 yds.; Transit 

  mixers, through 10 yds.; Water trucks, under 7,000 gals.; 

  Jetting trucks, under 7,000 gals.; Single-unit flat rack 

  (3-axle unit); Highbed heavy duty transport; Scissor truck; 
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  Rubber-tired muck car (not self-loaded); Rubber-tired truck 

  jumbo; Winch truck and "A" frame drivers; Combination winch 

  truck with hoist; Road oil truck or bootperson; 

  Buggymobile; Ross, Hyster and similar straddle carriers; 

  Small rubber-tired tractor 

 

  GROUP 3: Dump trucks, 8 yds. and including 24 yds.; Transit 

  mixers, over 10 yds.; Water trucks, 7,000 gals. and over; 

  Jetting trucks, 7,000 gals. and over; Vacuum trucks under 

  7500 gals. Trucks towing tilt bed or flat bed pull 

  trailers; Lowbed heavy duty transport; Heavy duty transport 

  tiller person; Self- propelled street sweeper with 

  self-contained refuse bin; Boom truck - hydro-lift or 

  Swedish type extension or retracting crane; P.B. or similar 

  type self-loading truck; Tire repairperson; Combination 

  bootperson and road oiler; Dry distribution truck (A 

  bootperson when employed on such equipment, shall receive 

  the rate specified for the classification of road oil 

  trucks or bootperson); Ammonia nitrate distributor, driver 

  and mixer; Snow Go and/or plow 

 

  GROUP 4: Dump trucks, over 25 yds. and under 65 yds.; Water 

  pulls - DW 10's, 20's, 21's and other similar equipment 

  when pulling Aqua/pak or water tank trailers; Helicopter 

  pilots (when transporting men and materials); Lowbedk Heavy 

  Duty Transport up to including 7 axles; DW10's, 20's, 21's 

  and other similar Cat type, Terra Cobra, LeTourneau Pulls, 
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  Tournorocker, Euclid and similar type equipment when 

  pulling fuel and/or grease tank trailers or other 

  miscellaneous trailers; Vacuum Trucks 7500 gals and over 

  and truck repairman 

 

  GROUP 5: Dump trucks, 65 yds. and over; Holland hauler; Low 

  bed Heavy Duty Transport over 7 axles 

 

---------------------------------------------------------------- 

 

WELDERS - Receive rate prescribed for craft performing 

operation to which welding is incidental. 

 

================================================================ 

  

 

Unlisted classifications needed for work not included within 

the scope of the classifications listed may be added after 

award only as provided in the labor standards contract clauses 

(29CFR 5.5 (a) (1) (ii)). 

 

 

---------------------------------------------------------------- 

  

 

The body of each wage determination lists the classification 

and wage rates that have been found to be prevailing for the 
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cited type(s) of construction in the area covered by the wage 

determination. The classifications are listed in alphabetical 

order of "identifiers" that indicate whether the particular 

rate is a union rate (current union negotiated rate for local), 

a survey rate (weighted average rate) or a union average rate 

(weighted union average rate). 

 

Union Rate Identifiers 

 

A four letter classification abbreviation identifier enclosed 

in dotted lines beginning with characters other than "SU" or 

"UAVG" denotes that the union classification and rate were 

prevailing for that classification in the survey. Example: 

PLUM0198-005 07/01/2014. PLUM is an abbreviation identifier of 

the union which prevailed in the survey for this 

classification, which in this example would be Plumbers. 0198 

indicates the local union number or district council number 

where applicable, i.e., Plumbers Local 0198. The next number, 

005 in the example, is an internal number used in processing 

the wage determination. 07/01/2014 is the effective date of the 

most current negotiated rate, which in this example is July 1, 

2014. 

 

Union prevailing wage rates are updated to reflect all rate 

changes in the collective bargaining agreement (CBA) governing 

this classification and rate. 
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Survey Rate Identifiers 

 

Classifications listed under the "SU" identifier indicate that 

no one rate prevailed for this classification in the survey and 

the published rate is derived by computing a weighted average 

rate based on all the rates reported in the survey for that 

classification.  As this weighted average rate includes all 

rates reported in the survey, it may include both union and 

non-union rates. Example: SULA2012-007 5/13/2014. SU indicates 

the rates are survey rates based on a weighted average 

calculation of rates and are not majority rates. LA indicates 

the State of Louisiana. 2012 is the year of survey on which 

these classifications and rates are based. The next number, 007 

in the example, is an internal number used in producing the 

wage determination. 5/13/2014 indicates the survey completion 

date for the classifications and rates under that identifier. 

 

Survey wage rates are not updated and remain in effect until a 

new survey is conducted. 

 

Union Average Rate Identifiers 

 

Classification(s) listed under the UAVG identifier indicate 

that no single majority rate prevailed for those 

classifications; however, 100% of the data reported for the 

classifications was union data. EXAMPLE: UAVG-OH-0010 

08/29/2014. UAVG indicates that the rate is a weighted union 
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average rate. OH indicates the state. The next number, 0010 in 

the example, is an internal number used in producing the wage 

determination. 08/29/2014 indicates the survey completion date 

for the classifications and rates under that identifier. 

 

A UAVG rate will be updated once a year, usually in January of 

each year, to reflect a weighted average of the current 

negotiated/CBA rate of the union locals from which the rate is 

based. 

 

  

 

---------------------------------------------------------------- 

 

                   WAGE DETERMINATION APPEALS PROCESS 

 

1.) Has there been an initial decision in the matter? This can 

be: 

 

*  an existing published wage determination 

*  a survey underlying a wage determination 

*  a Wage and Hour Division letter setting forth a position on 

   a wage determination matter 

*  a conformance (additional classification and rate) ruling 

 

On survey related matters, initial contact, including requests 

for summaries of surveys, should be with the Wage and Hour 
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Regional Office for the area in which the survey was conducted 

because those Regional Offices have responsibility for the 

Davis-Bacon survey program. If the response from this initial 

contact is not satisfactory, then the process described in 2.) 

and 3.) should be followed. 

 

With regard to any other matter not yet ripe for the formal 

process described here, initial contact should be with the 

Branch of Construction Wage Determinations.  Write to: 

 

            Branch of Construction Wage Determinations 

            Wage and Hour Division 

            U.S. Department of Labor 

            200 Constitution Avenue, N.W. 

            Washington, DC 20210 

 

2.) If the answer to the question in 1.) is yes, then an 

interested party (those affected by the action) can request 

review and reconsideration from the Wage and Hour Administrator 

(See 29 CFR Part 1.8 and 29 CFR Part 7). Write to: 

 

            Wage and Hour Administrator 

            U.S. Department of Labor 

            200 Constitution Avenue, N.W. 

            Washington, DC 20210 

 

The request should be accompanied by a full statement of the 
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interested party's position and by any information (wage 

payment data, project description, area practice material, 

etc.) that the requestor considers relevant to the issue. 

 

3.) If the decision of the Administrator is not favorable, an 

interested party may appeal directly to the Administrative 

Review Board (formerly the Wage Appeals Board).  Write to: 

 

            Administrative Review Board 

            U.S. Department of Labor 

            200 Constitution Avenue, N.W. 

            Washington, DC 20210 

 

4.) All decisions by the Administrative Review Board are final. 

 

================================================================ 

 

          END OF GENERAL DECISION 

 

 

 




